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Preface 
 
This is a report prepared by a team of consultants who were tasked with facilitating a mid-term review 
process of stakeholders. This consisted of preparing a background report, facilitation of a stakeholder 
workshop and a follow-up meeting between key specific project stakeholders; and a final report 
presenting the outcome and result of the workshop with some additional reflections on the project. As 
per the Terms of Reference the focus was on facilitating a review process amongst stakeholders and 
reflecting the issues and concerns of the stakeholders.   
 
The mid-term review/evaluation was managed by ILO-IPEC’s Design, Evaluation and Documentation 
Section (DED) following a consultative and participatory approach. DED has ensured that all major 
stakeholders were consulted and informed throughout the mid-term review and evaluation.  
 
The evaluation was carried out a team of external consultants1. The field mission took place in 
September/October 2003. The opinions and recommendations included in this report are those of the 
authors and as such serve as an important contribution to learning and planning without necessarily 
constituting the perspective of the ILO or any other organization involved in the project. 

 
 
 
 
 

Funding for this project evaluation was provided by the United States Department of Labor. This report 
does not necessarily reflect the views or policies of the United States Department of Labor nor does 

mention of trade names, commercial products, or organizations imply endorsement by the United 
States Government. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

                                             
1 Prepared by a review and facilitation team of Denny Hamilton in consultation with  
H. Lunogelo of H. DECA, Ltd.  
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Executive Summary 
 
This report covers the activities prior to and during the Mid-Term Review and Evaluation of 
the IPEC Project of Support to the Tanzania Time-Bound Program (hereafter referred to as 
the IPEC-TBP).  Pre-departure briefings were conducted with IPEC-Geneva personnel.  The 
mission began on October 9, 2003 and concluded on 26 October.  Prior to the mission, a 
Background Report was prepared by H. Lunogelo of H. DECA Ltd.  The report provides an 
overview of the IPEC-TBP and related Action Programmes.  The findings and conclusions of 
the mission are presented.  A series of recommendations resulting from the mission are 
presented along with a set of lessons learned, which will be of value to other TBP – Support 
Projects being initiated and conducted by IPEC. 
 
In brief, it can be said that this IPEC-TBP is going very well.  An extraordinary CTA and an 
excellent staff have made great progress since the project began.  A Baseline Study has 
been completed and it serves as the basis for the implementation of project activities.  Five 
Action Programs have been approved and are being implemented.  Three additional Action 
Programmes will be underway soon.  Six Mini-action Programmes have been submitted and 
are awaiting approval and disbursement of funds. 
 
The IPEC project staff work closely with the other UN agencies in Tanzania using the UN 
Development Assistance Framework as a mechanism for coordination.  IPEC-TBP is 
represented in four UNDAF Theme Groups and on a Task Force, which is pursuing the 
Human Rights Based Approach to Programming.2  Relationships with Implementing 
Agencies are outstanding as are links to other social partners.  The project also has a 
credible and effective working relationship with the government agencies involved in the 
TBP.   
 
The Education component of the TBP is covered by two local entities, COBET (Community 
Based Education and Training) and VETA (Vocational Education Training Authority), and by 
another US DOL supported project being implemented by EDC.  COBET and VETA have 
each received support from the IPEC-TBP through Action Programmes, which have not yet 
begun to take off, as local delays were compounded by the elaborate approval process of 
sub-contracts in Geneva and sub-sequent disbursement process.  It is fair to say that there 
have been a number of challenges, thus far.  These were discussed during the Mid-Term 
Review Consultative Workshop and in a follow-up meeting involving IPEC-TBP team, 
USDOL and EDC. An MOU between EDC and the Ministry of Education and Culture is 
expected early in November.  Plans were made for two contingencies and if the MOU is not 
forthcoming, the IPEC-TBP will make adjustments and move on. .  A separate follow-up 
meeting was held between the IPEC-TBP team, USDOL and IPEC-HQ to discuss specific 
implications for the IPEC Support Project 
 
The duration of the project is a concern that was expressed by many partners during the 
review mission.  Most of the Action Programmes have only recently begun implementation 
and three are set to start soon.  Consideration should be given to extending the completion 
date of the project.   
 

                                             
2 Programming approach increasingly in use by UN system to focus on rights based development, 
where fundamental rights of different kinds are the basic standards and goals in development.     
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Process Summary 
 
The Mid-Term Review and Evaluation process began with interviews in Geneva with IPEC 
personnel and continued with a meetings and interviews in Dar es Salaam.  A background 
report was prepared by the national consultant which included field visits and interviews with 
implementing agencies and other partners. A workshop, attended by 30 participants, was 
held on the 15th and 16th of October, and a follow-up with USDOL, IPEC-Geneva and 
Tanzania personnel and EDC of the 17th.  Additional meetings and interviews with 
implementing agencies and IPEC-TBP staff were conducted during the week of October 20-
25, 2003   
 
Background 
 
According to government statistics3, 48% of the 33 million total populations are considered to 
be basically poor.  Basic needs poverty extends to 57% of those living in rural areas and 
27% live in abject poverty.  In 1980, it was estimated that 98% of primary aged children were 
enrolled in school.  In 1998, due in part to large cutbacks in government expenditures for 
social services, that figure had dropped to 71%.  Other factors, which contribute to the 
decrease in enrolment, are: child unfriendly school environment, overcrowded classrooms, 
inadequate (both numbers and quality of) teachers, low teacher salaries; school fees, poor 
infrastructure, lack of teaching / learning materials; and, early marriage for girls.  The UNDP 
Human Development Index of 2000 ranks Tanzania at number 166 out of 174 countries 
compared with a ranking of 144 in 1996.  These factors along with the HIV/AIDS epidemic, 
which has resulted in a rise in the number orphaned children, offer a compelling explanation 
for the current child labour crisis in the country.   
 
Child labour is identified as an issue in the UNDAF.  “Two specific concerns in the area of 
employment are first, that of discrimination of women in employment as reflected in 
stereotypical occupations with minimum qualifications and low pay.  The second concern is 
that of child labour, an outcome of poverty, and a major threat to the health and development 
of children, particularly those engaged in its worst forms.”  (United Nations Development 
Assistance Framework 2002-2006, p.16.)  The Common Country Assessment upon which 
the UNDAF is based also addresses the issue of child Labour  
 
Common Country Assessment Indicators – 2000 

Child Health and Welfare 
Indicator Value* Year Source 

% of Children 5-14 
Years of Age Who 

Are Working 
 
 
 

40.5 % T 
43.6% R 
28% U 

42.6% M 
38.4% F 

 
 
 

1999 

Tanzania 
Reproductive and 

Child Health Survey, 
National 

Bureau of Statistics 

*T = Total  /  R = Rural  /  U = Urban  /  M = Male  / F = Female 
 
 
One very revealing insight shared by children, who have been engaged in commercial sex, 
as well as those who still are active, is the dilemma the children perceive themselves to be 
in.  When efforts are made to raise awareness and caution these children about the dangers 
of HIV/AIDS, those engaged in the awareness raising activities often have encountered a 
unique response.  Even children, who are aware of the danger, when faced with a choice 
between what appears to be a hopeless future of poverty and the short-term gains that can 

                                             
3 National Policy on the Elimination of Child Labour – November 2001 
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be made by engaging in prostitution, choose the risk of becoming infected.  Their perspective 
is based on their belief that at least, for some time, they will have money to support 
themselves and/or their families.  To make matters even worse, a staff member of one of the 
NGO that is working with child prostitutes explained that children (there has been a steady 
rise in the number of boys engaged in commercial sex) are often approached by “clients”, 
who offer more money to have sex without a condom than with one.  
 
It is a complex problem.  There are no easy solutions. 
 
Recent government efforts to address the deterioration of the education system as reflected 
in the national PRSP suggest that the problem is being taken seriously.  A new Universal 
Primary Education Law has recently been passed by Parliament.  The annual budget for 
education has tripled in the last three years.  The PRSP education strategy4 has set a 
number of targets.  It seeks to raise gross primary education enrolment to 85% and to 
increase the transition rate from primary to secondary school from 15-21%.  It further targets 
a reduction in the school drop-out rate from 6.6% to 3% and to increase the number of 
children passing the Standard 7 exam by 20-50%.  While child labour is not specifically 
mentioned in the PRSP document, child labour does appear as an indicator in the Poverty 
Monitoring System.  
 
 
The Time Bound Programme 
 
The Time Bound Programme (TBP) of the Government of Tanzania has established a target 
of reducing the number of children engaged in the Worst Forms of Child Labour (WFCL) by 
75% by 2005, and to eliminate all forms of child labour by 2010.  According to the 2001 
National Labour Force Survey and other reliable statistics, of the 12 million plus children of 
school age, 4 million are economically active and 1.2 million are engaged in child labour.   
 
These Government’s targets represent a very ambitious undertaking, given the magnitude of 
the problem in the country and the limited capacity of the government.  There is no question 
that the government is committed to the challenge.  The Prime Minister and the President 
have both expressed the government’s commitment on frequent occasions.  The President 
stated in and address in 2001, “If you want to plan for a year, plant rice.  If your plan is for a 
decade, plant trees.  If your plan is for a lifetime, educate children.” (Mkapa. 2001).  
Education is a key.  The question remains one of capacity to meet this commitment.   
 
The USDOL supported IPEC-TBP Support Project has targeted 30,000 children in four 
occupations: commercial agriculture, child prostitution (Commercial Sex Exploitation of 
Children- CSEC), mining, and domestic labour, in 11 Districts selected by the Time Bound 
Programme oversight body, the National Inter-Sectoral Coordinating Committee (NISCC).  
 
Overall, it must be clearly stated that the implementation of the project is going very well.  
The CTA of the IPEC-TBP Support Project provides comprehensive and competent 
management and leadership of a competent local team.  An incredible amount of work has 
been done thus far to establish the child labour support structures both at the national level 
through the NISCC and from the district down to the village level.  All districts have Child 
Labour Coordinating Committees and most wards and villages have established either a 
Child Labour Sub-Committee or a Child Labour Task Force.  This is remarkable, when one 
considers that none of these structures existed before the project and that they were 
established through a formal interaction using established government procedures.  A 
Baseline Survey has been completed and serves as the basis for five on-going and three 

                                             
4 Poverty Reduction Strategy Paper -- 2000 
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pending Action Programmes, which are being or will be conducted by local Implementing 
Agencies.   Most of these Action Programmes have been underway for too little time to 
demonstrate significant results.  One programme working with CSEC and conducted by a 
local NGO, KIWOHEDE, which has been working with IPEC in Tanzania since before the 
start of the TBP, has made remarkable progress.   
 
These Action Programmes have been designed to build local capacity and to support the 
efforts to prevent children form engaging in the Worst Forms of Child Labour (WFCL) as well 
as to withdraw, protect and rehabilitate children who have been engaged in the WFCL.  The 
on-going Action Programmes are: 
 
 A programme to strengthen the capacity of the Child Labour Unit (CLU) of the Ministry of Labour, 

Youth and Sports, which serves as the secretariat of the NISCC.      
 A programme for media involvement in awareness raising for the elimination of the WFCL, 

implemented by the Department of Information Services (DIS) and the Tanzania Media Womens’ 
Association (TAMWA). 

 A programme for withdrawal, rehabilitation and prevention of 15,000 children in Commercial 
Agriculture (Coffee, Tea and Tobacco) in five targeted districts in Tanzania, implemented by The 
Association of Tanzania Employers (ATE) in collaboration with Tanzania Plantation and 
Agriculture Workers Union (TPAWU). 

 A programme to withdraw, rehabilitate and prevent 7,500 children form abusive domestic labour in 
six districts in Tanzania, being implemented by the Conservation Hotels and Domestic and Allied 
Workers Union (CHODAWU). 

 A programme to withdraw, rehabilitate and prevent 5,000 children engaged in child prostitution, 
being implemented by the Kiota Womens’ Health and Development Organization (KIWOHEDE). 
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Three additional programmes will be underway soon.  These are: 
 
 A programme to provide complementary transitional based education to 16,000 children 

withdrawn from and/or at risk of getting into the WFCL in 11 districts in Tanzania to be 
implemented by COBET. 

 A programme to prevent and withdraw 2,500 children from mining in Simanjiro district, which will 
be implemented by the Good Hope Programme. 

 A programme for the elimination of the WFCL through the provision of vocational skills training in 
eleven- (11) TBP target districts in Tanzania, which will be implemented by VETA. 

 
Proposals for 6 mini-action programs (small scale efforts that are undertaken at a cost of 
$5,000 or less) have recently been submitted for approval and await the release of funds. 
 
In addition to the efforts of IPEC-TBP, and other IPEC projects a number of actors, e.g. the 
programs of UNICEF, DFID, DANIDA, the World Bank, WFP, the EDC Project and others, 
are directly or indirectly attempting to address the problem of child labour.  The IPEC-TBP 
has established effective, collaborative working relationships with these organizations, with 
important work remaining to be completed.  The project is constantly seeking to expand the 
number of partners it can bring into the effort to reduce child labour.  During the Poverty 
Reduction Week, at least two new potential partner organizations were identified and 
meetings have been set to explore areas of cooperation.   
 
The IPEC-TP staff is actively involved with other UN organizations through the vehicle of the 
United Nations Development Assistance Framework (UNDAF).  Implementation of UNDAF 
priorities is accomplished through a number of Theme Groups and the project is represented 
in all of these, including, Education, Agriculture, HIV-AIDS and Poverty.  In addition, the CTA 
is an active member of the group working on the Human Rights Approach to formulation of 
Programmes (HRAP).  
 
If all of the action programmes noted above are successfully implemented, along with those 
that are recommended in this report, the project will have succeeded.  This success, along 
with the efforts of other actors, will have laid the foundation upon which a successful overall 
TBP can be built.  The main concern at the conclusion of this mission is not that the project 
will fail.  It is rather that the achievements of the Support Project may not be sustained 
through the five years remaining beyond the conclusion of the Support Project.  
 
During the workshop and in the follow-up meeting, there were extensive discussions about 
developing a project exit strategy.  The challenge that must be addressed is how the project 
can build the foundation and the capacities needed to transfer the responsibilities to local 
actors, such that the overall TBP can succeed.  Recommendations related to the exit 
strategy are found in the Recommendations section of this report. 
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The Mid-Term Review and Evaluation Consultative Workshop and Meetings 
 
IPEC – USDOL Preparatory Meeting  
 
Prior to the workshop, a meeting was held between representatives of IPEC Headquarters,  
IPEC-TBP staff, a representative of USDOL and the consultant, who prepared the 
Background Paper, which served as a focus for much of the discussion in the meeting.  A 
number of issues were identified and discussed during this meeting.  The main issues 
identified and/or clarified were as follows: 
 
 The EDC Project is not part of the IPEC project of support; it is a separate project under 

the overall TBP.  
 There will be a mid-term review of the EDC project in May, 2004 
 Little is known about the EDC budget and its utilization 
 The nature of collaboration between IPEC-TBP and the EDC Project needs to be 

clarified.  (See the follow-up meeting outputs). 
 EDC is using different modules than those developed by MoEC / COBET, because the 

radio-based distance learning nature of the EDC project is different.  The content areas 
are similar, but the methodology is very different. 

 One component of the IPEC-TBP addresses the need to create and enabling 
environment.  Much of the focus thus far has been on getting the Action Programmes up 
and running and now more time needs to be focused on the enabling environment. 

 IPEC-TBP personnel are directly engaged with other UN organizations through UNDAF 
Theme Groups. 

 Tanzania has a new Universal Primary Education Law  
 A Labor Reform Law developed through the efforts of DANIDA in consultation with IPEC-

TBP will be submitted to Parliament this year.  Concerns were expressed about the 
capacity to enforce these laws.  It seems clear that the key to enforcement is awareness 
and capacity at the community level. 

 Elements of strategic planning at district level to develop local strategic programme 
frameworks using the SPIF approach has been introduced in each of the 11 districts 
through the conduct of 4 zonal workshops.  SPIF tools are being used as a means of 
assisting in the preparation of district development plans. 

 Conceptually, the SPIF process should begin with the development of a national strategy 
and move to the districts, but SPIF was introduced after the TBP was underway. 

 The NISCC has worked well, thus far, but needs to be more engaged in the upstream 
(enabling environment) side of the TBP. 

 The Commercial Agriculture Project started late and began slowly, leading to issues of 
linkages with the IPEC/TBP to get underway.  The CTA has departed and IPEC is 
considering using several short-term consultants as an alternative to hiring another full-
time CTA.  The project is up and running at the moment. 

 Work is underway on a Child Labour Monitoring System (CLMS).  The intention is to have 
the CL indicators imbedded in the Local Government Monitoring System. 

 A Child Labour Tracking System will be piloted in Tanzania.  Development of the 
Tracking System should get underway as soon as possible. 

 Tracer studies will also be conducted. 
 A consultative process amongst national stakeholders is underway to identify hazardous 

forms of work in different sectors. 
 Domestic forms of child labour are the most difficult to monitor and some of the worst 

treatment of children is in this sector.   
 There is a need for some form of national survey incorporating child labour indicators as 

a basis for assessing the effectiveness of the overall TBP as well as the IPEC Support 
Project to the TBP. 
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The Mid-Term Review and Evaluation Workshop 
 
As mentioned above, this workshop was conducted on the 15th and 16th of October.  A 
comprehensive report was prepared and is attached to this document as Annex C as a 
record of proceedings.  The main elements of the workshop included: 
 
 A analysis of project achievements; 
 A review of the findings, lessons learned and issues identified during the preparation of 

the Mid-Term Review Background Paper; 
 A thorough discussion of the issues identified in the Background Paper; 
 An examination of the current status of coordination among project actors related to the 

implementation if IPEC-TBP Action Programmes; 
 An review of each of the planned outputs contained in the IPEC-TBP project; and 
 The identification of “Next Steps”. 
  
It is important to state here that the each of the working sessions generated outputs that 
provided the basis for the suggested revisions of the project outputs, which was completed 
on the second afternoon and finalized in the follow-up meeting on Friday, October 17th.  They 
also served as the basis for a number of discussions that occurred in the second week of the 
mission and subsequently for the elements of this report.  A brief synopsis of the session 
outputs is provided here for the purposes of continuity.  
 
The Achievement Analysis verified that, from the many perspectives represented in the 
workshop, the project had accomplished a great deal since its start.  The analysis also 
generated a number of suggestions for continued action.  Chief among these were the need 
to improve coordination and collaboration; to improve documentation and sharing of 
information; and continued capacity building efforts.   
 
The review of the findings, lessons learned and issues identified in the background report 
also provided the basis for much of the discussion on day two related to the review and 
revision of the project document.  Among the key issues discussed were:  
 
 The need for additional capacity building;  
 The need for a clarification of the link between the EDC Project and the IPEC-TBP 

Support Project;  
 The need for a complementary emphasis on awareness raising and direct action to 

withdraw, protect and rehabilitate children engaged in the WFCL;  
 The need to decide on the role of the TBP vis-à-vis street children;   
 An agreement that the specialized focus of Implementing Agencies in their efforts to 

withdraw, protect and rehabilitate children.  It became clear that the approaches in 
working with child prostitutes are not the same as those used in working with children 
engaged in mining or agriculture or domestic labour; and, 

 The need to improve the review and approval of project action and mini-action 
programmes and the subsequent release of funds. 

 
The TBP Coordination exercise generated a number of interesting outputs.  Several of the 
participants in the workshop shared an expectation that ways of improving coordination be 
improved.  The exercise demonstrated that no two groups of actors see the current situation 
vis-à-vis project coordination the same way.  The results of this session also contributed to 
the revision of the project document and are reflected in other elements of this report.  The 
main points raised are noted below.    
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 Coordination at all levels of the project can be improved; 
 Internal sharing of information within the partner organizations can be improved.  

Persons, who participate in project related meetings and workshops, have an obligation 
to share the outcomes of these meetings and workshops with the other personnel in their 
own organizations. 

 It is often the case that organizations send different people to different project related 
events.  This lack of consistency hampers project implementation efforts.  

 Capacity building efforts, particularly at the district level, are an important means of 
improving coordination. 

 The CLU coordinates TBP activities at the national level and requires additional capacity 
to improve this level of coordination. 

 
The review and revision of the project document was done by going through each of the 
planned outputs of the project, assessing the viability of related activities, and agreeing on 
revisions or adjustments.  In general, the revisions to the project document were minor.  
Some additional areas of focus for capacity building were identified, for example, but it was 
agreed that many of the planned outputs had been achieved, many were underway and the 
others should remain as a focus or project efforts.  The relationship between the IPEC-TBP, 
EDC and COBET as it relates to the withdrawal and rehabilitation of children engaged in the 
WFCL was a major focus of this session.  A number of questions were raised and 
suggestions made that were reflected in revisions of the education related outputs.  Many of 
the issues were revisited in the follow-up meeting between USDOL, the IPEC-TBP and EDC 
and will result in adjustment of the project document. 
 
The Follow-up Meeting between USDOL and IPEC-TBP 
 
On Friday morning, October 17, the IPEC personnel from Geneva and IPEC-TBP staff met to 
review the outcomes of the workshop. 
 
Among the key issues raised during the discussions were the following: 
 
 It was agreed that the workshop was an important event in the review process and 

several suggestions were made for improving future workshops. 
 
 The capacity of the CLU must be strengthened.  The unit has only two persons, neither of 

which are full-time.  Two main suggestions were made and these are reflected in the 
recommendations in this report.  One was for the formation of an advisory group or board 
or team to support project implementation.  The second suggestion involved augmenting 
the CLU through the part-time secondment of personnel from other NISCC member 
organizations to support the work of the CLU. 

 
 It was agreed that Tanzania would be a pilot country for the Child Labour Tracking 

System that is being developed.  In addition, tracer studies may be introduced as part of 
the IPEC-TBP.   

 
 The status of and the need for the Child Labour Monitoring System was discussed at 

length as was the need for it to be imbedded in the Local Government monitoring system. 
 
 The role of the police and the justice system in the WFCL was discussed.  In the 

workshop, it was noted that key elements of the justice system, e.g. high court judges, 
district magistrates and, of greatest concern, the police, had been left out of the project 
design.  There are some efforts being made by the police, for example, the arrest of a 
women involved in trafficking children was a major story in the national press during the 
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second week of the mission. In addition, it was noted that a Child Welfare Desk has been 
set up in police headquarters in Dar es Salaam  

 
 The need to work on the enabling environment component of the project was discussed.  

One approach to this is to raise the level of involvement of the NISCC in pushing for 
policy reform and enforcement.   

 
 Another important discussion focused on the need to organize a mid-term review of the 

overall TBP at the national level.  It was agreed that this would best be done in 2005 and 
in preparation, the Strategic Programme Framework (SPF) needs to be further developed 
to reflect the overall TBP. 

 
Follow-up Meeting with USDOL, IPEC and EDC. 
 
Most important among the issues discussed during this meeting were the following: 
 
 The outputs of the IPEC-TBP, which require collaboration with EDC were reviewed and 

specific agreements reached on the responsibilities for the activities related to three 
project outputs.  A critical factor in the continued collaboration between IPEC-TBP and 
EDC was the completion of a MoU between EDC and MoEC.  Without this MoU, the role 
of EDC in providing education services for the children withdrawn from the WFCL may 
have to be assumed by other project actors. 

 
 The similarities and differences between the COBET and EDC approaches to education 

of children involved in the WFCL were identified. 
 
 IPEC and EDC each cover all four WFCL target groups.  It was noted that COBET 

materials were designed for all out of school youth with no specific reference to WFCL 
while the EDC material apparently has considered youth in the WFCL.  With the 
assistance of IPEC, EDC considered issues and circumstances of children engaged in 
the WFCL at the onset of material development. It is still too early to know what kind of 
impact has been achieved in either EDC or COBET programs. 

 
 IPEC will assure WFCL inputs are incorporated in COBET classroom sessions as these 

gets underway.  
 
 We need to assure a link between CL related issues and the Education for All initiative 

and the PRSP. 
 
 There is a need for MoEC, EDC, COBET, VETA and the NISCC Education Sub-

committee as well, to have a clear and mutual understanding of the criteria that will be 
used to make decisions about which program (EDC or COBET) kids are referred to.  This 
is especially important at this stage of the EDC program, since they only have course 
materials for Standard 1.  If, at this point for example, children are assessed to be above 
the level of Standard 1, they should be assigned to COBET.  EDC will have Standard 2 
materials in January, 2004, and Standard 3 materials in July, 2004.  When these 
materials are ready and the courses are being offered, the selection criteria need to be in 
place.  

 
 One other issue reflects nature of the relationship between the two projects.  EDC 

expressed the need to ensure that visits to its centers is based on a understanding of the 
EDC strategy in order to assess what is going on and that appropriate communication 
and feedback would allow for relevant follow-up.  
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The EDC Project 
 
The CTA of the EDC Project (also supported by USDOL) participated in the mid-term review 
workshop and in the follow-up meeting.  To date, the two projects have had a number of 
meetings to develop a collaborative approach to support the overall TBP.  One mystery that 
remains unsolved as of this report its that a MoU was between IPEC-TBP and EDC was 
prepared and sent off to be signed, but cannot be located. 5  This very general MoU was 
prepared to establish an outline a working relationship between the two organizations, since 
14,000 of the children that will be prevented from engaging in the WFCL or rehabilitated after 
being withdrawn from the WFCL are target to receive educational services from EDC.  Aside 
from the missing MoU between EDC and IPEC-TBP, EDC does not currently have a MoU 
with the Government of Tanzania, specifically with the Ministry of Education and Culture 
although a letter of agreement of September 20002 recognizes EDC as an institution and a 
Education Initiative Partner.   
 
It must be mentioned here that there remain a number gaps that prevent a mutual 
understanding among all the IPEC Implementing Agencies, which, in practice, are supposed 
to collaborate with EDC.  Since it was not the task of this mission to assess that project, one 
can hope that with the approval of a MoU, and through continued efforts to collaborate on 
work that relates to the targeted children, these gaps will be removed.  Nonetheless, it is very 
important to the success of the IPEC-TBP that the MoU with the Ministry of Education and 
Culture be concluded by mid-November.  If it is not, The IPEC –TBP must move forward with 
other partners.  The section of this report that deals with recommendations addresses this 
issue. 
 
The issue of spontaneous visitations by IPEC personnel to EDC Community Learning 
Centers is a significant concern of stakeholders, with some suggestion that by a MoEC 
representative that EDC had even raised questions about spontaneous visits by MoEC.  The 
basis for such spontaneous of course has to be clear and while Tanzania government has an 
unquestionable right to visit whatever educational service provider they wish, it should of 
course not interfere unduly with the work of the project.  The issue of such visit was raised by 
in follow-up discussions with IPEC personnel this issue was raised again, even through a 
letter from the CTA of the EDC project clearly authorizing IPEC staff to visit EDC learning 
centers verifies that spontaneous visits were approved.  To raise the issue again in the 
follow-up meeting suggest that the issue is still to be resolved in the relationship between ILO 
and EDC. It should of course be clear that the advantage of spontaneous visits is that one 
gets the chance to see how things are working on a day to day basis.  As with any project 
visitation, anywhere in the world, advanced notification of visits by interested parties to the 
site of project activities assures that the site will be ready to put its best foot forward.  Putting 
the best foot forward, in many cases, gives a skewed picture of project operations, because 
the visitor often sees only what the actors at the project site want them to see.  In addition, 
one spontaneous visit does not serve as a basis for an overall assessment of the 
effectiveness of implementation.  Understanding what is going on in a project is similar in 
some ways to putting together a jigsaw puzzle.  One gets some information on a visit to one 
place and different information when visiting other places and the composite picture provides 
a basis for a better understanding.  In the context of the overall TBP, IPEC, EDC and other 
TBP partners should encourage an open door policy among the TBP actors.  If spontaneous 
project visits raise questions or identify issues that relate to the delivery of services, these 
questions and issues should be mutually explored with an eye to improving project 
performance, which, in the final analysis, will better serve the children, who are intended 
target of all of the project and programme activities. 
 

                                             
5 At the time of preparing this report (October 2003) this was not signed 
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Findings / Conclusions 
 
Aside from the other conclusions suggested in the text above, there are a number of other 
things that should be mentioned.  These are noted below. 
 
Having the background report was an important preparatory step – the interviews and field 
visits contributed to a comprehensive picture of the direct action portion of the project and 
raised a number of issues for deliberation during the review mission.  
 
It was very useful to conduct the MTR workshop.  Not only that, it was valuable to have IPEC 
headquarters representation in the process. 
 
The sub-regional Design, Monitoring and Evaluation officer, who is providing support up to 
50 % of his time, is leaving at the end of this month.  This is a position that will require more 
effort than has been true thus far, because many of the action programmes have just gotten 
underway. 
 
Work is proceeding on developing a Child Labour Monitoring System. 
 
The capacity of the CLU to coordinate TBP activities must be strengthened.  An effective 
CLU and a workable CLMS are crucial to sustaining the achievements of the project.  In the 
end, the real secret to sustainability, along with the above, is the empowerment of local 
communities.  It is important to continue efforts to build local capacity. 
 
The national structure represented by the NISCC and the IPEC-TBP must become more 
active in developing the enabling environment. 
 
The involvement of the IPEC –TBP team in the UNDAF process, is, frankly, outstanding.  
One can look far and wide and not find a better example of ILO’s involvement in the UNDAF.    
 
The relationships that have been established by the project staff with Implementing Agencies 
and other partners are very positive, with the exception of the confusion that still remains 
about the role of EDC. 
 
In the context of efforts to withdraw children from the WFCL, the involvement of children, who 
have already been withdrawn, is a major factor positive factor. 
 
Among the myriad of reasons that children become involved in child labour is the negative 
environment children sometimes encounter in the classroom.  Efforts already underway to 
create more child friendly classroom environments should continue. 
 
The link between HIV/AIDS and child labour needs to be more clearly understood at the 
grassroots level.  
 
The absence of transparency and clarity of purpose related to the EDC project expressed by 
many of the implementing partners remains a concern.  It was not the task of this mission to 
assess the EDC project, but there are a number of issues that still must be worked out.  
While it appears that the original project document was circulated to some stakeholders in 
April 20046, revisions called for by stakeholders does not yet appear to have been provided 
in a revised project document or budget, which has caused some frustration in terms of 

                                             
6 Information provided by EDC states that the original project document was released April 1, 2003 
with copies forward to all stakeholders and copies of the budget to MoEC and the secretariat of NISCC 
as soon as it was approved by USDOL.  
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linkages to the rest of the TBP. 7 No one with whom discussions were held during the 
mission could recall have seen the revised project document or the budget for the EDC 
project, and this creatures a feeling of frustration. 
 
The increasing government support for education is a very positive factor in building an 
enabling environment and in reducing the incidence of child labour. 
 
The IPEC-TBP team is actively engaged with the implementation of the poverty reduction 
strategy and, since the second week of the project coincided with Poverty Reduction Week 
(and UN Week) opportunities were taken to give child labour issues a high profile.  
 
Survey data with which to compare against that gathered prior to the start of the project and 
through the Baseline Survey must be obtained.  The project is exploring ways of inserting 
child labour indicators into other survey instruments.  Efforts have been made to incorporate 
CL concerns in other poverty reduction strategies, specifically the Agriculture Development 
Strategy and the Rural Development Strategy. 
 
SPIF tools and processes have been used in the 11 districts for development of district level 
strategic programme frameworks as part of linking to district development plans. 
 
Recommendations 
 
1. IPEC-TBP and EDC Collaboration 
 
The most critical issue influencing the way forward is the approval of the MoU between EDC 
and MoEC.  IPEC and EDC agreed that the MoU is essential.  A “plan A” was agreed, which 
means that the two projects would work together as originally planned if the MoU signed. The 
implication of this plan would mean freeing resources for further work at the enabling 
environment level by the IPEC-TBP project.  However, the MoU is not signed, IPEC has to 
move on with “plan B”, which will require a review of priorities and a revision of the project 
budget.  If the target of 30,000 children is to be reached, it will require revised 
implementation approaches along the lines of above.  It is, therefore, strongly recommended 
that, if, by the 15th of November, there is no MoU between EDC and MoEC, the IPEC project 
should go purposefully forward with Plan B.  The project simply cannot afford to wait beyond 
that time.   
 
2. Forming a Policy Advisory Group or Project Implementation Support Team 
 
Form, as soon as possible, a group comprised of representatives from Implementing 
Agencies and other partners to provide support for project implementation.  A variety of 
names for this group were suggested, including: Policy Advisory Group; Advisory Committee; 
and Project Management Support Team.  A proposal to establish the advisory group or 
support team, which includes the names of those people that would be serve as members, 
should be tabled at the next meeting of the NISCC so that there is national TBP support for 
the group.  While the name is important, because, very often, things become what they are 
called, the role this group plays, e.g. its terms of reference are more important.  Among the 
things this group might be tasked with are:  

                                             
7 No one with whom discussions were held during the mission could recall have seen the revised 
project document or the budget for the EDC project.  
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 Enhancing coordination and information management among social partners and the 

involved government ministries;   
 Networking and advocacy with project partners and other organizations involved with 

reducing child labour, with a special focus on further developing the enabling legal and 
policy environment; 

 Assisting with action planning and with organizing events; and, 
 Action research on agreed topics or issues; 
 
Certain forms of support could be provided by IPEC-TBP, including some allowance for 
travel.  
 
3.  Strengthening the Child Labour Unit 
 
Based on the input of participants during the Mid-Term Review Consultation Workshop, the 
follow-up meeting with DOL and EDC, and interviews with IPEC, IAs and other personnel, it 
is clear that the Child Labour Unit of the Ministry of Labour, Youth and Sports is having a 
difficult time fulfilling its TBP support functions.  The CLU is both understaffed and over 
tasked.  Since the IPEC –TBP support project is scheduled to conclude at the end of March, 
2005, and, given that the national TBP continues until 2010, it also seems clear that unless 
there is a dramatic change in the capacity of the CLU, the national targets may not be 
achieved.  The transfer of responsibilities and functions carried on with the support of the 
IPEC –TBP to national structures and organizations is crucial to the sustained effort to 
successfully eliminate child labour in Tanzania.   
 
It light of this need to strengthen the CLU, a proposal should be tabled at the next meeting of 
the NISCC.  The proposal to augment the CLU would require an agreement among the 
members of the NISCC to second a minimum of three persons, who would be selected from 
among the following organizations: MoLYS, MoEC, The Presidents’ Office – Regional 
Administration and Local Government (PO-RALG), The Prime Minister’s Office, the MoA, the 
Institute for Social Welfare, and/or the Ministry of Community Development, Gender and 
Children.  Those selected would be seconded on a part-time basis to work with the CLU.  It is 
recommended that the seconded personnel would work a minimum a 1 ½ days and a 
maximum of 2 ½ days per week with the CLU.  It is further recommended that all of the 
seconded personnel should work on an agreed half-day each week so they are all together in 
one place at the same time, to facilitate a review of the past week’s activities and planning for 
the current week.  The remaining 1 to 2 days could be spent on a flexible schedule, so that 
each person could manage their time according to other work requirements.  Some form of 
additional support should be provided to these persons, for example, an allowance for travel, 
the provision of a work space equipped with a computer and so on.  This CLU support group, 
once it is operational, has great potential to be sustained beyond the end of the project.  It 
would also provide a direct operational link to the organization each person represents.   
 
4  Action Programme Revisions in Commercial Agriculture and CSEC 
 
One component of the project has been designed to address the plight of 15,000 children 
engaged in hazardous work in Commercial Agriculture.  This is the largest group of children 
which comprise the overall target of 30,000 children the project is try to prevent from entering 
into child labour and/or to withdraw, protect and rehabilitate.  In light of the baseline survey 
data, it seems that the number of children actually engaged as labourers in commercial 
agriculture is lower than originally estimated at the time of project formulation, while the 
problem of child prostitution may be greater than originally estimated.  Therefore, it is 
recommended that the figure of 15,000, be reduced and the target number children engaged 
in commercial sex be raised.  Some adjustment in the figures will be necessary, since the per 
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child investment of resources required to withdraw, protect and rehabilitate CSEC children is 
greater than that for children working in commercial agriculture.   
 
This recommendation has implications for the funding support provided to KIWOHEDE.  It is 
clear, from information gained from many sources and from lengthy discussions with the staff 
of the organization, that KIWOHEDE is doing an outstanding job in their IPEC Action 
Programme.  Raising the target number of CSEC children and providing some additional 
resources will create the opportunity for KIWOHEDE to secure additional services.  One of 
these is the provision of legal assistance.  Many of the girls, (and a growing number of boys) 
who are withdrawn from child prostitution require legal support.  At the moment, KIWOHEDE 
is forced to rely on volunteer, pro-bono assistance from whatever sources they can find.  As 
a result in the past few months, two court cases were lost, because the lawyer did not show 
up for the trial.  At a minimum, a half-time lawyer could be added to the staff and work with 
legal cases.  This person could also serve in an advocacy role working on helping to create 
the enabling policy environment to support efforts to reduce the incidence of child labour  
 
There is another element of this recommendation.  It seems clear from discussions with the 
entire staff of KIWOHEDE, participants in the mid-term workshop and several IPEC - TBP 
staff, that no other form of child labour, with some certain exceptions in the cases of children 
engaged in domestic labour, is as harmful child prostitution.  The skills and services required 
to withdraw children, protect and rehabilitate them are quite different from those required of 
personnel, who deal with the other forms of child labour.  Many girls require an extended 
period to recover from the psycho-social trauma they have / are experiencing.  Consistent 
interaction with supportive and caring staff is essential.    During the staff meeting, I was 
introduced to all of the people, who work at the office.   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
The above illustration supports a recommendation that, in the case of CSEC children, 
KIWOHEDE be encouraged to provide comprehensive rehabilitation services for the children 
they withdraw.  In the context of a safe and supportive environment, the organization already 
provides educational and vocational training courses for the girls in their centers.  It is 
possible, with an adjustment in the Action Programme budget for KIWOHEDE, to satisfy at 
least the primary education needs of the girls.  They will need to arrange for additional 
teachers to increase the range of subjects they offer, but pursuing this approach will raise the 
education level of most girls to the point where they can subsequently be enrolled in courses 
offered by VETA.  Some girls may even transition to formal education.  There are many 
advantages of this approach for the girls involved.  In addition, it provides another significant 
vehicle for generating lessons learned.  Some children would thus be provided with 
education through COBET, perhaps some through EDC’s project, and others through the 
holistic process provided by KIWOHEDE.     
 

One example shared during my visit with KIWOHEDE staff on 
Monday, October 19, illustrates this point.  One of the people 
working with KIWOHEDE is a woman who cooks for the kids. 
She is the longest serving employee.  She interacts with the kids 
on a different level than the director, counselors, nurse and lab 
technician.  She teaches them how to cook and bake, and works 
with them to prepare food for the other children.  She develops a 
level of trust with the girls, who subsequently begin to share 
things with her that they haven’t shared with others.  She 
encourages the girls to share their feelings with the counselors 
and, by working with the counselors, as a team they are able to 
provide additional support for the girls. 
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5.  A Potential Revision of the CHODAWU Action Programme 
 
The efforts of CHODAWU are focused on preventing children from becoming engaged in 
domestic labour and on withdrawing and rehabilitating children who have been engaged in 
this form of child labour.  CHODAWU has been engaged in IPEC related activities since 
1995.  As might be expected the organization has a labour union perspective and approach 
to the challenge.  One focus of their activities is education and awareness raising among 
employers.  Their approach is bottom up and involves the participation of CBOs and FBOs.  
The have an interest in assisting children from rural areas to remain in rural areas rather than 
migrating to urban centers.  The same a building with several local government officials and 
have developed a close liaison with local government units.  In the field they work with local 
organizations, village child labour committees and schools.  Their work begins with 
introductory meetings and proceeds to the conduct of a participatory census.  The census 
assists in determining how many children are in the village; how many are in school; which 
students are in school and which are not and which children are not a home.  They then 
review local By-Laws for employers and parents who allow their children to work.  They 
identify other agents who are collecting or trafficking children.  It was noted that some 
parents are making deals with these agents or with employers.  Also, they encounter some 
orphaned children, who when they are identified don’t want to leave their place of work.   
In some cases, CHODAWU has established their own centers for vocational training.  They 
use volunteers, because they have no money to pay instructors.  It was further stated that, 
although ILO says they “should not build a building”, they cannot deliver vocational classes 
without at least shelter from the sun.  They believe that, by offering some vocational courses 
themselves, they are better able to track the progress of children.  With regard to COBET 
and VETA, they believe that tracking the children after they complete a course cannot be 
done as well as CHODAWU does it.   
 
When asked about children attending vocational education courses offered by VETA, the 
response was that VETA costs money and that the VETA centers may be quite far removed 
from the village.  CHODAWU has just recently started the implementation of its programme 
and a concern was expressed that the period of time remaining in the project is too short. 
 
One approach they are to explore is the formation of cooperatives, e.g. groups of children 
who have completed a vocational training course and who work together to produce goods or 
services.   
 
Children who have been withdrawn are the best people to assist with the identification and 
withdrawal of other domestic labourers.  In urban areas, they also focus on awareness 
raising and sensitization activities.   
 
When discussing the potential links with COBET and EDC, stakeholders expressed 
uncertainties about the learning environment in the EDC programme and from their 
perspective; many children simply attend to listen to the radio programmes and then depart.8 
While it is not possible assert whether this is the case and not, the expressed concern that y 
EDC did not seem to be supporting the government, suggest a key issue to be resolved in 
joint or linked work between IPEC and EDC related to COBET is to be effective.9 
 
As a result of the interactions with CHODAWU and in light of the absence of a MoU between 
EDC and MoEC, it is recommended that, if the MoU is not signed by mid-November, 
consideration should be given to expanding the budget and scope of the CHODAWU 

                                             
8 EDC states that it monitors student attendance closely and the data does not in their view support 
this observation.   
9 EDC states that it monitors student attendance closely and the data does not in their view support 
this observation.   
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programme.  The expansion of the programme would be focused on the provision of 
education services. 
 
6.  An Action Programme for Police Officials, Local Magistrates Village Elders 
 
From the assessment conducted during this mission, a significant gap appears in the overall 
project plan.  While there is a provision in Output 5 for “a component of planned training 
workshops for industrial court judges, vice-chairpersons and assessors [ILO Declaration 
Project]”; the activity falls far short of meeting the need to improve the performance of police 
officials and judges vis-à-vis child labour in general and the WFCL in particular.   
 
In conversations with a number of actors during the second week of the mission, the 
structure of the justice system was clarified.  At the village level, the community elders serve 
as the first point of contact with any form of dispute or issue in the community.  They know 
everyone in the village.  They know which children are of school age, those who are in 
school, those who are not and those who may have left the village.  A great deal of work has 
been done by the IPEC-TBP to build relationships and structures from the district level down 
to the village level.  Before the start of the project, for example, there were no Child Labour 
Committees or sub-committees or child labour task forces.  This action programme would 
build on the work that has already been done.   
 
To bring the justice system more closely into the child labour partnership, three levels of 
courses are recommended as part of this action programme.  The first group are village 
elders.  Most of these people will be familiar with the efforts to reduce child labour.  The 
training course would include topics, such as; 
 
 Ethics and humanitarian principles 
 Child rights and basic human rights 
 Child Labour and the Worst Forms of Child Labour 
 An overview of the counselling approaches used with CSEC children 
 Communication skills 
 Referral skills 
 HIV/AIDS—not just what it is and how it is transmitted, but how it impacts on the lives of 

children, and how it can be among the reasons that children engage in CSEC.  
 Dealing with stigmatized children – recognizing that children are vulnerable and ways to 

deal with them without exacerbating the stigma; and 
 A review of village level by-laws related to the Education Act of 1978. 
 
The next level or training would be conducted for primary court judges or local magistrates.  
These judges are responsible for dispensing justice at the ward level. The course content 
would be much the same as the above, but geared to the functions the magistrates perform. 
 
 The third level are the police officers, who operate at the divisional level, which means that 
there is one office per two wards.  Police officials can be supportive in efforts to deal with 
child labour.  However, it is sometimes the case, especially with CSEC children, that they are 
part of the problem.  Both sides of the issue were explored during the mission.  On one hand, 
there are police officers, who, in the specific examples cited by KIWOHEDE staff, are aware 
of the issues related to CSEC children and to the problems children engaged in commercial 
sex have.  These “sensitized” officers have a basic understanding of the problems and 
actually refer children they encounter to KIWOHEDE.  It should be noted that a Child Welfare 
Desk has been established at police headquarters in Dar es Salaam, which is positive step.  
Also, during the second week of the mission, there was high profile coverage in the press 
about the arrest of a woman engaged in trafficking children.  So, clearly some support has 
already materialized.  On the other hand,  instances were cited in which the police are in 
collusion with the bar owners and others who are perpetuating the business of commercial 
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sex and accept payment to “look the other way” or are directly engaged in questionable 
practices involving children.   
 
7.  A Mini-Action Programme on Creating Child Friendly Schools 
 
Repeatedly during the workshop and in individual discussions as well as in the workshop 
conducted at UNICEF during Poverty Policy Week 2003 on Perspectives from the 
Vulnerable: Children and Youth, an issue that was noted in the rapid assessments conducted 
in preparation for the IPEC-TBP was raised.  One of the reasons cited by children for 
dropping out of school was the school and classroom environment and in particular the 
behaviour of teachers.  This issue is a complex one, having its roots in the overall 
deterioration of the education system.  In some cases, especially in rural areas, the people, 
who serve as teachers have had not professional preparation. Many have not completed 
Form 1.  Of these, there are, no doubt, some are good teachers.  Others are not.  Some 
teachers are very strict, authoritarian and physically abusive of students.  Certainly, the 
conditions for teachers are often deplorable.  They receive low salaries.  Their 
accommodations are poor.  They have little in the way of materials to work with.  One 
participant in the mid-term review called these conditions a “hostile environment”.  Their own 
circumstances, coupled with their lack of training, contribute to a classroom environment that 
is also hostile.   Examples were cited in which: 
 
1) children were verbally abused for not knowing the answer to a question, ‘shamed and 

blamed’ was a term used by one person I spoke with during the UNICEF hosted 
workshop; 

2) children were not allowed to bring food to school, but had to purchase food being sold by 
the teacher;  

3) children were forced to carry wood and water for the teachers residence; and  
4) children were punished for mistakes made by the teacher.  One example of the latter was 

the story of a teacher who was writing a lesson on the chalkboard.  There was a section 
of the board that was broken, so the teacher drew and arrow around the broken section 
connecting the first part of a statement he was writing with the second.  Several children 
were physically punished for copying the statement as they had learned to do, and 
including the arrow! 

 
In discussions with the Focal Point for Child Friendly Schools from the Department of Primary 
Education, current efforts to develop a training course for teachers, it was learned that a draft 
module on child friendly schools has been developed, by the department in collaboration with 
UNICEF.  However, there is no plan to pilot the module at this time.  In addition, the existing 
draft does not contain child labour related messages.  Sessions on dealing with children is 
special circumstances may also need to be added.  The focal point was clearly interested in 
having IPEC work with the department and UNICEF to incorporate these topics in the 
module. 
 
The recommended steps in the process are noted below; 
 
1. IPEC, UNICEF and the Department of Primary Education should begin soon to modify 

the existing draft module to incorporate content on child labour and children in special 
circumstances, e.g. dealing with orphans and children, who have been withdrawn from 
child labour, and the sensitivities teachers should have to the behaviour of these children. 

 
2. Draft training materials would then be developed. 
 
3. The module would then be pilot tested in one district (10 schools) covered by the IPEC-

TBP project.  A district that had both urban and rural schools might provide the best 
opportunity to test the module. 
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4. Following the series of pilot tests, the module would be revised to incorporate lessons 

learned.  It would then be available for delivery to other schools around the country.  
 
8.  Revision of the VETA Action Programme 
 
The operational involvement of VETA in the IPEC-TBP has not formally started.  
Nonetheless a lot of thinking has been done and a lot has been learned about the needs of 
children who have been prevented from engaging in child labour and/or who have been 
withdrawn from child labour.  The link between the primary education components (COBET 
and EDC) of the IPEC-TBP were discussed during the workshop and in interviews during the 
second week of the mission.  It should be noted that the VETA schools do have or should 
have some capacity to provide accommodation and meals for children.  This is important, 
because the children enrolled will often not have a place to stay in proximity to the centre. 
Based on these discussions, it is recommended that consideration be given to modifying 
some elements of the VETA Action Programme.   
 
VETA is aware that children joining a VETA training programme are likely to require special 
consideration.  With these special circumstances in mind, it is recommended that VETA 
consider three different approaches in organizing vocational training for child labourers. The 
first is that children withdrawn from child labour may need a special training course that is 
different from the normal vocational education courses offered by VETA, most of which are of 
three years duration.  These special courses would be geared to the needs and capabilities 
of the children withdrawn from the WFCL and would be approximately 18 months in duration.  
In so far as it is possible, all of the children in these would reside at the VETA Center.  This 
would assure effective monitoring of the progress the children are making.  The second 
approach would cover those children who are too old to be covered either by EDC or COBET 
– too old (14-15 years of age) in the sense that they cannot be effectively integrated into a 
class with younger children.  For children in this category, VETA is prepared to offer short-
term (3-4 months) booster course covering basic primary education, to assure that the 
children can read and write, do basic math, etc., before they transition into a VETA skills 
training course.  The third approach is the one originally contemplated in the VETA Action 
Programme, in which VETA would receive children who had successfully completed a 
COBET or EDC primary education course.   
 
Another suggestion for operationalizing the VETA programme, is to require that VETA 
personnel in every VETA location engage in a participatory appraisal of occupational 
opportunities in the area.  They should meet potential employers, identify specific skills 
required for a given occupation, and inform them of the VETA programme and what 
capacities graduates will have.  This survey of occupations and the relationships developed 
through the appraisal process would link to a job placement service that VETA would provide 
and to the efforts to monitor the children after they complete a VETA course. 
 
Finally, in recognition of the fact that most of the IPEC-TBP children who participate in the 
VETA program are very poor and in keeping with the spirit and the intent of the ILO-IPEC 
“Life Cycle” approach to child labour which considers all aspects and period of the life of the 
child including its early adulthood, it is recommended that additional funds be secured, not 
necessarily through the IPEC-TBP, for the provision of basic “tools of the trade” for each 
graduate of a VETA training programme.  To bring a child through a vocational training 
course and turn them out into society with absolutely no resources, would defeat the purpose 
of the training.  For example, children who successfully complete a course in tailoring should 
be provided with a sewing machine and some basic implements, such as scissors, a 
measuring tape, and perhaps, some patterns for making clothes.  A child, who completes the 
carpentry or constructions skills course, should be provided with a basic set of tools including 
a hammer, saw, measuring tape, a small level, a tri-square and/or other tools as appropriate.  
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Children completing a welding course should be provided with basic welding tools, including 
a helmet with a shaded glass visor, etc. 
 
9.  Duration of the Project 
 
Two weeks may not be a long time, but if the time is concentrated on learning about a project 
or a programme such as this IPEC-TBP, one can learn a lot.  Based on observations of 
project activities, review of project documents, discussions with donors, partners, project staff 
and beneficiaries, one can conclude that the period remaining in the project needs to be 
extended.  Even the established partners like KIWOHEDE and CHODAWU, who have 
worked with IPEC before the TBP, are concerned that only 17 months remain until the end of 
the project.  In a sense, the project might be compared to the growth of a child.  The project 
has been conceived, supported through its growth in the womb of Tanzania, and been born, 
loved, nursed and nurtured.  It has learned to crawl.  An enormous amount has been learned 
about the environment.  It is familiar with its surroundings and recognizes and interacts with 
the people, who are important to it.  It has just begun to stand and take a few closely assisted 
steps.  In the next year it will begin to walk on its own.  At a minimum, consideration should 
be given to extending the project through 2005.  Optimally, in the interest of supporting the 
efforts of the overall TBP to achieve its objectives, consideration should be given to 
extending the project until 2007.   At the moment the project covers less than 10% of the 
districts in the country in line with the phased approach but the foundation for expansion is to 
built, more time might be needed. The work that has been done to build local capacity and 
launch the direct action programmes is highly appreciated and praiseworthy.  The project is 
beginning to demonstrate the methods and processes involved in identifying child labourers, 
preventing some children from engaging in child labour and withdrawing, protecting and 
rehabilitating those who have been engaged in the WFCL.   With the time remaining in the 
current project, it is likely that the project will succeed with its objectives, but, while it will have 
assisted the government to begin to cope with the problems of child labour, it is not likely that 
achieving the objectives of the project will have a continuing and significant impact on the 
problem of child labour in Tanzania.  If the project were extended until 2007, the numbers of 
children targeted could be significantly increased, and the mechanisms that have been 
established in the 11 target districts could be expanded to other districts.  Government 
policies and mechanisms, which must be operational at all levels, will be more firmly 
established.  The capacities required to address the complex problems of child labour will be 
more fully developed.  With additional resources, including government resources, and 
continued support, the possibility exists that the worst forms of child labour in all of Tanzania 
can be eliminated in the timeframe that has been set for the national TBP.   
 
10.  Other Recommendations 
 
Some of the recommendations that appear below are linked to findings related in the text of 
this report; others stem from the observations and formal discussions that occurred during 
the mission and others are expressed by the stakeholders and supported by the review 
team:  
 
a) One of the factors that influences the quality of project headquarters support for field 

based activities, is familiarity with the work of field personnel.  Understanding the needs 
of field staff, the nature of the work they do and the constraints face, can be done in part 
through reports and conversations with field personnel when they visit the project office.  
However, nothing serves as a better link between field and project headquarters than 
office personnel accompanying field staff during their work.  Two examples will illustrate 
this point.  One is that a newly hired program assistant has been on the job in Dar es 
Salaam for more than three months and has not been to the field.  Another stems from 
the preparation of the background report, when it was noted that the M&E person in 
project headquarters made his first field visit during the process of information gathering 
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for that report. It is recommended that the office staff have a meeting to identify who 
among them (including clerical and administrative staff) has been to the field and who 
not.  A visitation schedule should then be drawn up based on visitations that are already 
planned or will be conducted by programme staff.   In addition, links with the ILO Area 
Office and even with other UN partners, such as UNICEF should be used to make joint 
field visits.   

 
b) The sub-regional IPEC Design, Monitoring and Evaluation person responsible on a partial 

basis for M&E for the IPEC-TBP is leaving at the end of the month.  Efforts to recruit a 
replacement should begin at once.  Commitment has been received from the current 
officer that he will assist with the hand over process when a new person is identified.  

 
c) Based on a staff review of this mid-term report, the project should begin drafting a project 

exit strategy.  Even if, as recommended above, the project were to be extended, work 
should begin now on an exit strategy.  Among the elements of this strategy would be: 
continued work on the policy environment, including enforcement of child labour related 
laws, continued efforts to build local capacity and to hand over responsibilities to local 
actors, operationalizing the child labour monitoring system, strengthening the Child 
Labour Unit, and generating support of other donors.   

 
d) Had the SPIF concepts and process been more thoroughly developed at the time, it 

should have been used at the start of the project.  Plans are underway to do a strategic 
programme framework (SPF) with the NISCC.  Had the SPIF been developed, the project 
should have been launched with an NISCC workshop to formulate a SPF using the SPIF 
approach. This is one of the major outputs of the IPEC-TBP project. 

 
e) Organize a simple system to keep track of the specific individuals, particularly those from 

government, who participate in IPEC-TBP activities.  Consistency of involvement by 
representatives of key government, NGO, UN and donor agencies is essential. 

 
f) Continue the outstanding networking efforts.  One of the most impressive features of the 

implementation of the project thus far is the support network that has been developed.  
The network continues to grow through the addition of interested parties, who can, in a 
number of ways, contribute to reducing child labour.  Related to the networking with other 
partners, it must be noted that the high level of involvement of the IPEC personnel with 
UNDAF related activities e.g. the Theme Groups and the HRAP Task Force, is, frankly, 
unprecedented. The team is to be congratulated and their commitment maintained. 

 
g) While it is was not the function of this mission to assess the EDC project, given the need 

to be clear about the linkages between the IPEC TBP project and the EDC, the mid-term 
review of the EDC Project, conducted in a similar participatory manner might help in 
clarifying and strengthening the link.  One has been tentatively planned for May next year 
and it should go forward.  

 
h) One thing that might have reduced the preparation time for Action- and Mini-Action 

Programmes developed for the IPEC-TBP is a proposal writing workshop for potential 
partners at the start of the project.  The approach taken by the project to assign the 
responsibility for the preparation of proposals to the Implementing Agencies, instead of 
having the project staff do the bulk of the work is commendable.  This is how it should be 
done.  This approach builds local capacity.  However, the give and take between IAs and 
project consumed a lot of time.  

 
i) One of the reasons cited above for the extension of the project is the need to assure that 

local capacity is developed and local actors are empowered.  For the CLMS to be an 
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effective tool and to sustain its use, it must become an integral part of the Local 
Government monitoring system.  This system is slow in emerging.  

 
j) Linked to the above, child labour related indicators have been included in the PRSP 

(Poverty Monitory Strategy, page 8), efforts should be made to include CL indicators in 
other poverty reduction strategies e.g. the Rural Development Strategy and the 
Agriculture Development Strategy.  The PRSP indicators are listed below and these or 
other indicators, more specific to child labour issues could be included in other 
programme strategies. 

 
PRSP – Poverty Monitoring Strategy – child labour related indicators. 
Girl/boy ratio in primary education 
Girl/boy ration in secondary education 
Transition rates from primary to secondary school 
Literacy rate of population aged 15+ 
Net primary enrolment 
Gross primary enrolment 
Drop-out rate in primary schools 
Proportion of orphaned children 
Proportion of child-headed households 
Proportion of children in the labour force 
Proportion of children in the labour force and not going to school  

 
k) One issue that surfaced during the workshop and related meetings was the need to 

district level data with which the Labour Force Survey of 2001 and the Project Baseline 
Survey can be compared.  The timing of this compilation of this data is important.  If the 
project stays with its current time frame, data will have to be available by the end of 2004 
if any analysis is to be done before the end of the project.  Child labour indicators which 
collect data linked to the baseline survey can included in other survey instruments that 
might be used.   

 
l) It was reported during the follow-up meetings that the NISCC had only met once (in May) 

this year.  As the number of Action Programmes is increasing and with the need that will 
arise to extend project related activities to other districts to build toward the overall TBP 
goals, more frequent meetings of NISCC are necessary.  A minimum of one meeting 
each quarter is essential. 

 
m) A number of suggestions were made during the workshop for improving information 

sharing and coordination among project actors.  Sharing of progress reports and closer 
coordination among the actors will enhance implementation efforts.  

 
n) During the workshop, the need for building capacity at the district and ward levels was 

discussed.  A list of the knowledge and skills that should be included in capacity building 
efforts was generated and is reproduced below10. 

 
 Begin by identifying what the knowledge and skills gaps are.  Consider providing 

capacity building (knowledge, skills and attitudes) related to the effective 
implementation of the TBP activities in the following areas. 

 
 Information Sharing and awareness raising on the issues related to WFCL and the 

situation in the district. 

                                             
10 It should be note that many of these relates to Government procedures and practices and therefore 
beyond the direct purview of the project. 
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 Project Management Skills 

o Time Management 
o Resource Management 
o Information Management 
o Monitoring 
o Decision Making and Delegation 

 
 Advocacy and lobbying skills 
 Awareness raising and sensitization on the issues related to counselling children who 

have been withdrawn from the WFCL. 
 

 Advocacy and capacities for mainstreaming CL issues in District Development Plans 
 

 Awareness raising and sensitization on laws related to child rights and child 
protection. 

 
 Assistance in establishing criteria to be met and procedures to be followed for any and 

all organizations involved in child labour activities in the district. 
 

 In addition to some of the above, COBET personnel (teachers) involved in teaching 
children, who have been withdrawn from the WFCL, need to understand the issues 
and concerns related to the counselling these children prior to their enrolment in 
COBET classes.  There may be a need to assure that a one to one meeting takes 
place between the counsellor, who has worked with a child, and the teacher, who will 
receive that child in the classroom. 

 
o) Develop a brochure on TBP and Child Labour.  As part of awareness raising and 

information sharing efforts, a brochure outlining the objectives of the TBP and the 
activities of the key partners should be produced.  A brochure may also support resource 
mobilization efforts.  

 
p) Assist with the organization of a review of the national TBP.  At some point early in 2005, 

a mid-term review of the national TBP should be conducted.  This review should take a 
comprehensive look at the overall TBP, the support efforts of IPEC, EDC and other 
actors with an eye to refining project targets and revising the national strategy. 

 
q) During the mission, it was noted that the Cohort 1 set of COBET materials have been 

developed.  Subsequently, it was also clarified that Cohort 2 materials have also been 
developed.  These materials should be reviewed jointly by COBET, the Implementing 
agencies engaged in identifying and withdrawing child labourers to assure that adequate 
and appropriate child labour related messages are incorporated in COBET classes. 

 
r) There was not much discussion of the national Education for All initiative, but contact 

should be made with this programme and links established with child labour prevention 
and reduction efforts.   

 
s) Streamline the approval process for APs and mini-APs.  With the limited time available in 

a project, the approval of action programme and mini-action programme proposals and in 
particular the disbursement of funds must be streamlined.  Delays in IPEC – HQ are 
compounded by local delays.  Ways must be found to streamline both ends of this 
approval and disbursement process.  It was noted that efforts are underway in Geneva.  
These need to be augmented by improving local processes. 

 
t) TAMWA / DIS collaboration.  During discussions with IPEC staff, a point was made about 

the collaboration between the Department of Information Services and the Tanzania 
Media Womens’ Association, who are partners in one of the IPEC-TBP Action 
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Programmes.  On the basis of these discussions, it is recommended that efforts be made 
to increase the level of collaboration between these two partners and among all partners 
vis-à-vis the awareness raising efforts of the project.  In addition to greater mutual 
understanding and collaboration, media professionals need to be the oriented to a more 
investigative approach to developing stories and news articles about child labour issues. 

 
u) Street Children – where implementing partners encounter street children, who can be 

assisted by the rehabilitation efforts, consideration should be given to bringing these 
children into the rehabilitation process.  One problem in dealing with street children is that 
they often have no domicile and therefore they require some place to stay.   This has cost 
implications for this or any other CL project, because accommodation has to be provided.  
In Tanzania the issues related to street children are most evident in Arusha and Dar es 
Salaam.  Consideration should be given to developing a pilot project of street children in 
each of these two urban centres.  This could be accomplished through an Action 
Programme or through the development of a specific project dealing with street children.   

 
v) The Background Report, prepared by H. DECA, Ltd., was very useful as a starting point 

for the mid-term review and an essential component of the review process.  The 
preparation of a background paper should be a component of every TBP mid-term 
review.  It is important for IPEC-HQ and IPEC-TBP to develop a clear terms of reference 
for the development of the Background Paper.  In this case, greater emphasis or more 
clarity could be placed on assessing the work on the enabling environment, although 
such information was already detailed in project progress reports and other documents, 
which referred to the upstream component.  In addition, either in advance of the start of 
the background review or during the background review itself, participatory consultations 
with beneficiaries should be arranged.    
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TBP Lessons Learned 
 
The points listed below reflect what has been learned during the implementation of the IPEC-
TBP in Tanzania and shared during the preparation of the background report and during the 
MTR mission.  They are presented here as lessons to be considered in the implementation of 
future Time Bound Programmes, including support projects by different partners. 
 
The review and assessment of the IPEC-TBP does, at this half way point, validate it as a 
solid conceptual approach to supporting the overall national TBP efforts to reduce or 
eliminate child labour.  The preparation of a background report by a national consultant is a 
very valuable contribution to the MTR process.  This is true for a number of reasons, not the 
least of which is that there is time during the preparation of the background report to visit the 
field.  As desirable as it was to make field visits during the MTR, the time constraints and the 
demands of writing were such that the desire was never realized.   
 
The conduct of a consultative workshop with implementing and social partners is another 
important process element. 
 
It takes a major amount of time, energy and effort to establish child labour structures and 
mechanisms, including reporting procedures, down to the community level.  The bottom line 
is that the key to effective implementation of efforts to prevent children from entering into 
child labour and to withdraw children from the worst forms of child labour is community level 
involvement and commitment.  This project has managed to support existing local structures 
and encourage the development of new ones, in particular, the local level Child Labour 
Committees.  These structures reach into communities and into households and help 
vulnerable children avoid or help them retreat from child labour.  
 
In a country, where structures for action on child labour exist, a new TBP should consist of 
two phases. Phase one would last approximately two years.  It would emphasize the building 
of an enabling environment, which in this context means three main things.  The first is 
learning about the existing legal framework and child labour policies and working through a 
consultative process to assist with needed revisions and the promotion of new laws or 
policies.  The second is creating the national to grassroots structural environment.  The third 
is awareness raising.  If national commitment has been developed and the structures are in 
place, then a five-year action period should follow.  If, after two years it is clear that there is 
an absence of commitment and a resistance to the establishment of the necessary structures 
to get the capacity down to the community level, the five year second phase should not go 
forward.   
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The diagram above illustrates the operational influences on the reduction of child labour.  
The blue outer circle represents the international community.  International support for the 
reduction of child labour may come through the UN, the World Bank, International NGOs and 
Bi-lateral aid.  This support is represented by the blue triangles.  The support provided may 
be in the form of loans, grants, capacity building initiatives, advice and consultation, media 
efforts and so on.  There may be and sometimes is coordination among some of the 
international actors. The green triangles represent national level organizations and actors, 
who may, through their structures, directly impact on the problems of child labour.  
International support is provided to the national level or there may be enough commitment 
among some of these national actors to act without international support.  Again, there may 
be and sometimes are coordinated efforts among the national actors.  The administrative 
structure of the government moves support from the national down to the district and ward 
level (in the case of Tanzania) and through them to the communities.  The lime green triangle 
represents Community Based Organizations (CBOs) and Faith Based Organizations (FBOs).  
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These organizations may receive international or national support, or they may be 
independent organizations which have arisen in response to an identified need and which 
operate solely with local support.  Most importantly, the diagram illustrates the fact the place 
where all of these efforts come together is at the community and household levels, where 
child labour problems begin and where they must be solved.  The community structures 
established as part of the IPEC-TBP, e.g. the Child Labour Committees or Sub-committees 
or Task Forces, are where capacity building and empowerment efforts, information sharing, 
and effective coordination will have the most sustainable impact.  To quote one of the 
lessons learned from the Background Report. “Deliberate efforts to empower communities as 
guardians of laws on child welfare are the most sustainable way to eliminate child labour, 
rather than depending on Labour Inspectors, Welfare Officers or Community Development 
Officers.”   
 
The experience with the National Inter-Sectoral Coordination Committee established in 
Tanzania suggests the strong need for a national level Steering Committee. Returning to the 
diagram above, all of the national actors represented by the green triangles are represented 
on the NISCC.  The potential for coordination is there.  The potential has been demonstrated, 
but only to a limited degree.  Coordination and collaboration at this level can enhance the 
impact at the other administrative levels down to the community.    
 
A Strategic Programme Framework workshop, using the SPIF approach, should be done at 
the national level early in the preparation. 
 
Close working relationships with other UN organizations, which are possible through the 
UNDAF mechanism, is essential.  If ILO and specifically IPEC are not actively engaged, 
concerted efforts must be made to assure active involvement.  
 
In the example of Tanzania, the IPEC-TBP is one of a handful of project to support national 
TBP efforts to address the issues of child welfare.  Among these are the EDC and DANIDA 
projects.  The operational linkages between IPEC-TBP and EDC have, as of the MTR not 
jelled.  Taking Tanzania as an example, if an education initiative is a part of other TBP 
programmes, two things must be assured.  First is that, no matter what the implementing 
organization of the education initiative is, it must be established in the country prior to the 
launch of the TBP.  EDC was not, and still is not officially recognized by the government.  
The second is that, no matter how challenging or time consuming it is, the education 
component must operate in accordance with established government procedures.  One 
concern that was expressed a number of one-on-one conversations, is the EDC has 
attempted to make short-cuts through the government hierarchy and this is neither 
acceptable nor appreciated.  Experience suggests that it may indeed be counter-productive.   
 
A Baseline Study of the target districts is essential and, as is the case in the IPEC-TBP, it 
must be used as a driver for implementation efforts. 
 
A complementary, two pronged focus on developing the enabling environment and preparing 
direct action programs should be pursued. 
 
Consistent representation in project planning, coordination and consultative processes is 
crucial.  If different people are sent by government or implementing agencies each time there 
is a project consultation or coordination meeting, a constraint to effective implementation is 
created. 
 
The specialized knowledge, skills and sensitivities required of those organizations, which are 
engaged in withdrawal of children from the various forms of child labour, must be 
acknowledged and respected.  To withdraw a child from child prostitution requires a different 
set of skills than are required to withdraw children from agriculture or mining.  It may be 
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possible that one organization has the capacity to withdraw children for several forms of child 
labour, but it is better to go with three or four specialized organization with each on working 
with a different form of the WFCL. 
 
It is acknowledged that ILO-IPEC headquarters is making progress on its efforts to 
streamline the approval of Action and Mini-Action Programmes.  It is essential that the delays 
experienced in this process be reduced to a minimum, while at the same time maintaining 
the required level of administrative quality.  Likewise, efforts must be made to assist the 
relevant departments and offices of the government, which must release funds that have 
been approved, to do so efficiently and with a minimum of delay.    
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Annex A A Summary of Mid-Term Review Activities 
 

 
2-8/10/03 Review of Documents  
7/10/03 Preparatory briefings in ILO-IPEC-Geneva 
8-9/10/03 Travel – Geneva – Dar es Salaam 
10/10/03 Initial meeting with the IPEC CTA and Senior Program Officer 
11/10/03 Initial meeting with the national consultant, who prepared the 

background report
11-12/10/03 Preparation of Background Report Summary 
13/10/03 Revision of the workshop schedule 

Meetings with IPEC – HQ and IPEC-TBP staff 
14/10/03 Meeting with USDOL 
15-16/10/03 Mid-term-Review Consultative Workshop 
17/10/03 Follow-up Meetings with USDOL and EDC 
18-20/03 Preparation of Draft MTR Workshop Report  
20/10/03 Meeting with KIWOHEDE children and staff 
21/10/03 Meeting with IPEC – TBP Senior Programme Officer  

Meeting with IPEC – TBP CTA 
Meeting with IPEC-TBP / ILO AO Statistician 

22/10/03 Attend “Youth and Poverty” Conference 
Interviews with UNICEF personnel 

23/10/03 Draft evaluation report meeting  with the national consultant 
Meeting with CTA 

24/10/03 Meeting with IPEC Sub-regional DM&E Officer 
Meeting with IPEC-TBP Advocacy Officer 
Meeting with CL Focal Point of CHODAWU 
Meeting with Department of Primary Education CL Focal Point 
Return visit to KIWOHEDE 
Attend UN Day Reception 

25/10/03 Meeting with national consultant 
Meeting with IPEC-TBP Senior Programme Officer 
Meeting with VETA representative 
Meeting with IPEC-TBP CTA 

26/10/03 Return flight Dar es Salaam – Geneva 
27-29/10/03 Prepare final draft report 
29/10/03 Report submitted 
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Annex B - Materials Reviewed prior to and during the MTR Mission 
 
 

 UNDP Human Development Report 2000 
 

 Tanzania UN Development Assistance Framework 
 

 SPIF materials 
 

 Poverty Reduction Strategy Paper (Tanzania) 
 

 Eight Action Programme  (listed in the text) Documents 
 

 IPEC – TBP Progress Reports 
 

 Tanzania Poverty Monitoring Strategy 
 

 IPEC – TBP Mid-Term Review Background Report 
 

 HIV/AIDS and child labour in The United Republic of Tanzania: A Rapid 
Assessment 

 
 Tanzania – Child Labour in Mining: A Rapid Assessment 

 
 Tanzania – Children Working in Commercial Agriculture – Coffee: A Rapid 

Assessment 
 

 Situation Analysis of Children in Tanzania – 2001 (UNICEF) 
 

 Action against child labour: Strategies in education – Country experiences in 
the mobilization of teachers, educators and their organizations in combating 
child labour.  N Haspels, F de los Angeles-Bautista, P Boonpala, and C.Bose.  
Geneva, May 1999 

 
 WFP Country Programme Tanzania (2002-2006) (WFP/EB.2/2001/5/4 
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Annex C – Summary of Workshop Proceedings 
 

 
Provided in separate file  
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Annex D – Terms of Reference for Mid Term Review and Evaluation   
 
 

Provided in separate file  
 


