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NOTE ON THE EVALUATION PROCESS AND REPORT 

 

This independent evaluation was managed by ILO-IPEC’s Design, Evaluation and Documentation 
Section (DED) following a consultative and participatory approach. DED has ensured that all major 
stakeholders were consulted and informed throughout the evaluation and that the evaluation was 
carried out to the highest degree of credibility and independence and in line with established 
evaluation standards. 

The evaluation was carried out by a team of external consultants.* The field mission took place in 
March 2005. The opinions and recommendations included in this report are those of the authors and as 
such serve as an important contribution to learning and planning without necessarily constituting the 
perspective of the ILO or any other organization involved in the project. 

 

This evaluation includes an annex (nº 5) with a selection of substantial comments made to the 
draft report and the response provided by the evaluation team. This has been included with the 
agreement of all major stakeholders to illustrate some of the major debates provoked by the 
evaluation and the intervention of ILO-IPEC to eliminate child labour in the cocoa sector. 
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EXECUTIVE SUMMARY 

1. BACKGROUND 

Following extensive media exposure in mid-2000 of the alleged use of slaves as labourers in 
hazardous conditions on cocoa plantations in West Africa, representatives of the cocoa industry met 
with international organizations, government officials, trade unions, consumer groups and non-
governmental organizations to develop a strategy to address the problem of child Labour. This 
resulted, in September 2001, in the elaboration of a protocol to eliminate the worst forms of child 
Labour (WFCL) from the cocoa and chocolate sector in West Africa. The protocol was witnessed by 
two U.S. Senators, a member of the US House of Representatives, the Ambassador of Côte d’Ivoire, 
ILO-IPEC and other stakeholders. The protocol contains key action elements: (based on ILO 
convention C.182, Concerning the Prohibition and Immediate Action for the Elimination of the 
WFCL, 1999) (1) to establish a joint action program to eliminate the WFCL in the growing and 
processing of cocoa, (2) to create the International Cocoa Initiative (ICI) working towards responsible 
Labour standards in cocoa growing, and (3) to establish by July 1, 2005 a public certification system, 
verifying that cocoa has been grown without use of the worst forms of child Labour. 

In line with the protocol, ILO/IPEC was invited to design and implement the West Africa Cocoa and 
Commercial Agriculture Project to Combat Hazardous and Exploitative Child Labour (WACAP). 
WACAP formally started in September 2002 and is to be executed until January 2006. A no-cost 
extension until April 2006 has been requested by ILO-IPEC. The project is managed by ILO/IPEC and 
funded by the U.S. Department of Labor (USD 5 million), with an additional contribution from the 
chocolate industry’s Global Issues Group, through the International Confectionary Association (USD 
1 million). The operation is intended to complement parallel efforts undertaken by the cocoa/chocolate 
industry in the field of environmental protection, improvement of agricultural production and 
marketing, and promoting socially, economically and environmentally sound cocoa growing. The most 
notable of these efforts is the USAID-financed Sustainable Tree Crops Program (STCP), implemented 
by the International Institute for Tropical Agriculture (IITA). STCP operates in the same countries as 
WACAP, namely Cameroon, Côte d’Ivoire, Ghana, Guinea and Nigeria. WACAP equally collaborates 
with other ILO/IPEC programs to combat child labour and trafficking in the region. 

WACAP is rooted in ILO/IPEC’s standard model of intervention, which for WACAP, contains five 
mutually supporting components: (1) Capacity Building, (2) Social Protection, (3) Establishment of a 
Child Labour Monitoring System, (4) Awareness Raising/Social Mobilization and (5) Establishment 
of a Knowledge Base and Information System. The project’s success will depend on a well 
coordinated effort to implement these components in a balanced manner. The Social Protection 
component for WACAP specifies the delivery of direct services to a target of 9.700 children aged 
below 13 years so that they may be retrieved from labour exploitation and reintegrated into formal or 
alternative training programs. In addition, a total of 500 families are targeted to receive benefits 
through programs such as training, income generation and credit. Besides the aforementioned 
beneficiaries, 70.000 children aged 13 to 18 years, involved in hazardous or exploitative child labour, 
are targeted to reduce vulnerability to exploitation and dangerous work through occupational safety 
and health outreach interventions. Action programs are being implemented by public and private 
institutions (e.g. NGO’s, public ministries and universities), and include ILO tripartite constituents 
(government, trade unions and employers’ organizations). 

 

2. FINDINGS 

2.1 Problem analysis, project concept and approach 

The problem analysis, which draws extensively from baseline estimates of child labour that are of 
questionable statistical validity and merit, figures importantly in the design of the program.  Here we 
draw attention to the limitations of baseline studies that rely extensively on limited and dated census 
information in five countries represented in WACAP.  Based on information gleaned during the course 
of the evaluation, estimates of children working in cocoa fields are likely grossly under-reported 



ILO-IPEC Evaluation Report 

WACAP  v 

(source: IPEC/WACAP’s rapid assessments), while the extent of child exploitation in dangerous work 
may be exaggerated (reference: IITA studies and surveys). Despite the acquisition of much 
information about child labour in the cocoa industry, there remain serious and significant gaps in our 
understanding to the nature, extent and incidence of the phenomenon. 

The project document nevertheless reflects the best information available, is informative and puts the 
incidence of child labour into its economic and social context. Figures on the incidence of child labour 
in cocoa are based on surveys that STCP/IITA conducted in 2002. These surveys highlight that 
children working in the worst forms of labour in cocoa production are mainly children of migrants, 
sharecroppers, and children without a family tie to farm owners.  Other studies indicate that the 
overwhelming majority of children work on their own family farms. Figures from the STCP/IITA 
surveys appear to be incomplete and, at times, contradictory. No clear distinction is made between 
child workers, unconditional forms of WFCL and other hazardous forms of child labour. These 
surveys have not demystified the confusion on the nature and the incidence of the problem of child 
labour, which followed the September 2000 media coverage. 

Mostly for economic reasons, millions of children, often below working age, are compelled to work 
either part-time or full-time, on family cocoa farms. This is done at the expense of their educational 
development, and physical and mental health. This phenomenon should not be confused with 
voluntary migration or unconditional WFCL, such as trafficking. Voluntary migration figures 
prominently in Nigeria (important seasonal in-country migration from the South-East to the cocoa 
producing areas in Ondo State) and Côte d’Ivoire (where children are drawn to cocoa plantations from 
neighbouring nations). The incidence of trafficking seems to be restricted (Anti-Slavery International 
quotes the figures from the IITA surveys), which indicate the presence of some 17.000 children 
without family ties. The surveys infer, with little validity, that these children are either voluntary 
workers or victims of trafficking.  

Since educational alternatives are at the heart of WACAP’s interventions in social protection, it is 
regrettable that the IITA problem analysis only very roughly reflects on the quality and/or absence of 
public educational and vocational training services in all five nations. To the extent that children in 
rural settings lack access to any form of quality primary and life skills training, children have no viable 
alternative but to work in family endeavours.  Where educational programs are provided and are 
within the budgetary reach of families, children tend to enrol in school and remain out of cocoa 
production.  

A realistic time-frame appears to be missing from the project design. The current project phase 
appears to be a “stand-alone” operation with little consideration for follow on of activities. There is all 
but unanimous accord that it is highly unrealistic to assume that in such a short time-span (37 months) 
such ambitious project objectives can be achieved. Nevertheless, it appears that is has been tacitly 
assumed that the present phase will be extended, since no exit-strategy has been drawn up. This might 
complicate the continuation of activities, most of which were initiated very late in the operations, in 
case WACAP lapses in January 2006. 

2.2 Implementation arrangements, administrative, financial and reporting systems 

In spite of delays in the project start-up, caused by the security situation in Côte d’Ivoire and the 
resulting relocation of the sub-regional management unit to Ghana, the project is well on its way. 
Project staff at sub-regional and national levels is highly committed to the cause of WACAP. 
Administrative ILO arrangements, however, are exceptionally complex and delaying. The project is 
technically and administratively centralized. External payment authorizations are authorized by 
ILO/IPEC Geneva.  Area Offices in Dakar (Guinea, Côte d’Ivoire), Abuja (Ghana, Nigeria) and 
Yaoundé (Cameroon) are actively involved in the administrative procedures. All Action Programs and 
other proposals are extensively reviewed and commented on from IPEC Geneva.  Support has also 
been provided with reports to donor, and other issues. The CLMS design and consultation process had 
intensive IPEC HQ involvement, together with that of expert consultants. Synergy with ILO’s 
multidisciplinary teams mainly depends on physical proximity (e.g. excellent in Yaoundé, where 
WACAP shares the office premises of the ILO Sub-Regional Office). 
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The workflow for the approval of action programs and external payment authorizations, despite efforts 
to improve the process, remains unreasonably complex and lengthy. Country Coordinators and project 
partner NGOs have been required to reformulate action program proposals so they conform to the 
regulations stated in the IPEC’s Program Operations Manual.  Changes in the manual have prompted 
major delays in the execution of programs for beneficiaries. 

Project planning, monitoring and reporting absorbs considerable time and energy. From donor-side the 
demanding reporting requirements are justified due to the “high visibility” of the project.  Although 
WACAP staff perceives reporting requirements to be excessive, donors justifiably feel the flow of 
information does not provide a comprehensive description of project activities and accomplishments. 

Whereas the evaluation team was initially of the impression that delays in the implementation of 
action programs were caused by budgetary constraints, a budget-expenses comparison shows that 
funds have been under-spent. This is the consequence of several factors. In the Cote d’Ivoire, for 
example, the security situation and lack of fiscal controls have rendered the ILO hesitant to disburse 
funds in the face of civil instability. Equally, validation of country-specific baseline and OSH studies, 
which are critical inputs for further action, has been delayed due to the late start of the project and 
flaws in design and instrumentation. It may well be that the execution capacity of the very small 
project staff and implementing NGOs has been stretched to the maximum. This is even more so the 
case if one looks at their time-consuming involvement in program development, preparation and 
monitoring of action programs and reporting, according to demanding administrative and financial 
procedures. 

There are differences in ownership and commitment of the Project Technical Advisory Committees 
between the five countries. In all participating nations, ministries of labour have been charged with 
leadership of PTACs. These ministries possess varying degrees of capacity; where they are strong, 
WACAP project advisory committees appear to play a dynamic role, and vice versa. Substantive 
collaborations have been observed between STCP and WACAP, especially at the planning and policy 
level. The two projects are represented on each other’s program advisory boards and have established 
an excellent cooperation in the training of master trainers of STCP Farmer Field Schools. The project 
document anticipated that STCP would serve as a link between WACAP project management and 
producers. Although the evaluation team noted collaboration between WACAP and STCP projects at 
the policy level, little coordination was observed in linking improved cocoa/cashew production 
(STCP) to Social Action schemes or Community Child Labour Monitoring Systems (WACAP). STCP 
management is of the opinion that its members should not get involved in the withdrawal of child 
labour, since their task is perceived to be a facilitating one and not a policing one. The expectation 
that STCP members would increase the incomes of cocoa farming families from which WACAP 
would withdraw and rehabilitate child labour (as a compensation of economic loss) has not 
materialized. 

2.3 Achievement and appraisal of project components 

Project objectives are relevant and consistent with the eradication of child labour in commercial 
agriculture / cocoa farming as defined by International Labour Conventions C.138, C.182 and C.184. 
In spite of delayed implementation, funds have been spent in an efficient and cost-effective manner. 
Given the scope and breadth of WACAP, good value has been obtained for relatively few resources, 
especially considering that the project has succeeded in placing a highly complex and daunting subject 
on the agenda of so many stakeholders. 

The effectiveness in the implementation of the five project components is as appraised as follows: 

(1) Increased awareness and social mobilization: The training of labour inspectors, other ministerial 
staff, trade unions, employers’ organizations, FFS master trainers and implementing agencies has 
substantially contributed to an increased awareness of the problem of child labour. Around project 
interventions, such as action programs and child labour monitoring systems, a critical mass has been 
built up through which a social dialogue has been initiated on the elimination of child labour. However 
modest the changes in these deeply rooted practices, an attitude is developing showing that society at 
large recognizes the problem and perceives the need for viable alternatives. 
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(2) Capacity building: The project has succeeded in strengthening the partner organization capacities 
to address the issue of child labour and to plan action. Implementing NGO staff is appreciative of 
training by ILO/WACAP in the preparation of project proposals. For most of these organizations child 
labour now belongs to their core-business. WACAP has equally contributed to the preparation or 
implementation of national action plans for the elimination of child labour and to the furthering of 
legal measures. The piloting of the CLMS and the Farmer Field School child labour training (in 
collaboration with STCP); require mention as successful examples of capacity strengthening. 

(3) Social protection: Overall achievement in this central thrust has been modest. Awaiting the 
validation of OSH studies, the project has yet to begin extending benefits to the 70.000 children to age 
18 years targeted in the project document. It is probable that the modest quantitative target (9,700 
children) for withdrawal/ prevention and their integration into education schemes will be met before 
the end of this phase of the project. It was observed that in social protection action programming, the 
number of targeted children per village was much lower than demand.  In all too many villages, 
support is offered to the very few children who meet criteria for assistance. A complex selection 
procedure used by local committees to the exclusion of an important number of children has provoked 
feelings of resentment, exclusion and consternation on the part of children and parents overlooked for 
participation in direct services. Whereas in all countries visited this was attributed to budgetary 
constraints, it was learnt that country budgets for social action remain under-spent. 

Social protection schemes are implemented in a standardized manner, following more or less the same 
template in all countries. Apart from a few positive exceptions, the quality of educational alternatives, 
primary school or vocational skill training, appears to vary from sub-optimal to marginal. In Nigeria, 
classes have been reported of 300 children into whom WACAP children were “successfully 
integrated”. In the field the team observed multi-grade classes that surpass 90 students, with appalling 
teaching and learning conditions. In vocational skills training, services are mostly provided by so-
called “master trainers”, who have committed themselves to accept a few youngsters as an apprentice, 
for a period of two to four years, without recompense for the children. As an incentive for the master, 
the project has provided equipment, such as sewing machines and tools. With few exceptions, 
instructors do not dispose of any industrial training skills. In most nations, WACAP has failed to 
reintegrate older students into public or NGO sponsored vocational and life skills programs, despite 
much potential for collaboration.  

Education is at the heart of WACAP’s interventions. WACAP has begun to work with the ministries 
and departments of education to help them develop plans of action for improving educational quality, 
with a focus on the target sites and districts, but with the aim that interventions might be scaled up. In 
spite of these inchoate efforts, the project has had little or no impact on educational programming.  In 
spite of multiple opportunities to collaborate with international donors such as Aide et Action, Save 
the Children, UNICEF and Winrock, WACAP has not advanced the adoption of innovative child-
centred education, either in primary, informal/alternative, or vocational education (one notable and 
positive exception: cooperation with CARE Ghana). Given that most of the children will later join the 
family farm, and that the present educational system has no capacity for agriculture training, an 
opportunity is missed to extend variations of Farmer Field Schools to project target villages. A cocoa 
industry observer noted that WACAP has succeeded in improving opportunities for children to pass 
from a “bad to a futile situation.” The statement describes conditions that take children from harmful 
child labour to dismal and ineffective formal schooling. 

(4) Child Labour Monitoring System: The CLMS, piloted in Ghana, at no small cost, is gaining 
acceptance in other WACAP nations. The system incorporates latest practices in information 
technology and has benefited from significant ILO support. The Ghana pilot includes working-place 
data of some 600 farms, on which working children have been identified. The database contains 
detailed individual data about working children, whereas data on the remainder are not sufficiently 
detailed for follow up purposes. According to the database there would be 985 beneficiaries: 544 
children have been withdrawn, 277 prevented, 21 reintegrated and 143 adult members have benefited 
from social protection schemes. The evaluation team noted that the system is complex (far too many 
questions), cumbersome (too many persons at the community, district and national levels involved in 
collecting data) and costly to develop and pilot (US$ 518,000 budgeted for the development of the 
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system). At this pilot stage, the effective cost per beneficiary is in the order of US$ 525 per person. Of 
course, as the number of children included in the CLMS increases, costs will diminish.  But even if the 
charges per beneficiary would be reduced by an exponential magnitude, scaling the operation of the 
system remains costly. 

(5) Knowledge base and information: There are considerable differences in methodology, concepts 
and the overall quality of the rapid assessments and studies of the impact of action programs. Country-
specific rapid assessments provide interesting background information which can orient future 
country-wise priorities, but they do not provide a valid assessment of the incidence and nature of child 
labour in commercial agriculture in West Africa. There has been an absence of sharing of methods and 
approaches in community development methods among project staff. Technical assistance extended to 
implementing NGOs has emphasized regulatory orientation (how to prepare proposals and budgets) 
rather than the more critical learning needed to design and implement innovative interventions and 
synergies. 

(6) Special concerns: The project has not only respected the international labour codes, it has been 
actively promoting a better understanding of the conventions pertaining to child labour. With regards 
to the respect of the gender-balance, also the working girl has been given due attention, as reflected in 
their representation in social protection schemes. With regards to a promotion of sustainable 
development, there is an apparent need for ILO and FAO to work together with the concerned 
governments on the definition of officially probated agro-chemicals. 

(7) Sustainability and scalability: The project document indicates that one of the basic mechanisms for 
sustaining WACAP is its integration into agriculture sector policies. This was expected to be done 
through linkages with STCP members, where the key for successful cooperation is defined as reducing 
economic pressure to employ cheap child labour. In the field, this potential for synergy has not been 
adequately addressed. 

Interviewed stakeholders seem to be rather optimistic on their future capacity to sustain the project 
activities.  However, given the incapacity of farmers to pay for school fees, and the modest 
government resources available for development, there is little cause to expect that project 
interventions can be sustained upon project closure, or that services are sufficiently attractive to expect 
a cost-sharing by the community members. 

 

3. RECOMMENDATIONS 

3.1 Strategic issues and implementation arrangements 

 Organization of a collaborative regional validation workshop of all child labour surveys and 
baselines, the result of which should be fed into one sample-based study on the incidence and 
nature of child labour in commercial agriculture. The proposed approach must take into account 
the absence of public finance, the paucity of census information, and the extreme isolation of large 
populations in each of the five nations. The process should be overseen by an organization with 
broad experience in the region and in social accounting for clandestine populations in resource 
scarce nations. Concerned institutions such as Anti-Slavery International should participate in this 
process.  

 With the support of UNICEF and under the guidance of an international expert in education and 
vocational training, country-wise inventory of the quality of education systems should be 
undertaken. This inventory should address cost-effective child-centred educational alternatives for 
the rural areas, especially those approaches being used by international donors and specialized 
organizations. The expected output is the establishment of a number of joint-partnerships with the 
later institutions for application in a limited number of model villages. 

 Instead of pursuing the development of a certification system, the cocoa/chocolate industry might 
consider shifting its support to STCP, with particular reference to increased productivity and the 
improvement of marketing structure, both aimed at small-farms. Industry should equally be 
invited to contribute to the development of educational programs for WACAP that aim to prepare 



ILO-IPEC Evaluation Report 

WACAP  ix 

children to become responsible and productive farmers. It is expected that this would have more 
effect on the elimination of child labour than the use of a certification system. 

 ILO and its donors are invited to negotiate and develop a medium-term time-line for project 
implementation. The expected output is a project-cycle broken down in logical implementation 
steps, like model testing, monitoring and validation, scaling up, consolidation and phasing out. 

 It is recommended to strengthen the national project staff in all countries with additional staff, 
which would have the responsibility for networking and the development of joint-partnerships 
with third parties involved in innovative educational programs, and with STCP members, involved 
in promoting productive measures.  

 Mechanisms for the coordination of field activities between STCP and WACAP need to be 
reviewed to gear the activities of both projects to at least a limited number of model villages (see 
below). 

 The project’s financial and program management needs to be streamlined. Where possible, 
workflows for operational and financial decisions need to be kept at the local level and as simple 
as possible. 

 In view of the under-spending on action programs, it would not be wise to accelerate the project 
cycle and encourage implementing agencies to pursue more innovative approaches rather than 
repeating the same model. To prepare better quality interventions, as suggested in the present 
recommendations, it would be advisable to opt for a budget-neutral extension of one year.  

3.2 Project components 

 In short order, validate all OSH studies and mandate suitable implementing agencies to prepare 
and implement country-wide OSH outreach programs. These interventions should be implemented 
in the same communities where social protection schemes are being executed. 

 Prioritize the development of innovative, income generating activities for adult members of the 
families from which children have been withdrawn/prevented. It is important to aim for good 
quality training in the production of marketable items. Avoid subsidizing inputs and discourage 
granting credit unless these services can be availed by a highly experienced credit institution. 

 Fund social protection interventions that support more innovation, collaboration, enterprise and 
joint-partnerships. Such interventions should offer more applicable designs that, for the sake of 
increased commitment and local ownership, include sharing costs with communities, integrated 
development schemes with governments and other funding agencies. 

 Select in each country a number of model villages for the implementation of a more 
comprehensive and integrated approach, stressing complementarities between project components 
and inclusiveness of all identified child labour. It is of major importance that the model village 
will be part of the STCP scheme and disposes of a Farmer Field School (and if not available there 
should be at least a producers/marketing cooperative, or an institution actively involved in 
agriculture extension; all should have a permanent presence in the district).  

Proposed interventions for a model village 

1. For children under working age the project components may include:  

(a) Identification of all child labour, (b) Withdrawal of all identified child labour and 
complement with those of school-age who are not attending school and placement in either 
formal or informal education scheme, (c) Enrichment of existing formal or informal education 
schemes with child-centred approaches from joint partners, with elements from FFS training 
and OSH outreach program. Adopt a flexible curriculum in order to accommodate children 
doing light field work and older students. 

2. For children of legal working age, the project components may include:  

(a) Referral to IPEC/Trafficking project (if trafficked), (b) Placement in innovative vocational 
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skill training scheme, in joint-partnership with specialized institutions (if at high risk of being 
exploited), (c) Placement in FFS through technical assistance and OSH outreach program (if 
subject to health hazards only). Follow flexible timing to accommodate for continued 
agricultural activity. In principle all adolescents should be part of either (b) and/or (c). 

3. For adult family members the project components may include:  

(a) Identification of all families from which child labour under working age has been 
permanently withdrawn, (b) Inclusion in FFS/other extension activities, (c) Provision of direct 
support for income generating activities (particularly geared to sharecroppers/migrants and self-
operated small farming family members).  

4. All children found working in agriculture, residing in the community up to the age of 18 
years of age should be included in a simplified and affordable CLMS, which will be the 
responsibility of the Community Child Labour Committee, equally supervising the 
implementation of the social protection activities.  

 The results of the model village approach should be closely coordinated and monitored by the 
national WACAP offices. In the meantime, the other social protection schemes should continue. A 
comparison of qualitative results between the approaches should provide valuable insight into the 
validity of ILO/IPEC’s Area-of-Impact Framework (AIF). A better understanding of the AIF’s 
potential to eliminate the WFCL in commercial agriculture, as well as its recurrent costs and 
opportunities for the establishment of cost-sharing mechanisms, is essential for the development of 
a replicable model and the further development of national policies for the elimination of WFCL. 
The model village approach should be the start of a process of systematic sharing of innovative 
experiences among partners, which aim at the development of more sustainable and pertinent 
programs.  

 Apart from the comprehensive model village approach ongoing AP’s opportunities should be 
extended through technical assistance to improve their impact and quality. This is particularly 
important to encourage collaborative actions and partnerships with institutions specialized in 
innovative educational approaches, or for sharing examples successfully tried out in WACAP 
projects in e.g. Côte d’Ivoire (école nouvelle) or in Guinea (SABOU). A second opportunity for 
developing joint-partnerships is the development of closer field linkages with STCP members, 
FFS’s and cooperatives, in order to create synergy between increase in productivity and social 
protection schemes. 

 It is recommended to include the assessment of all child labour in the CLMS, currently piloted in 
Ghana and replicated in other WACAP nations. The system should not only include rehabilitated 
(withdrawn/prevented) children but also serve to document broad measures of social development 
among youth.  It will be important to reformulate the CLMS into a sustainable and replicable 
model, one that can be implemented at minimal costs that are shared between concerned 
stakeholders, national and local government, as well as community committees. Whereas 
ILO/IPEC is of the opinion that, for a successful continuation of the CLMS there should be a 
“compelling reason”, the evaluators would rather see shared concern for quality basic services 
provision as the primary incentives for its continuation. From experience it is learned, that 
villagers are willing to financially contribute to services, provided that these prove to be of good 
quality. If the CLMS would be part of a development scheme, aiming at improved service 
provision, it can be expected that villagers share in its cost. This conviction is at the core of the 
model village approach.  

 From stakeholder comments on the above recommendation it was understood that the model 
village would be a new approach altogether, and that such a recommendation should not be part of 
the current evaluation but rather of a new project proposal.  By making the above suggestion the 
evaluators strictly respect the ILO intervention model which stipulates that several project 
components ought to be implemented in mutual support. This is particularly the case for the 
relation between increased well-being through improved productivity (a major reason to link to 
STCP) and social protection schemes supported by WACAP. 
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1. INTRODUCTION 

1.1 Background 

In September 2000, British television aired a documentary on the alleged use of child slaves as 
labourers in hazardous conditions on cocoa plantations in West Africa. The film alleged that up to 90 
percent of cocoa farms in Cote d’Ivoire exploited children, who were abducted or trafficked in from 
Mali and other neighbouring nations, many as young as ten years old. The claims were refuted by the 
Ivorian ambassador to the UK as an “absurdity”. Regional cocoa traders and the British chocolate 
industry also complained that the farms included in the documentary were not representative of the 
region1. The impact of the documentary and following media exposure on trafficking of children in 
West Africa has strongly influenced public opinion, especially in the United Kingdom and the United 
States. Faced with the possibility of boycotts and/or sanctions against chocolate products in these 
countries, representatives of the cocoa industry met with West African governments, trade unions, 
cocoa cooperatives, consumer and non-governmental organizations and the international donor 
community to outline a response to the problem. 

Above strategy culminated in a protocol2 to eliminate the worst forms of child labour in the cocoa and 
chocolate sector. The agreement was signed in September 2001 by the Chocolate Manufacturers 
Association and the World Cocoa Foundation and witnessed by major representatives of stakeholders: 
two US Senators, a Congressman, the Ambassador of Côte d’Ivoire, ILO-IPEC3, the International 
Union of Food, the National Consumers League, the Child labour Coalition and Free the Slaves. The 
Protocol laid out an accord to eliminate both child labour and forced Labour in cocoa growing and set 
a timeline for the creation of a foundation to lead the process (the International Cocoa Initiative (ICI), 
created in July 2002). It also foresaw the establishment of a viable and credible monitoring and 
certification system by July 2005.4 Relevant to the present evaluation is the fact that the Protocol 
contains a key action plan, stipulating, among others, that by May 2002 there would be a binding 
memorandum of cooperation among  major stakeholders to establish “a joint action program of 
research, information exchange, and action to enforce the internationally-recognized and mutually 
agreed upon standards to eliminate the worst forms of child labour in the growing and processing of 
cocoa beans and their derivate products and to establish independent means of monitoring and public 
reporting on compliance with those standards”.5  

The cocoa/chocolate industry supports parallel efforts in the field of environmental protection, 
improvement of agricultural productivity and marketing, as well as strengthening of farmers 
organizations toward the promotion of socially, economically and environmentally responsible cocoa 
growing. These efforts are embodied in the Sustainable Tree Crops Program (STCP), which operates 
in five West-African countries: Cameroon, Ghana, Guinea, Côte d’Ivoire and Nigeria. STCP is 
implemented by the International Institute for Tropical Agriculture (IITA), and funded by various 
USAID Missions. During the first semester of 2002, the IITA conducted a regional survey to analyze 
the magnitude and nature of hazardous child labour in the above countries. ILO-IPEC supported these 
surveys in an advisory capacity.  

In line with the Protocol, the ILO serves as an advisor to the above mentioned stakeholders and to the 
ICI with regards to consultations, the development of partnership structures, and to execute programs 
that address the problem of child labour on the ground. With regards to the later function, ILO-IPEC 

                                                      
1 Source: http://www.afrol.com/News/civ002_slavery.htm. 
2 Protocol for the Growing and Processing of Cocoa Beans and their Derivative Products in a manner that 
Complies with ILO Convention 182 concerning the Prohibition and Immediate Action for the Elimination of the 
Worst Forms of Child Labour; Vienna, Virginia; 2001. 
3 International Program for the Elimination of Child Labour of the International Labour Organisation 
4 ILO-IPEC: Combating child labour in cocoa growing (ILO-IPEC’s contribution); Geneva, 2005. 
5 Protocol; Key Action Plan and Steps to Eliminate the Worst Forms of Child Labour; Vienna, Virginia; 2001. 
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designed and is implementing an action project: the West Africa Cocoa and Commercial Agriculture 
Project to Combat Hazardous and Exploitative Child labour (WACAP).  

The operation is funded by the United States Department of Labor (USD 5 million) with an additional 
contribution (USD 1 million) from the chocolate industry (International Confectionary Association 
and the World Cocoa Foundation). WACAP formally started in September 2002 and is due to 
terminate in early 2006. In the meantime ILO/IPEC has requested a cost-neutral extension until April 
2006. The program is being implemented in the same five countries where STCP is operating 
(Cameroon, Nigeria, Cote d’Ivoire, Ghana and Guinea-Conakry), with the aim to eliminate of worst 
forms of child labour through more socially responsible cocoa growing.  Close collaboration between 
WACAP and STCP is also expected to contribute to increased productivity in cocoa cultivation, 
improved family incomes, and withdrawal of children from field work and supporting their education.   

WACAP operates in consort with other ILO-IPEC and USDOL programs to combat child about and 
trafficking in the region, including the ILO/IPEC Trafficking project, also know as LUTRENA (Lutte 
Contre le Traffic des Enfants en Afrique de l’Ouest et Central, a regional program operating in eight 
West African countries). Of the five countries in which WACAP is operating, three (Nigeria, Guinea 
and Ghana) are being supported by USDOL to conduct comprehensive programs for the elimination of 
child labour. In Côte d’Ivoire a national plan is being drawn up to address child labour.  

 

1.2 Magnitude of child labour in cocoa cultivation 

A. Global and regional incidence of child labour 

A 2002 ILO report suggest that out of 352 million children engaged in economic activity worldwide, 
246 million – one in every six children aged 5 to 17 – are involved in child labour.6 The report also 
concludes that some 106 million are engaged in types of work acceptable for children: light work or 
household chores. One in every eight children in the world – some 179 million children aged 5 – 17 – 
is still exposed to the worst form of child labour which endanger the child’s physical, mental or moral 
well-being. Out of these, some 8.4 million are exploited in unconditional worst forms of child labour, 
including slavery, trafficking, debt bondage and other forms of forced labour, forced recruitment for 
armed conflict, prostitution, pornography and other illicit activities.  

According to the ILO, more than 80 million children between the age of 5 and 14 are economically 
active in Africa, 70 to 95% of who are found in the agricultural sector. Sector specific research7 
indicates that child labour often assumes serious proportions in commercial agriculture and in 
particular, cocoa, coffee, rubber, sisal, tea and other commodities (with children below 15 years of age 
constituting between 25 and 30% of the total labour force). 

 

B. Surveys undertaken in the commercial agricultural sector in West Africa 

In support of the interventions planned under the Cocoa Protocol, and at the request of the Ivorian 
government, two studies were undertaken targeting the issue of child labour abuses in Côte d’Ivoire. 
These studies complemented the Survey on Child labour in the Cocoa Sector of West-Africa, 
undertaken in 2002 by the STCP/IITA in cocoa cultivation in Cameroon, Ghana, Côte d’Ivoire and 
Nigeria (cocoa and coffee) and Guinea (cashew). The details of this survey have not been released, 
apparently since the validity of the data was put into question.8 Therefore ILO-IPEC had planned 
further baseline studies in the area in order to develop a more reliable knowledge base. These rapid 
assessments were expected to serve the design of adequate policies and action programs to combat 

                                                      
6 A Future Without Child Labour, ILO, Geneva, May 2002. 
7 Op. cit. in Project Document WACAP, page 4. 
8 Child Labour in the Cocoa Sector of West-Africa; A Synthesis of Findings in Cameroon, Côte d’Ivoire, Ghana 
and Nigeria; under the auspices of USAID/USDOL/ILO; STCP/IITA, 2002 (Summary version). 
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child labour effectively, including the provision of alternatives for children and their families. At 
present, rapid assessments on child labour have been conducted by WACAP, in Cameroon, Ghana and 
Nigeria (cocoa) and Guinea (cocoa/cashew). None of them has been finalized as yet, either because of 
questionable conceptual and methodological issues or because they have been completed only recently 
(Nigeria)9. 

 

C. IITA survey in West Africa 

Methodological framework 

The summary version of the IITA survey indicates that the guiding framework has been ILO 
convention 182, Concerning the Prohibition and Immediate Action for the Elimination of the Worst 
Forms of Child labour. The portions of the Convention pertinent to child labour practices in the cocoa 
sector of West Africa are article 3(a), which proscribes “all forms of slavery or practices similar to 
slavery, such as the sale and trafficking of children, debt bondage and serfdom and forced or 
compulsory labour”, and 3(d), which focuses on “work which, by its nature of the circumstances in 
which it is carried out, is likely to harm the health, safety, or morals of children”. Three surveys were 
designed and implemented: (i) the Baseline Producers Surveys (BPS); (ii) the Producers/Workers 
Survey (PWS), and (iii) the Community Surveys (CS).  The PWS and CS were implemented in Côte 
d’Ivoire only.  

Major findings of the IITA surveys are presented in three different chapters: (i) Children at high risk; 
(ii) Children as a factor of production; and (iii) Child labour and education. The total number of 
working children reflected in the surveys was around 870,000 (63.9% below 15 years of age and 
71.4% working in Côte d’Ivoire).  

Children at high risk 

Children at high risk, subject to unconditional worst forms of child labour, are mainly found among 
salaried workers and children without family ties to the farm owner. Another category of concern is 
hazardous work, likely to threaten the health and safety of children. The survey showed that the 
recruitment and employment of both children and adults from outside the family as permanent salaried 
workers was relatively uncommon. (0.94% of farmers in CDI and 1.1% in Nigeria’s Ondo State 
indicated that they employed children as permanent full-time workers; with absolute numbers of 5,120 
and 1,220 children, respectively). Around forty percent of farmers found to employ permanent child 
labour in Côte d’Ivoire were immigrant farmers from neighbouring countries like Burkina Faso. The 
number of children without family ties in Côte d’Ivoire was estimated at 12,000, employed by 1.8% of 
the cocoa growing farmers.  

Despite postulating a precise number of children in exploitation, the IITA study is extremely limited in 
both internal and external validity. The approach for data gathering was based primarily on dated and 
incomplete census information, with very modest efforts to validate the accuracy of findings. Relying 
on older government censuses and a smattering of field visits, the IITA study contains enormous errors 
in enumeration, definitions, and assumptions.  While it was outside the purview of this evaluation to 
document the incidence of child labour in West Africa, we can only draw attention to one example of 
the shortcomings of the IITA study: the case of Ghana... 

In Ghana (for which no data were included in the IITA study), the national cocoa co-operative -
COCOBOD- reports that there are more than 800,000 cocoa producers. These producers account for 
about one-sixth of West African cocoa.  Because most cocoa growing operations are similar 
throughout the region, one might safely assume that the total number of cocoa producers approaches 5 
million (800,000 by 6).  Rapid assessment studies conducted by WACAP indicate that cocoa farmers 
have two to eight children who work alongside parents, of whom three are estimated to be of school 

                                                      
9 Since the Rapid Assessments have been implemented under auspices of WACAP, they will be briefly discussed 
in the chapter on findings. 
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age. Thus a conservative estimate would place the number of school age children in cocoa production 
at or near 15 million. Whether these children work in hazardous functions of cocoa farms is not 
known.  But given the enormous absence of educational services in rural West Africa, it is safe to 
assume that at least one-half (5 to 7 million children) do not attend school and are vulnerable to work 
on family enterprises. Clearly there is a need for a more comprehensive assessment of the problem. 

1.3 Description of the project 

Pursuant to the initiatives and commitment of the Governments of Côte d’Ivoire, Cameroon, Ghana, 
Guinea and Nigeria and of the cocoa and chocolate industry to eliminate child labour, a three year sub-
regional program is being undertaken, entitled West Africa Cocoa/Commercial Agriculture Program to 
Combat Hazardous and Exploitative Child labour (WACAP). The project is implemented by ILO-
IPEC within the framework of the IPEC regional program and in collaboration with the USAID 
financed Sustainable Tree Crop Project (STCP).  

For a summarized description of Project Concept, Approach, Development and Immediate Objectives, 
Target Groups and Partners, Institutional and Management Framework and Project Budget, one is 
referred to Annex 4. 
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2. EVALUATION METHODOLOGY 

The Terms of Reference of the present Mid-Term Evaluation are found in Annex 1. Following is a 
description of the proposed methodology for conducting the mid-term evaluation of WACAP. It 
comprises four phases: 1) orientation and desk review; 2) country/site visits and observations; 3) 
stakeholder consultations and workshops; and 4) report preparation. 

Phase I: Desk review and preliminary interviews (February 20-28, 2005) 

Meetings in Geneva with ILO-IPEC/DED staff to specify scheduling, evaluation methodology, 
reporting format and travel schedule. Discussions and interviews with WACAP project managers, 
USDOL/ICLP personnel and with representatives of the Cocoa Global Issues Group. 

Phase II: Country/site visits (March 3-25, 2005) 

Travel to Cameroon, Guinea and Ghana to conduct field observations in WACAP project 
intervention/target zones, meet with stakeholders and WACAP management staff, and assess the 
impact of project activities on child labour in cacao and cashew production. 

 Cameroon. March 5-10: Briefings with WACAP Country Project Coordinator and national 
evaluation consultant. Desk review of local reports. Field visits to inspect the impact of Action and 
Mini Programs. Visits with individual NGOs involved in the operation. Meetings with: Director 
and staff of ILO’s Central African Regional Office (Yaoundé); STCP Chief of Party and pertinent 
personnel; United States Embassy staff; LUTRENA project country director; Ministerial 
representatives of collabourating agencies, Project Technical Advisory Committee. Stakeholders 
workshop to present preliminary findings. 

 Guinea. March 10-15: Briefings with WACAP Country Project Coordinator and national 
evaluation consultant. Desk review of Action and Mini Programs. Field visit to project target areas 
to assess impact of WACAP project direct interventions; site visits to executing NGO offices and 
target villages; meetings with participating ministry personnel; STCP field staff and country 
coordinators; UNDP direction; NGOs overseeing projects in other WACAP areas of intervention; 
US Embassy and USAID personnel; Project Technical Advisory Committee. Stakeholders 
workshop to present preliminary evaluation findings. 

 Ghana.  March 15-23: Briefings with WACAP Acting CTA (Director of regional project 
activities for the five participating nations).  Desk review of regional procedures and reports.  

Ghana: Interview with Country Project Coordinator and national evaluation consultant.  Desk review 
of regional documents and reports. Field visits to zones targeted for WACAP/STCP intervention. 
Meetings with executing NGOs; STCP personnel; ministry representatives; US Embassy staff; 
participating international NGOs involved in elimination of child labour; and collabourating project 
management. Presentation of findings to Ghana stakeholders. 

Côte d’Ivoire (in Accra, Ghana) Desk review and interviews with Country Project Coordinator and 
national evaluation consultant from Cote d’Ivoire.  Review of documents from the Côte d’Ivoire and 
analysis of impact of WACAP activities.   

Nigeria (in Accra, Ghana) Interview with Country Project Director from Nigeria. Desk review of 
WACAP documents and reports and analysis of impact of WACAP activities. 

Meetings with representatives from USDOL/Washington, ILO-IPEC Geneva, and the Cocoa Global 
Issues Group.  Presentation and workshop of preliminary, five-country evaluation findings to WACAP 
staff and the international stakeholders group. 

Phase III: Preparation of Report  

Deadline agreed: 22 April 2005; Followed by circulation to stakeholders for comments. 
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3. FINDINGS 

3.1 Program approach and strategy 

3.1.1 Problem analysis 

The problem analysis, figuring in the project document, was indeed based on the best information 
available, in spite of shortcomings of previous research. Estimates as to the incidence of child labour 
in commercial agriculture and its importance as an economic asset in strategies coping with low 
productivity and income are duly highlighted. This is put in perspective against the background of a 
deterioration of producer prices for cocoa on the world market. In 2000, the world-market price for 
cocoa reached an historical low. Under influence of the liberalization of the cocoa trade, prices on the 
world-market have since increased; presently they fluctuate between USD 1.500 and 2.000 per metric 
ton. This does not automatically mean that the lot of small cocoa producers has improved. 
Unfortunately, the problem analysis did not assess that the impact of increased FOB prices that has 
coincided with decreased farm-gate prices, which is an indicator for systemic shortcomings in national 
marketing structures. 

Figure 1: Evolution worldmarket price cocoa
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Source: http://www.econstats.com/fut/xnb_ea2.htm 

Low farm-gate prices (around USD 0.60 in WACAP nations) compel small-holding farmers to low-
input – low-output agriculture, which is characterized by deteriorating production conditions (aging 
plantations, exhausted soils, diseases). On the other hand, market liberalization has led to 
consolidation and an increase in larger scale, more commercial plantation operations. This trend is 
especially prevalent in Côte d’Ivoire and Guinea, where owner-operated small holdings are 
increasingly transformed into large plantations. Both categories, owner-operated holdings and 
plantations, have their own particularities in terms of labour requirements. Whereas the former mainly 
depend on family labour, the later depend primarily on hired labour. 

Educational Trends 

The five WACAP have experienced an increase in gross and net enrolment figures for primary 
education since 1990. In spite of this upward trend, various reports, corroborated by the evaluation 
team’s site visits indicate that children in cocoa-producing areas have less access to education than 
those in urban settings. The problem is especially acute in cocoa farming communities with high 
migrant populations (CDI and Nigeria); where only about a third of school- age children were enrolled 
versus children from local farmers. Sharecroppers were particularly disadvantaged, with only 25% of 
their children enrolled. Eighty-eight percent of the sharecroppers themselves had never attended any 
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school. Also the degree of affiliation between the child and the head of household impacted on 
schooling in Côte d’Ivoire: 45% enrolment, against 57% for the farmer’s own children.10  

Given the importance of educational alternatives in the mitigation and eradication of child labour, it is 
unfortunate that project preparation research failed to analyze public educational systems, particularly 
patterns and programs that would prepare children for the labour market. During the evaluation 
mission, knowledge was shared on a number of interesting educational experiments underway in the 
region of intervention (mostly implemented by international organizations not affiliated with WACAP 
but also, within the framework of WACAP, by CARE in Ghana), which add life skills value to 
existing educational curricula.  

Except for positive experiences reported from Côte d’Ivoire (mobile schools and community learning 
centre program) and observed in Guinea (SABOU) and Ghana (curriculum by CARE), WACAP’s 
programming has not sufficiently dealt with inequities and poor quality of public education. The 
project has undertaken few experimental initiatives that aim to impact failing basic education systems. 
Social protection activities supported by WACAP are completely dependent on dysfunctional public 
primary schools and poorly organized vocational training facilities. In the former congested classes 
average more than sixty children, and sometimes surpass 300 students. School lack instructional 
materials trained teachers’ adequate facilities, and the language of instruction (French or Spanish) is 
not acquired at levels sufficient to engage the curriculum. The marginal efforts devoted to vocational 
training have relied on local proprietary workshops that offer few educational amenities. Whereas a 
positive strength in the project’s design has been the encouragement of integration with the 
agricultural sector (via STCP), its principal weakness is that the same has not been attempted with 
regards to the education sector.  

Incidence of the worst forms of child labour 

Figures on hazardous child labour are incomplete and contradictory11 and therefore can only serve an 
indicative purpose.  The number of children applying pesticides, for example, in the category “child 
labour” is 23,300 and in the category “children at high risk” 152,710.  Apparently the definition of the 
later category is not univocal and goes beyond unconditional worst forms of child labour (trafficking, 
debt bondage, slavery). Trafficked children (C.182 art. 3a) can simply not be put in the same category 
as children manipulating machetes (C.182 art. 3d). This lack of clarity in the application of the 
definition of working children, child labour and children at high risk, has contributed to an ongoing 
confusion with regards to the nature and incidence of the problem12.   

3.1.2 Project design 

The design of the project follows the logic model for the elimination of the worst forms of child 
labour, the so-called Strategic Program Impact Framework (SPIF). Based on this the project has been 
put into context and has been designed following a logical framework approach. The overall quality of 
the design is quite satisfactory, in terms of structure and logic. The document is very informative and 
puts the nature and incidence of child labour into its economic and social context. Throughout the 
document reference is made to the relevant conventions and synergy is sought with ongoing IPEC 

                                                      
10 Child Labour in the Cocoa Sector of west Africa; STCP/IITA, 2002, page 22. 
11 The categories “Child labour” (children whose tasks are likely to be harmful to their physical, mental, moral 
development and as well affect their education) and “Children at High Risk” (children in potentially dangerous 
situations) have not been defined in a mutually exclusive manner. Both contain the same figure for “children 
without family ties”.  
12 Chocolate Makers Hit on Child Labour in Africa, Washington Post, 15 February 2005: “Sen. Tom Harkin said 
yesterday: Human rights activists estimate as many of many 90 percent of cocoa farms in the Côte d’Ivoire use 
forced child labour”. Based on the IITA estimation of the total number of children working in Côte d’Ivoire 
cocoa farming, this would mean some 560,000 children. In contrast, the IITA survey indicates a total number of 
non-family children and salaried workers of 17,115 (the remainder being family children working on their 
parents’ farm: 97.2% of all working children). 
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projects (in particular the ILO Trafficking project) and national programs. Equally program linkages 
are highlighted with STCP, as is the need to strengthen the organizational and institutional capacities 
of a multitude of public and private partners. 

With the exception of Côte d’Ivoire, which accounts for more than 50 percent of the region’s cocoa 
production, WACAP budgetary allocations for other countries are quite modest (around USD 100.000 
per year).  These limitations raise the question as to whether the ambitions of the program are 
sufficiently supported by the level of funding. 

The ILO-IPEC approach is a holistic one. Its intervention model consists of mutually reinforcing 
components. The Area of Impact Structure has been translated into these program components; which 
are articulated as concrete actions. However, given the limited time-span for implementation and the 
restricted budget, the WACAP program appears to be over-ambitious. Social action/protection 
operations are short-term, tend to be repetitive, implemented by too many implementing agencies, and 
scattered around in a vast geographical area. As a result, the thinly spread resources limit the number 
of children who are effectively served.  Moreover, WACAP programming has show to have only 
limited positive impact on the strengthening of partner NGOs. 

Given the time and alleged budgetary constraints, the project is not in a position to directly and 
substantially contribute to the elimination of child labour in the broader national context. The direct 
quantitative contribution is relatively small considering the scope of the problem. It is rather the policy 
of ILO/IPEC to develop models for the elimination of child labour which, after proven successful, are 
to be scaled up by other means. In the face of slow economic growth, the rare availability of public 
resources, the likelihood of programs being sustained by governments is dubious. A more promising 
prospect might be to involve the private sector, which are some instances is willing to take to scale 
project activities that have proved to be successful13. 

While developing such intervention models, it seems important to remain focused on a limited number 
of implementing agencies and geographical areas, as well as on quality and to avoid geographical 
dispersion, social exclusion and sub-optimal educational standards. This dispersed manner of 
operation may be explained by the desire to create a critical mass of organizations that can contribute 
to ongoing dialogue around social protection and child labour monitoring components. Although it 
was noted that this dialogue has affected increased public awareness of the dangers and consequences 
of child labour, in the medium term, the fact that children are withdrawn from labour through outside 
support does not appear sufficient to keep the momentum, for the long term.  

On the other hand, however, the project design offers potential for synergy and coordinated efforts that 
are needed to mitigate the complexities of child exploitation from many mutually supportive angles. 
The question remains as to what extent intervention models that have been developed and tested, have 
a potential for scalability and for sustainable continuation, and how these models can be 
accommodated within the context of falling family income, reduced governmental services and a 
growing population. 

At first reading of the project document it becomes obvious that a realistic time-frame is lacking. 
Normally interventions of this magnitude are composed of various phases that address data-gathering, 
preparation, start up, establishing coordination mechanisms, developing, testing and validating 
intervention models, and provision for scaling up successful models.  Normally, exit strategies define 
a gradual withdrawal of the international agency from project structures and support. This is 
particularly relevant for the elimination of child labour, a task that necessitates profound change in 
institutional and economic parameters, as well in knowledge, attitudes and practices.14 The 

                                                      
13 In spring 2005, resources from the private sector in Cote d’Ivoire became available to take to scale the CLMS 
model developed by WACAP. 
14 ILO/IPEC’s Towards a Theory of Change for the Elimination of Child Labour, p. 56-61, shows the complexity 
of the methodology and of the narrow interrelatedness between the several program components, in IPEC Action 
against Child Labour, Geneva, October 2004. 
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development of scalable and sustainable solutions from scratch would need a considerably longer 
implementation period than three years. 

As noted in other sections of this report, quantitative targets have been set for children to be prevented, 
withdrawn or protected, as well for family members expected to benefit from direct action programs 
(training, income-generation, credit/loans). A country-wise distribution of these targets has placed the 
most project resources and largest share of targeted beneficiaries in Côte d’Ivoire (5.000 beneficiaries 
to be served, as compared with 1.000 for each other nation). ILO/IPEC justifies the relative difference 
in by the fact that Côte d’Ivoire’s government requested the ILO/IPEC to provide support, and on the 
magnitude of child labour in that nation.  

3.1.3 Program development 

The WACAP program was prepared by a program formulation team consisting of IPEC HQ-staff in 
Geneva and the Regional Office in Abidjan. During the process, multi-stakeholder consultations were 
held with the STCP National Network in Abidjan, representatives from key governmental and non-
governmental agencies and ILO’s tripartite constituents (Ministries of Labour, workers’ and 
employers’ representatives), as well as with representatives of USDOL, USAID and the 
cocoa/chocolate industry.  Stakeholder meetings in Cameroon, Ghana, Guinea and Nigeria were only 
held when WACAP had already started. As planned in the project document, this was to take place 
within six months after the start up of the project in Côte d’Ivoire, when the take-off in the other 
countries was foreseen. Baseline information on the cocoa sector in Côte d’Ivoire was provided by the 
USDOL-funded child labour community survey, and the STCP workers and producers surveys. All 
key public and private sector agencies, including potential implementing agencies, participated in 
WACAP planning meetings in all five countries. Farmers were represented by farmers’ and producers’ 
associations and trade unions, e.g. ANAPROCI in Cote d’Ivoire and GAWU in Ghana.  Once specific 
sites were selected, the implementing agencies consulted with all key stakeholders in those areas, 
including the farmers, concerned children, as well as village leaders and others. No information is 
available on the manner in which the consultative process was organized, but from information 
received during the evaluation it is believed that no participatory assessment and planning methods 
have been used. 

3.1.4 ILO-IPEC’s intervention model 

The five components of the ILO-IPEC’s intervention model: 1) capacity building, 2) social protection, 
3) child labour monitoring system, 4) awareness raising/social mobilization and 5) knowledge base 
and information are supposed to be mutually reinforcing. The project document rightly states that 
WACAP can only be successful if several other outcomes are reached at the same time. In this respect, 
particular reference is made to the increased income of rural families, an extended capacity and 
relevance in the education systems, the implementation of IPEC strategies to combat child labour (in 
particular trafficking) and a better legal framework and enforcement system.  All these outcomes form 
an integrated part of IPEC’s Area of Impact Framework (showing a graphic presentation of the 
outcomes needed to eliminate child labour in the area of the project) and are reflected in the diagram 
on next page: 

The advantage of this flow-chart is that it graphically illustrates the interrelatedness of the outcomes 
within the ILO/IPEC approach in the region.  A weakness is the assumed logical sequence between 
certain components, in terms of cause and effect. The following examples might serve as an 
illustration:  

 The improved well-being of cocoa farmers is a necessary condition for the elimination of child 
labour. This implies that the success of the WACAP will to a large extent depend on the increase 
of incomes of those farms from which child labour is withdrawn. The project’s design addressed 
the need to augment the income generating capacity of adult members of families from which 
children are to be withdrawn. For that reason, the project was expected to search synergy with 
STCP, which is one of the strong points of the entire project concept. Those goals have failed to 
translate into WACAP operational objectives, since merely 500 adults were targeted for WACAP 
support, along with 9.700 working children. 
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 Model interventions in social protection do not necessarily result in increased educational 
performance unless such interventions have the prospects of being accepted for scalability by 
public education authorities. WACAP’s reintegration of withdrawn children into the existing 
formal and non-formal education system, for example, should be viewed in the context of ongoing 
efforts to improve the quality of education, as a socialization mechanism and in preparation for 
children’s future position in the labour market. In the present situation, this is particularly relevant 
for the agriculture sector, in which a large share of the children is expected to find their way.  
Since primary and vocational training systems in the region do not address these outcomes15, 
social protection efforts through model interventions offer an obvious opportunity to integrate 
innovative educational strategies, but have failed to do so. 

  

Figure 2: Diagram Area of Impact Framework (source: Project Document) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

3.1.5 Relevant ILO conventions 

It is essential that member countries that have ratified the ILO 138 and 182 conventions translate its 
content into national legislation and through tripartite consultation with employers’ and workers’ 
organizations design and implement provisions and programs to eliminate the WFCL (article 6) and 
establish or designate appropriate mechanisms to monitor the implementation of the provisions giving 
effect to this Convention (article 5). The provisions to be monitored comprise, inter alia, measures for 
prevention, removal and rehabilitation of children working in the worst forms of child labour (see 
article 7).  

Tripartism is reflected in the structure of the ILO itself: both the International Labour Conference and 
the Governing Body are composed of equal numbers of government, workers' and employers' 
representatives. Tripartism at the national level is enshrined in a number of ILO Conventions and 

                                                      
15 Moulton Jeanne: Improving the Quality of Primary Education in Africa, ADEA, Mauritius, December 2003. 
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Recommendations, e.g., the elimination of the worst forms of child labour – which foresees 
consultation between government, workers' and employers' organizations in their implementation.16 

3.2 Implementation arrangements 

3.2.1 Institutional framework and linkages 

Sub-regional level 

At the sub-regional level, the project management was to be situated in Abidjan, where the ILO 
Regional Office, the IPEC Sub-regional Coordination and the regional Coordination of the ILO IPEC 
Trafficking project were all based. Project implementation was delayed because of the crisis in Côte 
d’Ivoire that resulted in the relocation of the  sub-regional base to Accra, Ghana. The offer of 
appointment of the Project Director (CTA) was withheld until then; he effectively started his 
assignment in January 2003 and by mid-2003 the staff of national WACAP offices was employed. In 
Abidjan the staff was recruited in January 2004, after which the office became operational. Despite 
delays caused in start-up, the sub-regional project management team has managed to effectively 
coordinate the operation in Accra. 

The WACAP project management operates under the technical guidance of IPEC Management in 
Geneva and the administrative supervision of the ILO Directors responsible for the respective 
countries, i.e. ILO-Dakar for Guinea, ILO-Abuja for Ghana and Nigeria, ILO-Yaoundé for Cameroon, 
and ILO-Abidjan, (since moved to ILO-Dakar for Cote d’Ivoire). WACAP country operations are 
overseen by Country Project Coordinators (CPCs) under the technical guidance of the project sub-
regional management, with support from IPEC Geneva and ILO specialists based in the respective 
sub-regional offices. 

Support is also provided by IPEC units, primary among them being the Program Support Unit, but also 
the Design and Evaluation Unit (e.g. for managing the present evaluation), the legal Unit, and the 
Hazardous Work and Child labour Monitoring Unit. Collaboration also occurs with ILO’s 
Cooperatives Program Unit; ACTRAV, and with MULTI for use of the Global Compact Child labour 
Training module for the corporate sector.  With the focus now on enhancing education and families’ 
economic empowerment, expertise will be utilized from IPEC’s Education Unit and the ILO’s 
programs on Skills and Social Finance. 

National level 

In all WACAP countries, project advisory committees have been formed and are operational These 
PTACs were installed under the aegis of national ministries of labour and composed of STCP national 
networks and other organization relevant and significant for project goals. PTAC’s are functional, 
although differences were observed in degree of commitment and ownership. During the evaluation 
team’s debriefing workshop in Cameroon, for example, the PTAC was first officially installed, 
although it had been meeting already at several occasions during the preceding year. In Guinea, the 
PTAC had not played a very dynamic role in project decisions. The situation is different in Ghana, 
where the Ministry of Manpower, Youth and Employment and other stakeholders play an active role 
in coordinating the PTAC. This may well be inspired by the role the Ministry has played in piloting 
the CLMS, for which the Ministry has received significant funding from WACAP. As a general rule, 
the expectation that PTAC’s would play a coordinating role among implementing agencies, partners 
and donors has not materialized throughout the region. 

The Sustainable Tree Crops Program, is a USAID/USDOL funded operation that provides services to 
cocoa and other tree crop producers in each of the five nations, served by WACAP.  STCP is 
headquartered in Yaoundé, Cameroon, and is being implemented by the IITA, through a variety of 

                                                      
16 Source: http://www.ilo.org/public/english/dialogue/themes/tri.htm. 
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local institutional arrangements in the participating countries. It was foreseen in the WACAP project 
document that the two projects would work in close collaboration, consort and interaction with STCP 
implementing agencies, as both share the goal of mitigating child labour in cocoa production. 

The STCP has adopted a strategy to improve productivity and marketing of cocoa products, with the 
goal of improving family income through better cultivation and distribution techniques.  A cornerstone 
of the program is to engage farmers in Farmer Field Schools (FFS) that demonstrate improved and less 
hazardous practices, and to organize individuals into stronger cooperatives to maximize economic 
return on investment. STCP comprises five intermediate goals:  

1) Strengthen cocoa farmer organizations, namely cooperatives or smaller common initiative groups; 

2) Research and field training, primarily through the Farmer Field School program; 

3) Marketing information management, that conveys news, trends and fluctuations in price, 
distribution and transport of cocoa beans; 

4) Policy development initiatives; and 

5) Address social issues. 

STCP and WACAP maintain substantive collaborations, especially at the project planning, advisory 
and strategy development level in each of the five project countries. Programmatic linkages are most 
manifest in Farmer Field School operations, where WACAP has taken the lead in developing a 
training module for reducing exposure to children in hazardous cocoa production activities.  The FFS 
manual17 comprises learning activities that outline the dangers child involvement in excessive weight 
handling, pesticide and other chemicals handling, and the use of dangerous equipment used in cocoa 
fields.  WACAP involvement has also contributed to occupational and safety training for all farm 
workers, and has highlighted awareness of and importance of maintaining children in schools. 

At the programmatic level, the two projects share mutual places on program advisory boards, 
collaborate in raising awareness of child labour, and have significant combined presence in field and 
action program operations, especially in Cote d’Ivoire, Nigeria and Guinea.  This framework, despite 
the separate mandates and funding agency program accounting requirements, aims to integrate 
activities that are mutually beneficial to both operations. However, with the exception of Côte d’Ivoire 
and Guinea, the evaluation team could discern little field collaboration between WACAP’s social 
protection schemes for beneficiaries and STCP implementing agencies: producer cooperatives or other 
network partners. This separation jeopardizes the validity of the Intervention model (see page 11, 
example 1); withdrawal of children from labour and improvement of income from the same families 
has not been well-coordinated between the two projects. 

In countries where there is a presence of an ILO Sub-Regional Office (e.g. in Cameroon), there is a 
good coordination with other ILO projects and with the ILO multidisciplinary team. Absent ILO 
offices, the CPC works in a more isolated and unsupported manner. Since trafficking of children and 
hazardous and exploitative child labour in commercial agriculture are covered under the same 
convention (C.182), it is of utmost importance that the ILO Trafficking project and WACAP work 
together in a well-coordinated manner. In Cameroon and Ghana, the national project coordinators of 
both projects share the same premises and are other informed on activities.  In practice and in fifed, 
however, although coordination mechanisms have been developed on local reintegration programs, 
projects mostly work in different regions. During the evaluation, it was noted that only a small number 
of trafficked children have been identified, served or referred by WACAP’s implementing agencies to 
the ILO Trafficking project. 

Child labour Monitoring Systems (CLMS) have been developed and piloted in Ghana and Côte 
d’Ivoire (as a separate project in CDI). Replication in other countries is still in its initial stages. The 
system is being piloted under the auspices of the Ministry of Labour, district government and 

                                                      
17 STCP: Learning about Sustainable Cocoa Production; A guide for Participatory Farmer Training, Yaoundé, 
March 2005. 
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district/community child labour committees. Whereas certain stakeholders have stated that the CLMS 
was not designed to involve specific cooperatives, the evaluators are of the opinion that, in the long 
run, the institutional anchorage of the social protection schemes and the CLMS within producer 
cooperatives would stand a better chance of sustained continuation, as compared to the community 
child labour committees. This opinion is supported in the project document, which identifies an 
opportunity to involve STCP-supported producer cooperatives in the child labour monitoring process.  
One of the communities visited in the field in Ghana, was serviced by the Kuapa Koko Cooperative, 
which is part of the fair-trade movement. An impressive number of community development schemes 
were undertaken by this cooperative from the fair-trade movement’s social development fund, 
showing its ability to work on social issues. Unfortunately no coordination with this cooperative was 
identified in the implementation of the social protection scheme and the CLMS, since the scheme is 
set to be operated through newly created community child labour monitoring committees. The 
situation appears to be somewhat different in Côte d’Ivoire and Cameroon, where producer 
cooperatives, supported by STCP, are active in the area of operations covered by the action programs.  

Government institutions are actively involved in all WACAP countries. This is particularly true for 
ministries of Employment (Labour), Education, Health, Agriculture and Social Affairs, be it in 
different degrees in the PTAC’s or in the implementation of Action Programs at a national or 
decentralized level. The evaluators were especially pleased with the quality of cooperation between 
implementing agencies and line ministries in Guinea, where particularly the Ministry of Education 
made a strong and committed impression. As noted earlier, in Ghana the project collaborates closely 
with the Ministry of Manpower, Youth and Employment in close cooperation with district 
governments.  In all countries visited, WACAP contributes actively to a revision of labour codes, 
either indirectly, through an ILO representation (Abidjan, Abuja, Yaoundé), or where the later is not 
present, in coordination with other ILO projects (Guinea and Ghana).  

In line with ILO’s tripartite institutional foundation, employers’ and workers’ organizations are 
equally represented with public ministries on PTAC’s in all five participating countries.  In almost all 
countries they are also found among the implementing agencies, e.g., Cameroon (FENTEDCAM), 
Ghana (GAWU), Côte d’Ivoire (ANAPROCI, DIGNITE, UGTCI, and UCL/COPICO), Guinea 
(USTG) and Nigeria (TFU).18 

Good quality support was provided in action program preparation to national implementing agencies, 
and also local NGO’s have been involved in raising awareness. With a few positive exceptions 
(SABOU, Guinea; mobile schools, CDI; CARE, Ghana), substantive collaboration between ILO and 
international NGO’s (ICI, Ghana; Plan International and Friedrich Ebert Foundation, Cameroon; ICI, 
Côte d’Ivoire; Save the Children, IRC, Terre des Hommes, ICRC, Guinea), has not materialized in 
social protection schemes. Since the magnitude of these schemes is modest in terms of numerical 
targets, collaboration will be necessary for sustainability and scaling up of pilot trials. 

The majority of Action and Mini Programs is contracted to national, and mostly small NGO’s, mainly 
in the fields of social protection and awareness raising, whereas academic research institutions have 
been contracted for baseline studies and surveys in OSH. These partners were selected in consultation 
with national ministries of labour, using ILO criteria (e.g. relevance and quality of experience, 
professional capability, technical/financial/administrative experience in working with the target group, 
etc.).  In some instances, negotiations, discussions and pre-award assessments of NGO capacities did 
not permit an objective appraisal of their strengths/weaknesses.  In all too many instances, NGOs are 
local in scope and mission, and of limited financial and program management capability. Many 
reported that their involvement with the WACAP process brought new capacities, but difficulties in 
obtaining timely ILO funding had caused many difficulties.  In several cases, NGO partners noted that 
the WACAP relationship had strained their budgetary capacity and weakened credibility. As a general 

                                                      
18 See List of Abbreviations for an explanation of the acronyms. 
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rule, WACAP has relied on NGOs with varying and often limited capacities, while failing to 
harmonies field approaches for more consistent operational quality from site to site.19 

3.2.2 Administrative, financial and reporting systems 

Procedures for administrative and financial workflow, as reflected in IPEC’s Program Operational 
Manual, have been well defined and installed. Although the workflow for the approval of AP 
Proposals has been described by many NGO partners as complicated, cumbersome and lengthy, at 
least it is logical, transparent and standardized for all AP’s.  This minimizes arbitrary decisions and 
favoritism and maximizes financial accountability. Whereas certain CPC’s complain about the 
duration of the approval process, others do not perceive any particular problem.  The difference 
between the two perceptions may be attributed to: (1) the degree in which the procedures for the 
preparation of the Action Program Summary Outline (APSO) has been internalized and respected by 
both the CPC’s and the implementing agencies, and (2) the CPC’s radius of foresight. Those 
encountering few problems have prioritized advance planning.  This is also relevant for the planning 
of disbursements for operational expenses. A number of examples were brought to the attention of the 
evaluation team indicating that in certain exceptional cases a shortcut procedure was needed to speed 
up the delivery of an external payment authorization. In sharp contrast to such delays, the evaluation 
team noted the ease with which per diems are provided to members of the PTAC and stakeholder and 
implementing agencies who attended debriefing workshops. Although this practice is permissible as 
per ILO regulations, it is our opinion that this practice should be discouraged. 

The reporting system absorbs considerable time for all involved (on the one hand: CTA, implementing 
agencies and CPC’s, and on the other USDOL and ILO/IPEC).  The rhythm of reporting is not the 
same for all ILO/IPEC projects; for WACAP, technical progress reports are due every semester, 
alternated by semester-wise status reports for the USDOL.  Donor representatives noted that status 
reports rarely contain more than minimal summary information and provide limit descriptions of 
project activities, as per ILO regulations. 

3.2.3 Resource allocation 

Forty-four percent of the budget is geared to sub-regional and national management costs, planning, 
monitoring and evaluation costs, program support costs and miscellaneous provisions for cost 
increase. The remaining 56% has been budgeted for Action Programs. The evaluators were 
encouraged to note that the Action Programs in Côte d’Ivoire are now in execution, in spite of civil 
disruptions in large parts of the country. As is obvious from the following table and information, the 
initial delay has caused a substantial delay in spending on Action Programs: 

Table 1: Project budget covering contributions (USDOL & ICI) in US$ 
Code Budget line Total 2002-2004 2005 2006 

19 Project Personnel 1.778.015 852.597 814.023 111.395
29 Sub-contracts 2.803.164 497.612 2.305.552 0
39 Training 264.000 125.402 138.598 0
49 Equipment 152.000 143.512 8.488 0
59 Miscellaneous 161.650 65.932 91.117 4.601
69 Support costs 670.648 219.057 436.512 15.079
71 Provision cost increase 170.523 0 163.966 6.557
   
  6.000.000 1.904.112 3.958.256 137.632

Source: FISEXT/BPS d.d. 15.02.2005 

                                                      
19 Source: Report National consultant MTR, Cameroon, p.9. 
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The budget for APs has been modified because of events in Côte d’Ivoire. According to the project’s 
tracking sheets, by mid-February 2005 the amount of approved funds for APs (code 29) was US$ 
1.349.576 (48% of modified budget), whereas, by that time, some US$ 600.000 (21% of modified 
budget) should have been transferred. Consequently, according to figures of the modified budget and 
tracking sheets, made available to the mission, approximately 31% of the budget for AP’s would not 
yet have been committed by 11 February 2005. 

The events in Côte d’Ivoire have substantially influenced the progress of the entire program; however, 
this can only be a partial explanation of the slow rate in which funds for APs are allocated and 
disbursed. Another possible explanation is that much time has been invested in awareness raising to 
overcome initial reservations at government level and in the rural communities. Moreover, it is normal 
that the development of institutional arrangements and capacity strengthening of partners take quite 
some time.  

Timing of execution has also been delayed by slowness in validating baseline and OSH studies. The 
CLMS, now being piloted in Ghana, is being validated before it is taken to the other countries. Thus, 
implementation has been delayed because of external events and the need to establish a platform for 
program execution. In a life-cycle of most development projects at least a year is required before 
frame-conditions and institutional arrangements are in place. WACAP has not been immune from that 
rule. Finally the minimal capacities of implementing NGOs should be cited as a delaying factor. 

3.2.4 Project Time-frame 

It was originally foreseen that WACAP would have a duration of 37 months, until October 2005. 
Because of a delayed start-up, the project life has been extended to January 2006, and a cost neutral 
extension has been requested until April 2006. As foreseen in the project document, national programs 
were to begin six months after the project launch. This had indeed materialized. By mid-2003, the 
national project teams were in place and in due course of the second semester, except for Côte 
d’Ivoire, all national projects became operational. The penultimate program was in Guinea, which 
began in November 2003, and the last in Côte d’Ivoire in January 2004.  During the first semester of 
project operations at the national level, relations were established with all involved stakeholders and 
implementing agencies were identified and supported in the preparation of proposals for AP’s and 
MP’s. Implementation of the majority of AP’s started only in mid-2004.  Since ILO regulations 
prohibit a contract period exceeding the project end date, the maximum duration of the AP’s was 
therefore limited to one and a half years.  This may be of sufficient duration for short-term and unique 
events, such as workshops, but is rather short for social protection schemes.20 As discussed above, no 
project-cycle duration/exit strategy has been defined. According to recent information from 
stakeholders the elaboration of an exit strategy is due in September 2005 for execution by March 
2006. At the time of this evaluation, action programs were in their very initial stages: hardly the basis 
for the elaboration of exit plans. 

3.2.5 External factors 

Civil conflict in Côte d’Ivoire made it impossible to install WACAP staff and direct action programs 
to areas served by STCP.  When operations were allowed to resumed, it was decided to shift the focus 
to the eastern areas that were not affected by the conflict. The recruitment of national staff was 
delayed and field activities in Côte d’Ivoire could not start until January 2004. 

WACAP interventions have been constrained by the continuing and in some cases intense 
deterioration of basic education services. There is a uniform absence of educational opportunity in all 
cocoa growing areas, where instruction is minimal and costs of enrolment beyond the financial reach 
of most families.  In Cameroon, for example, it is estimated that children must pay up to $200 per year 

                                                      
20 In response to USDOL comments to the December 2003 Status Report, on the length of AP’s, the project 
indicates an expected duration of 20-22- months for the longer term AP’s. 
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to attend public school. This, in the face of classes often exceeding 100 children, in limited space and 
seating, an absence of teachers, and instructional practices of the most inferior order. 

Except for Ghana, where some decentralization is occurring, public ministries remain intractably 
inefficient and under-performing. Few nations dedicate resources to address child labour prevention 
and or for primary and secondary education.  Where decentralization is being attempted, local entities 
have no taxing authority, receive little public funding and have no clear legal mandate to mitigate 
child labour. These factors bear especial importance towards the scalability and sustainability of the 
CLMS, which has been developed, piloted and replicated almost entirely with WACAP funding. 

The situation has progressed farthest in Ghana, where District Assemblies receive revenue through the 
taxation of local businesses and the national government allocates five per cent of the common fund to 
the District Assemblies.  Here also, the Children’s Act of 1998 clearly states that it is the obligation of 
District Assemblies to deal with issues involving child protection.  Otherwise all dimensions of 
enforcing child labour laws or supporting public education rest with central ministries, whose service 
delivery capacities range from limited to nil, especially as regards child labour mitigation. 

Economic and political conditions continue to impede WACAP interventions.  Cocoa revenues are 
static and falling for lack of production investments. Liberalization of cocoa marketing in all countries 
other than Ghana has led to increased exploitation by private buyers and the loss of credit facilities.  In 
Ghana, where the COCOBOD continues to monopolies cocoa marketing, farmers complain of 
receiving much less-than-market prices. 

The rural population continues to grow at crisis levels and family support structures have been greatly 
impact by the loss of life due to HIV-AIDS. Further, polygamy is growing in popularity, even among 
the non-Muslim population with the attendant dilution of family resources available for investing in 
children’s’ schooling.    

The combined effect of these factors frames the prospects for eliminating, much less mitigating child 
labour in a most pessimistic light.  Unless social and economic conditions can be improved, the goals 
of WACAP and the cocoa protocol have little likelihood of being achieved: that is to say that 
WACAP’s contribution to the elimination of child labour might be only very modest, irrespective of 
how well the project is implemented. 

3.3 Achievement of project components 

3.3.1 Social awareness  

In all countries the project has managed to build a critical level of awareness through a multi-
stakeholder dialogue on the issue of child labour. This has substantially increased the knowledge of 
concerned government institutions at national and district level, academic institutions, specialized 
NGO’s, employers’ and workers’ organizations, village committees, community child labour 
committees, and producer cooperatives on the issue. In the course of the evaluation, not one instance 
was noted in defense of the status quo ante, where child labour was an expected rite of passage.  All 
acknowledged the magnitude of the problem, as well as the necessity to look for viable solutions. This 
shows that a change in attitude is gradually developing, however modest the changes in these deeply 
rooted practices.  

These sentiments have materialized in the elaboration of a national Plan for Action for prevention and 
elimination of hazardous and exploitative child labour in the Côte d’Ivoire.  Other national strategies 
are under development in Cameroon (through the Confederation of Trade Unions) and in Guinea. In 
Cameroon, a workshop for the Ministry of Education was facilitated in order to draw up a work plan 
for the inclusion of the fight against child labour into the national curriculum.  

3.3.2 Capacity Building 

Through the limited collaborations between STCP and WACAP, the capacities of “master trainers” 
and STCP Pilot Project Managers have been strengthened through the program for Farmer Field 
Schools. ILO/IPEC has contributed to a Training of Trainers Manual, first piloted in Ghana. WACAP 
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has been involved with training master trainers in Cameroon, Ghana, Côte d’Ivoire and Guinea. 
Training in Nigeria is due for April 2005. The manual itself is comprehensive and contains relevant 
information on the use of Integrated Pest Management methods, and a wealth of information on ILO 
Conventions 101 (Holidays with Pay), 170 (Safety in the Use of Chemicals at Work), 182 (Worst 
Forms of Child labour) and 184 (Safety and Health in Agriculture), as well as on Recommendation 
192, supporting the latter. The strength of the training is its integrated approach comprising production 
and child labour issues. No information provided the evaluation team as to the impact of this training 
on attitudes and practices because of Farmer Field Schools.  

WACAP offices have provided training in program design, implementation, monitoring and 
evaluation and reporting to implementing NGO partner agencies. Reactions to this support received 
from NGO trainees were very positive. Without exception they were of the opinion that their improved 
proposal designing skills would also help them handing in similar project proposals to other donors. In 
Guinea, for example, 150 members of implementing agencies and their partners were trained in 
identification techniques, and community training/sensitization sessions on child labour. In all 
countries labour inspectors have been trained and sensitized on the relevant ILO conventions and 
national legislation. 

3.3.3 Social Protection 

At the heart of the ILO/IPEC approach, as reflected in its intervention model, is the development and 
testing of model (pilot) interventions for withdrawal of children and provision of social protection 
services. Since the spring of 2004, an impressive number of AP’s and MP’s have been approved and 
implemented with a target of altogether 9.700 children aged below 13 years, to be withdrawn or 
prevented from entering labour through the provision of education or training opportunities. The 
identification of these children is followed by their (re)integration into the formal education system, or 
for those who have never enrolled or are too old for primary school years, by providing vocational 
skills training. 

For children older than primary school or those of legal working age, (between 13 and 18), and 
involved in hazardous and exploitative child labour, a target has been fixed of 70.000 children to be 
protected/prevented through occupational safety and health outreach interventions. A final beneficiary 
group includes a target of 500 families with vulnerable children who are to receive benefits of direct 
action programs (training, income generation, credit-loans). 

The table here below refers to the cumulative achievements during the entire project duration (in most 
cases from mid-2004 onwards).  

 

Table 2: Children withdrawn or prevented from exploitative and hazardous work 

Services Education/training Non-educ. Total Target Achievement

Per March 2005 
Withdraw

n Prevented Prevented       
Cameroon 450 100 0 550 1,000 55%
Côte d'Ivoire 1,059 100 0 1,159 6,000 19%
Ghana 578 160 0 738 1,000 74%
Guinea 198 229 186 613 700 88%
Nigeria 190 0 403 593 1,000 59%
Total 2,475 589 589 3,653 9,700 38%

Source: Technical Progress Report, March 2005. 

 

The low overall achievement is impacted by the slow start of WACAP in Côte d’Ivoire. Nevertheless, 
the CPC from that nation has reported that projects are in execution, but not yet executed, that will 
permit achievement of project goals. 
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Box 1: Site Visits in Cameroon 

Field operations of three NGOs conducting Action Programs were visited in southwest and south Cameroon. The 
projects are responsible to reintegrating children into formal primary and non-formal vocational training schools.  
Each also has a small component for revenue generation enhancement. All NGOs follow the same approach: 1) 
dispatching field agents to conduct sensitization and awareness training in local villages; 2) supporting the creation 
of village child labour monitoring committees, who are charged with identifying children who are at work in cocoa 
farms and out of school, placing special focus on the neediest and most vulnerable children; 3) identifying village 
groups (mostly women’s cooperatives) that will receive assistance for developing revenue generation activities; and,  
4) providing direct financial support to schools and vocational trainers to train children. 

CEPIC, Combating Child labour in the Cocoa/Commercial Agriculture Sector, in Meme Division, targets 100 
children in 13 villages. The NGO has 10 years experience in assisting cocoa cooperatives and conducting 
environmental and other community development projects.  In each village visited, child labour committees were 
well developed and had participated in awareness and mobilization training, and very knowledgeable of the 
WACAP project. The project is supported by the Ministries of Labour, Social Affairs and Education; however, there 
was no evidence of resource commitment to target children, as all were supported only by ILO funds.  Most 
children are reintegrated into primary schools; about 15 percent are in vocational training. In primary schools, 
project beneficiaries are placed in various grades, mostly according to age, and according to reports are achieving at 
grade level expectations. Four schools were visited.  Here, large class size (50-80 students), inadequate learning 
materials, poor teacher preparation and inordinate public school fees (approaching $200 per student) have rendered 
the quality of instruction to a marginal experience, with little noticeable impact on children’s language or academic 
achievements. Vocational training activities are directed toward children above 14 years old and comprise 
placement with a “master” trainer. These are private individuals who operate mechanic garages, woodworking, and 
sewing and hairdressing operations.  The NGO contracts with trainers to provide apprenticeships of, on average, 3 
years.  During this time, children are expected to work alongside trainers 5 days a week, with no recompense.  The 
NGO also provides children with tools of the trade they are acquiring.  In most instances, trainers have no formal, 
industrial experience. 

CEPIC is engaged in supporting revenue generation efforts with village women’s groups. In this instance, the 
project supports palm oil soap-making, support for roadside markets and kitchens and has generated much 
enthusiasm for WACAP objectives. 

REDEF brings four years of gender and ICT training experience to work with WACAP in two target communities, 
where services are provided to reintegrate 100 out of school children into formal and informal schools. Target 
village members have formed child labour committees and have identified some 300 children who are eligible for 
WACAP support.  Because of funding limitations, only 100 have been selected for direct assistance, which comes 
in the form of school fees, uniforms, school kits and book rentals.  In public primary schools this assistance amounts 
to about $250 per child.  

The same costs are incurred for vocational training recipients who are assigned to master trainers, provided tools 
and expected to work as apprentices for up to three years, without pay.  Several vocational participants were 
interviewed and each expressed concern that as full time worker/apprentices who received no salary, they were 
becoming burdensome to parents because they could not contribute to household income, and actually had to draw 
down on family resources for sustenance, food and transport expenses.  As older household members, their 
contribution to family welfare had been important, yet most expressed satisfaction with the WACAP project. 
Revenue generation focuses on crude, palm oil soap-making.  Women participating in the project were most happy 
to be involved and reported that sales of their product is local markets have begun to expand; nevertheless, 
production has not reached a point of profitability. 

In Central Province, a visit was made to OFSAD: l’Organisation des Femmes pour la Santé, le Sécurité Alimentaire 
et le Développement. This NGO is involved in sensitizing groups of small farmers, who are members of a large 
cocoa-producers cooperative, CONAPROCAM (supervised by STCP). In this area 1,300 identified working 
children have been identified, out of which 1,032 between 5 and 14 years of age. 7 children have been found victim 
of internal trafficking. 112 adolescent children have been selected for a life-skills program (out of which 70 literate), 
comprising carpentry, auto-mechanic for the boys and hairdressing, stitching and catering for the girls. Moreover, 
information is given on sexually transmissible diseases. Training is given in OFSAD’s training centre in Lékié. In 
the future OFSAD intends to open similar training centres in five other districts. The mission has recommended 
availing the services of a primary school teacher to organize remedial courses after official school hours and has 
provided references on multilevel curricula. 
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According to the report of the national MTR consultant in Ghana, the total of 58821 children, so far 
withdrawn, has been achieved by three implementing agencies and in 43 different communities, (but 
according to ILO records, the children would have been withdrawn from 52 communities). This gives 
an average of 12.1 (11.3) children per community who are following formal education, and 1.6 (1.3) 
who follow vocational training.22 During field visits (and as substantiated by the CLMS), it was 
observed that this was only a small proportion of children involved in exploitative and hazardous child 
labour. Although such a detailed breakdown has not been made available for the other countries, a 
similar trend has been observed with regards to the number of children targeted for withdrawal.23  It 
was understood from the implementing agencies that they “had been given” a certain target for 
withdrawal, which stood in no relation to the magnitude of the problem but which was thought to be 
related to the available financial resources. This implies that a selection was made based on the basis 
of WACAP criteria. This also means that an important number of children involved in exploitative and 
hazardous work in the concerned communities were left out from the social protection activities, 
which has, as could be observed in the field, at times has caused a feeling of consternation and 
exclusion. During implementation, some implementing agencies found more children in need of 
withdrawal.  Some implementing agencies submitted second proposals to WACAP to cover the 
additional identified children and these proposals were approved (e.g. SAA and FEMAD in Côte 
d’Ivoire). 

 

Box 2: Site visits in Guinea 

Field visits were made to the region of Boké, where two implementing agencies are operating, SABOU and FRADE. 
Both of them are actively involved in a sensitization campaign among the communities, in identifying child labour 
and in reintegrating a relatively small number in social protection schemes. 

SABOU is operating in district Tamarensi at 7 km. from Boké. This community did not have a school and for that 
reason the Association de Ressortissants de Tamarensi (mainly composed of migrants working abroad) has financed 
the construction of a school. The construction is well advanced but not yet finished through lack of funds. One of the 
classrooms has been laid out to serve the implementation of remedial courses for children in schooling age, which 
have been withdrawn from cocoa farms. Since the demand exceeded by far the initial target of 30, the number of 
admitted children was increased to 60. The mission was particularly touched by the pleasant spatial outlay of the 
classroom in which multilevel grades were working together. A demonstration was given of skills in writing, 
elementary mathematics, theatre/declamation and singing. The teacher used a children-centered approach. The 
children were well equipped with uniforms, training materials and text books. After having visited so many 
overcrowded and badly equipped classrooms, this experience was a pleasant one. Community representatives 
interviewed showed a high commitment to continuing this experience even after closure of the project. The 
construction of a house for the teacher is on its way. Although primary education in Guinea is free of charge, parents 
are responsible for providing school utensils and uniforms (at approximately USD 100 per year). SABOU is 
subsidizing these charges. SABOU is being financed by Terre des Hommes. Its financial support is regressive and 
presently amounts to 20% of the initial level. According to the direction of SABOU, the benefits of cooperation with 
WACAP are as follows: (1) intervention methodology, (2) clearly formulated working program, (3) formulation of 
project proposal, (4) planning and monitoring skills. 

FRADE is operating in three rural communities, Kolaboui, Bintoumodia and Tanènè. The NGO has signed 
collaborative agreements with decentralized technical services (communal radio, social affairs, and education) and 
works actively together with parent-teachers associations. FRADE has started its AP since October 2004. From 100 
children identified, 20 have been reintegrated in the formal primary school system, of which 9 in the state-managed 
primary school, which was visited in Kolaboui. Unlike the “private school” supervised by SABOU, this crowded 
classroom contained approximately between 80 and 90 students. It is doubtful whether this is convenient for a good 

                                                      
21 There is a difference of ten children as compared to the last Technical Progress Report (578). 
22 The total quantitative target for withdrawal and social protection into either education or vocational training in 
Ghana is 1.000 for 52 communities. The baseline study, reflecting the incidence of child labour in 42 
communities, indicated an average of 42 children per village. 
23 Other examples: FEMAD (CDI): 113 children targeted on 217 identified. 
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quality of instruction. 

Twenty-five adolescents withdrawn from hazardous labour have been placed by FRADE as an apprentice in 
vocational skill training. A number of them were visited, working in workshops in carpentry, tailoring and motor 
mechanics. The implementing agency provides all trainees with a basic set of working tools, which is supposed to 
function as an incentive for the workshop master. Girls received a sewing machine and the boys a set of tools. For 
the initially modestly equipped master trainer in tailoring, this meant an increase in means of production. The 
duration of the apprenticeship was defined as approximately three years. During this time, the apprentices would not 
receive a salary. Apart from the modest working conditions (the motor-cycle mechanic workshop mainly consisted 
of a simple thatched hut containing one motor cycle and a toolkit), it should be understood that master teachers do 
not have any particular pedagogical and vocational skills. The vocational training itself probably consisted in 
participating in the production process under supervision of the master. Although this is a laudable initiative, it 
appears at the same time sub-optimal in terms of quality education and it is questionable whether the children will 
continue upon project termination, without appropriate incentives and with modest skills acquired. Isn’t this another 
cheap form of labour? 

In Boké, a public vocational training centre was visited, set up with the help of CIDA. The centre has a capacity of 
approximately 500 students (actual enrolment: 402 boys and 55 girls). It offers various courses, e.g. in masonry (18 
months), electricity (3 years), carpentry, etc. The centre is equipped with state of the art technology. Around the 
premises a number of former students have created small (cooperative) workshops producing good quality items, e.g. 
in carpentry. The entry requirements of the centre stipulate that students need to have finished primary school. This 
regulation hinders the admittance of drop-outs into formal programs. During discussions with the evaluation mission, 
the school director agreed to accommodate WACAP beneficiaries after official school hours. Although this would 
require a special program and the support by the center’s teaching staff, both, WACAP and the direction of the 
training centre showed a keen interest to follow up this recommendation.  

Particularly instructive was a meeting with the STCP coordinator for Guinée Maritime. It was acknowledged that 
STCP in Guinea is particularly involved in the implementation of C.182 (hazardous and exploitative child labour) 
and not much in C.138.  Information was provided on the vulnerability of migrant workers from Guinée Buissau, the 
use of children on cocoa farms by Koranic teachers, and on the fact that many isolated communities do not have any 
school at all. These situations form a potential hazard and need further investigation. Trafficking is not known in 
cashew cultivation in this part of the country.  

 

In addition to general information on occupational, safety and health issues, figuring in the STCP 
Field Farmers Handbooks, research has been undertaken on country specific OSH issues in four 
countries (see chapter on knowledge base). Based on this information, the project is to develop 
preventive strategies that aim to remove or minimize hazards for those of appropriate working age and 
to prevent young children from child labour. The OSH studies are presently being validated and 
therefore this program still is in its initial stages. 

Box 3: Site visits in Ghana 

In Ghana, field visits were paid to two different areas in the vicinity of Koumassi, where AP’s are being 
implemented by CEDEP (Centre for the Development of People) and EPAG (Environmental Protection Agency of 
Ghana), two well-established NGO’s. Moreover, the office premises of GAWU (Ghana Agriculture Workers 
Union) were visited in Accra, the project site itself being situated in the extreme north-eastern part of the country. 

CEDEP operates in 4 districts (38 villages) in which initially 660 and more recently an additional 200 working 
children have been identified. Out of these 500 have been placed in school. Two children have been placed in the 
Integrated Centers for Employment Skills (ICES).24 EPAG has identified 300 working children in two different 
districts, from which 82 placed in primary school and the remaining 18 are targeted to benefit from vocational 
training. EPAG’s total target was limited by WACAP’s budgetary constraints. In its area of operations, in the North 
East, GAWU has a target of 300 working children to be withdrawn from irrigated rice production, from which 150 
have been achieved. Hazards in the GAWU area are mainly identified as the use of hazardous agro-chemicals and 
“bird-scaring” during the cold season (with an alleged risk of pneumonia). From the 300 children, 30 adolescents 
are targeted to follow vocational training, through apprenticeships. All three programs work via a community entry 

                                                      
24 The ICES are run by the Ministry of Manpower. In principle, every 8 communities have one centre. 
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approach which forms the basis for the Child labour Monitoring System, piloted in Ghana, in cooperation with the 
Ministry of Manpower, Youth and Employment and with concerned district assemblies. Altogether the social 
protection and child monitoring activities operate in 52 communities. Only recently and after an initial hesitation, 
the COCOBOD, has joint as a donor COCOBOD is not withdrawing the children directly but would assist (provide 
funds to cater for school fees, uniforms etc.) through implementing agencies. In a first period 100 children will be 
withdrawn. 

The visit to CEDEP and EPAG project sites was split up in two groups. A CEDEP-supervised community was 
visited in Amansie West. The visit took place during the weekend and for that reason no regular classes could be 
attended. On the occasion of our visit, children were requested to join the meeting with the Community Child labour 
Committee. In this community, 20 children had been put into the first grade of primary school. The accompanying 
CEDEP staff made it clear that they were only a small part of the children found working or potentially at risk of 
starting to work and that the target was restricted due to budgetary constraints. In primary school children follow 
lessons in English, mathematics, sciences, social studies, music and dance, which are the subjects according to the 
official primary school curriculum. The circumstances were not very convenient to measure the children’s academic 
skills, which was restricted to counting to 20 and to singing a few songs. CEDEP is paying the fees for school 
material and uniforms at a cost of approximately USD 45 per child per year. 

The Kuapa Koko Cooperative (fair trade movement) is active in the village with the construction of schools, toilets, 
oil processing units, and water-pumps and soap-making for women and a saving-credit scheme for its members. 
These activities are financed from social premium according to fair-trade standards. Child labour free production is 
one of the fair-trade standards. Claims from farmers that the fair-trade movement effectively monitors the child 
labour free production of cocoa could not be verified on the spot. No formal relation exists between CEDEP and the 
Kuapa Koko Cooperative. 

The activities of STCP were neither known in this area, nor, as reported by EPAG, in their area of operations. 
GAWU is involved in rice-production which is not covered under STCP either. 

In other operations, the same pattern of selection of project participants framed WACAP in communities. Here, it 
was noted that more than 400 children were deemed eligible for direct support, yet only a handful of less than 100 
were selected for support.  Local schools, while having six classrooms, were staffed by only three teachers, each 
having to rotate from class to class with as many as 85 students, and no visible didactic support. 

 

The importance of the social protection schemes is the process followed, in which community child 
labour committees have been formed, trained and involved in the identification, withdrawal and social 
protection of child labour. From interviews with committee members it was noted they are aware of 
the temporary character of the project intervention. At the same time, they show a positive attitude 
towards continuation of these activities beyond the limits of the project. Also implementing agencies 
acknowledge the vulnerability of being dependent on temporary project funding. In Guinea a number 
of them informed the evaluators that they consider themselves to be “wacaped” by now, meaning that 
the elimination of child labour has become part of their core-business. With the help of improved 
project proposal preparation skills (trained by WACAP) they intend to contact other donors in order to 
solicit additional financial support for the sake of stepping up and/or guaranteeing the continuity of the 
activities started under WACAP. 

 

Table 3: Direct services to family members 

Services Income  Credit Literacy Medical Other Total Minimal
Per March 2005 generation Schemes training check-ups Services   target 
Cameroon 88 0 0 0 0 88   
Côte d'Ivoire 0 0 0 0 0 0   
Ghana 0 0 0 0 0 0   
Guinea 20 0 0 0 8 28   
Nigeria 5 0 0 500 660 1,165
Total 113 0 0 500 668 1,281 500

Source: Technical Progress Report, March 2005. 
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As can be seen from the above table, the achievement of direct services to family members 
(target=500), has remained underexposed, particularly with regards to the strengthening of incomes of 
concerned adult family members. This is unfortunate, because it does not optimally use the mutually 
reinforcing potential of the project components. The original idea was to compensate the economic 
loss caused by the withdrawal of children by an increase of family income, either through STCP 
facilitated increase in productivity, or through the development of income generating activities. The 
only activity, which the mission has observed in the field (Cameroon), was support to women in soap-
making, roadside markets and kitchens. 

3.3.4 Child labour Monitoring System (CLMS) 

Considerable project resources (approximately US$518,000) have been budgeted for the development 
of a CLMS in the five countries. Whereas in Côte d’Ivoire IPEC has provided technical advise in the 
development of a certification system for the chocolate industry, the WACAP CLMS is first being 
piloted in Ghana, from where it is to be spread and adapted to the other four countries. The pilot 
system in Ghana is integrated with the social protection component, working through the same 52 
communities, through which three implementing agencies that are overseeing social protection 
schemes.  Community Child labour Committees (CCLC) have been set up in 52 villages. Each 
community has a paid (by WACAP) monitor and supervisor, trained by the project in collecting base-
line and follow up data on identified children. The other members of the CCLC work on a voluntary 
basis.  CCLCs are supervised by District Child labour Committees, which work under the authority of 
five district governments. From this level, data are forwarded to the Ministry of Manpower, Youth and 
Employment’s computerized data-base for compilations at the national level.  

The monitoring system itself comprises a sophisticated data-base, programmed in Microsoft-Acces. It 
was developed with technical support from ILO/IPEC. At a national level, the Employment 
Information Branch (EIB) and the Child labour Unit (CLU) of the Ghanaian Ministry of Manpower, 
Youth and Employment, are responsible for the development and coordination of the CLMS.  During 
the initial baseline study, 1,451 child workers have been identified by WACAP in the five selected 
areas out of which (at the date of monitoring) 578 had received WACAP assistance. The first CLMS 
report was presented to the National Steering Committee in February 2005.   

Recently, the CLMS workshops have been held in the other WACAP nations. Funding proposal to 
install the CLMS in Nigeria and Cameroon, to be implemented the respective Ministries of Labour 
have been submitted to ILO/IPEC for approval.  In Guinea an MP will shortly be implemented for 
inspectors and Labour administrators to identify a coherent framework for monitoring and inspection 
of child labourers working in plantations. The Ghana data-base expert will shortly be sent to Côte 
d’Ivoire to assist in setting up the CLMS data-base system. The locally-developed data-base system 
contains 5,000 names of children targeted for withdrawal and/or social protection activities.  

Box 4: Observations on the Child labour Monitoring System, piloted in Ghana 

The CLMS addresses child labour individually. It is mainly focused on working children who receive WACAP 
support (578) but equally includes around 154 children who have not yet received support. Presently the data-base 
contains the baseline data (based on four separate questionnaires) of 709 children, the ones receiving WACAP 
support (CEDEP: 493, EPAG: 111, GAWU: 91 and non-identified 14). These children have been identified in 52 
communities spread over 5 districts. The baseline study is a benchmark for follow up through quarterly monitoring 
questionnaires. As from now on the baseline study will only be utilized for newly identified working children who 
qualify for social protection measures.  

Since WACAP’s resource allocation is limited and the number of child labourers relatively high, a selection was 
made based on the following criteria: (1) degree of vulnerability, (2) target group for schooling from 7 to 13 years of 
age, (3) target group for vocational training from 14 to 18 years of age, (4) priority to out of school children, (5) 
priority to drop outs, (6) priority to those who never attended school, (7) priority to those originating from extremely 
poor families. A major restriction of the CLMS is that the database mainly contains the child labourers who have 
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been selected for social protection, based on the above criteria, as well as only part of the remaining working 
children (154 out of 896 identified25). Be it true that this is sufficient to make rough estimations on the incidence of 
child labour in the concerned districts, by not including individual data of all identified child labour, neither general 
conclusions may be drawn on the character of child labour, nor may such results be extrapolated to the entire 
population of working children. The database incorporates the latest information technologies, is well conceived, 
well structured and logical in its set-up. CLU and EIB personnel manage the system and also the monitors, 
supervisors and district level staff of the Ministry of Manpower, Youth and Employment as well as district councils 
have given proof of evidence that the system works smoothly. It plays a role in documenting targeted working 
children out of hazardous child labour.  

A very important reservation deals with the scalability and sustainability of the system at affordable cost (so far 
approximately US$ 525 per beneficiary, system development costs and operational charges included). Its cost and 
complexity may mitigate extension to other areas. In order to justify a future investment from government side, it is 
desirable that, in a next project stage, the detailed data of all child labourers in the pilot areas will be included in the 
database; that all will have an individual record. This will provide a more complete picture of the characteristics of 
worst forms of child labour. 

3.3.5 Knowledge Base and Information 

The project intends to provide space for collection and dissemination of information generated by 
shared lesions and research. To that effect, country experiences were to be documented, analyzed, 
synthesized and widely disseminated. Databases are to share information from the CLMS as well as 
from other project components. The project aim was also to share these databases and information 
with STCP and the ILO/IPEC Trafficking project. 

OSH studies and baseline surveys have been completed in the region and are presently being validated 
in WACAP countries. Results anticipated from these studies include: protocols concerning the OSH 
risk for children in the cocoa/commercial agriculture sector; preparation of a list of national 
institutions and experts involved in the evaluation of dangerous activities with regard to OSH; and the 
establishment of a plan of action with a view to eliminating associated hazards. 

Box 5: Observations on Rapid Assessments  

Rapid assessments have been done by the project in four countries: Cameroon, Ghana, Guinea and Nigeria. To what 
extent have these studies succeeded in providing additional data on the incidence of child labour in commercial 
agriculture? 

The baseline in Cameroon only considers the population of working children on cocoa farms. Based on the last 
population census (1987) the number of children working in cocoa farms has been assumed equal to the total 
population of children in the concerned regions. The study provides descriptive demographic information on 
hazardous forms of child labour but also makes unsubstantiated extrapolations. It omits any analysis of public 
education and interaction between schooling and work. Moreover, no clear distinction is made between chronic and 
transitory child labour and child work. 

The Ghana baseline study only considers the population of working children on cocoa farms and makes inferences 
drawing from a sample of 158 children, which is too little to meet standards for validity. The study estimates that 
90% of rural children work on their family farms. It indicates that 8.7% (average 42 children per community) of 
respondents are child labourers originating from the North and that 70% should be categorized as child workers. The 
study renders little demographic or census information of any value. 

The baseline in Guinea puts the incidence of child labour in a more accurate and valid perspective with respect to 
enrolment rates. The study documents a dismal picture with a low schooling rate, particularly in the rural areas 
(34.8% for boys and 16.9% for girls). It is estimated that 77.8% of the entire population over 7 years of age has never 
attended any school at all. Unfortunately also this study misses out an opportunity to stress the interaction between 
schooling and work and neither makes a distinction between chronic and transitory child labour. 

                                                      
25 Out of 1.451 working children (767<12 years and 684-12/18 years) who have been identified, data have been 
included in individual records of the data-base for 709 of them (out of which 578 have been withdrawn, and 277 
prevented). All withdrawn children have an individual record in the data-base but not all prevented ones have 
one. 
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An interesting development observed in the Nigeria baseline study is the considerable out-migration of adult men to 
the urban centers, leaving work in cocoa farms to older people and children. Of labour force in cocoa farms, 26% 
consists of non-family children and 13% of owners/sharecropper’s own children. The study also concluded that 
53.6% of all working children in Ondo state (the principal cocoa growing region) originate from other parts of the 
country, indicating a substantial migration of working children. More than 40% of all working children dropped out 
from primary school. The percentage of working children/child labour who never attended school at all is not known. 
The report also argues that 43% of the children not attending school admit that their parents do not have the 
necessary financial means, whereas 35% has deceased parents. Provided that the above figures are justified, there is a 
strong indication that the proportion of working children at risk is relatively higher in Nigeria as compared to other 
countries.  

 

As can be noted from these observations, baseline studies provide anecdotal and demographic 
information, but implementing agencies continue to struggle with definitions of child labour and its 
magnitude and composition.  By most accounts gleaned from field observations and reports, the 
incidence of trafficked child labour appears to be modest. However, based only on the available and 
presented evidence, the situation in Nigeria and Cote d’Ivoire is sufficiently critical to warrant an 
immediate and reliable assessment. 

 

Box 6: Observations on OSH studies 

The OSH study in Cameroon, using an experimental and a control group, indicates that among 228 children 
interviewed, 50 were permanent workers (22%), whereas 27% of them never attended school at all. Major health risk 
identified was the use of agro-chemicals. A medical check-up of all interviewed children showed a high incidence of 
disease caused by the direct use of, or exposure to, agro-chemicals (respiratory and skin diseases affected between 30 
and 50%). Recommendations have been formulated referring to improved health standards/legislation in the 
agriculture sector, protection measures (security kits) and the incorporation of occupational health standards in 
collective conventions between trade unions and employers’ organizations. 

In Côte d’Ivoire a representative sample was drawn of 120 children, of which 25% proved to be illiterate and only 
48% pursue schooling. The study shows that mainly adolescents manipulate agro-chemicals but, seen their higher 
level of risk-perception, they protect themselves better than the smaller children who, therefore are much more 
exposed to the risks. The same goes for protection in cleaning operations, in which, again and for the same reasons, 
smaller children are at higher risk. Recommended actions have been clearly defined in terms of responsibilities. 

The OSH study in Ghana comprised a small sample (138 children). At odds with data in the rapid assessment, only 
one child was found who never attended any school at all, and between half and two-thirds of the children 
interviewed was in Junior Secondary School and the remainder in primary school. At the same time, permanent child 
labour was indicated as varying between 18 and 25%, which is neither consistent with the above indicated 
educational status, nor with the finding that between 86 and 96% of the interviewed children would be the farm 
owners’ own children. Researchers found that 65% of the children using or being exposed to agro-chemicals do not 
use any form of protection. About three-quarters of the children had experienced injuries from hazardous tools or 
snake-bites. Recommendations concentrate on the need to deal with of risk hazards in educational curricula.  

The study in Guinea compares the incidence of child labour in different geographical areas of the country. Whereas 
the school enrolment rates in Guinée Forestière are rated high, it is believed that the ones in Guinée Maritime are 
much lower. From children interviewed on cocoa farms, 55% was attending primary school, whereas 41% did not 
follow any schooling. Principal occupational health hazards related to commercial agriculture were identified as 
accidents (60%). Because of deep family poverty and the high cost of agro-chemicals, phyto-sanitary treatments are 
rarely practiced. Recommendations advocate the integration of OSH issues in the formal school curricula, broader 
participation of international NGO’s, and need for a decentralized political system. 

As compared to the other countries, the study in Nigeria is still in its initial stages.  
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3.3.6 Country-specific Strategies 

In all five countries, STCP surveys have been undertaken. However, only in Côte d’Ivoire has a 
qualitative child labour community survey has been done. Rapid assessments / base-lines in the other 
countries were expected to be conducted prior to the start of the direct action activities. The project 
document specifies that, seen their vulnerable position, special attention would be paid to 
sharecroppers’ working children. In Côte d’Ivoire and Nigeria sharecropping arrangements are known 
to be the most important type of labour supply. In Côte d’Ivoire they are predominantly of foreign 
origin and it is believed that their lack of documents impedes enrolment in formal schools. Language 
differences no doubt play a factor, since many migrant children arrive at their destinations with only 
maternal language skills, and cannot understand the language of instruction. Since these two countries 
were not being visited to verify to what extent sharecroppers and migrants have been prioritized in the 
social protection programs in these two countries. From information reported by national evaluation 
consultants, children from migrant and sharecropper families, drop outs, and those who have never 
enrolled in school, are the primary targets of WACAP social protection schemes. 

3.4 Appraisal of performance 

3.4.1 Relevance 

While analyzing the relevance of the project, we seek to appraise to what extent the project’s 
objectives are consistent with the requirements of the beneficiaries, country needs, global priorities 
and donor policies.  

Given the incidence and magnitude of child labour in commercial agriculture in West Africa, the 
Development Objective of the project (Contribute to the effective prevention and elimination of 
hazardous and exploitative child labour in commercial agriculture in West Africa) is fully relevant. It 
should, however, be said that the appraisal of hazardous and exploitative child labour, as reflected in 
C.182, comprises two distinct categories: (a) the so-called “unconditional” worst forms of child 
labour, like trafficking, debt bondage and slavery), as well as (b) children who are subject to 
hazardous working conditions. From the data provided in the IITA/STCP study it can be observed that 
in the five concerned countries only some 17,115 children have been identified who are non-family 
workers, part of which can certainly be classified as victims of “unconditional” WFCL. As 
substantiated through independent reports and other information collected in the course of the 
evaluation, the magnitude of child labour in commercial agriculture in the region may number as many 
as 5-6 million children. The overwhelming preponderance of this phenomenon consists of children 
working on family farms where hazardous activities are common. The extent to which these children 
are subject to WFCL is not known.  

The Immediate Objectives of WACAP are equally relevant. The five objectives are mutually 
supporting each other and form part of ILO/IPEC’s Intervention model, which has been tested at 
length in other parts of the world and which has proved to be highly relevant for the elimination of the 
WFCL.  While evaluating the achievement of these objectives, it has been observed that, for a 
multitude of reasons, there are considerable delays in a balanced implementation, which goes at the 
expense of their combined relevance.   

3.4.2 Efficiency 

The security situation Côte d’Ivoire has caused disruptions in project development; the decision to 
locate management to Accra was a logical one. But the action has had disadvantages.  Accra does not 
have an official ILO representation, the presence of which might have contributed to more synergy 
with other ILO programs. On the other hand, since the technical and administrative backstopping of 
WACAP is centralized in Geneva, the changed location in Accra merely meant an extra administrative 
echelon. Since the Accra office now disposes of a disbursement account, expenditure process are no 
longer a major bottleneck.  

Processing and approval process for subcontracting is logical, transparent and standardized for all 
ILO/IPEC projects and is shown to be zero tolerant of irregularities. One may argue that the lack of 
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procurement has impeded the operations, but the procedures have reportedly minimized arbitrary 
decisions and favouritism and maximized financial accountability. In exceptional cases, external 
payment authorizations for activities continue to be delayed; the number of instances brought to the 
attention of the evaluation mission was sufficient to merit a review of the financial management 
process.  

As shown in chapter 3.2.3, project expenses on AP’s are seriously delayed.  It is questionable whether 
it would wise to speed up their implementation since this would go at the expense of quality in 
supervision (the capacity of project staff is already stretched to the maximum) and implementation 
(implementing agencies may have a limited implementation capacity).  

Funds have been spent in an economical manner. The total expenses on AP’s are presently in the order 
of magnitude of USD 600,000. For relatively little money devoted to this budget category much has 
been achieved given the agenda’s vast geographical area. Social dialogue has been advanced, 
motivating a multitude of stakeholders to recognize the problem and seek viable solutions.  

3.4.3 Effectiveness 

Increased awareness and social mobilization 

The WACAP project has succeeded in developing a critical mass of stakeholders involved in the 
social dialogue on the elimination of child labour. In spite of initial hesitance, probably due to the fact 
that, with the exception of Côte d’Ivoire, concerned governments did not invite ILO/IPEC to 
implement this project in their countries, the increase in awareness has been palpable.  

There are some differences in the degree of commitment to WACAP among countries, which is 
reflected in the involvement of the PTAC’s and the respective Ministries of Labour. In Ghana the 
PTAC functions well, while in others only marginally. This might be related to the fact that the 
Ministry of Manpower, Youth and Employment receives substantial WACAP financial support for 
piloting of the CLMS.  

Because most international pressure has focused on in the Côte d’Ivoire and the country is the world’s 
leading cocoa producer, the Ivorian government gives high priority to the issue. There, a certification 
system supported by the cocoa industry has involved the Prime Minister’s office. Without exception, 
ministries of labour serve as interlocutors of WACAP and preside over the PTAC’s. In all instances, 
Labour ministries are responsible for child labour inspections, but their staffing and resources are 
universally limited and play at best a marginal role in mitigating child labour, especially in the 
agriculture sector. 

To overcome these weaknesses, WACAP has trained labour inspectors and staff in other pertinent 
ministries, with the aim to increase their knowledge on relevant ILO conventions and national 
legislation. Numerous workshops have been organized for representatives of workers’ and employers’ 
organizations. During visits with stakeholders and other persons impacted by WACAP, hardly ever a 
defensive or justifying attitude was found. However modest the changes in deeply rooted child labour 
practices, an attitude is gradually taking root that condemns these practices, most importantly among 
concerned farmers who are seeing the need to develop viable alternatives for their children. 

Capacity building 

Another strength of WACAP has been its role in the strengthening of government capacities to address 
child labour through advancing national legal measures. In countries where no national action plan for 
the elimination of child labour existed, WACAP has been instrumental in supporting the definition of 
frame-conditions for such a plan. Hurdles remain to be overcome; in Cameroon, for example, the civil 
code is in need of revision and the penal code dealing with child labour is in an incipient state.  

In many instances, especially in Guinea and Nigeria an excellent collaboration has been observed / 
reported between STCP and WACAP at all levels. WACAP has been instrumental in developing a 
training module on child labour and for occupational safety and health in agriculture. WACAP staff 
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has facilitated training courses for master trainers of Farmer Field Schools and in the case of Guinea, 
subcontracts with the STCP implementing agency, SPCIA, to oversee an Action Program. The 
strength of this training is its integrated manner to teach issues on agricultural production, respecting 
environmental considerations (integrated pest management) and child labour (with an accent on 
occupational, safety and health in commercial agriculture).  

Effort has been put into the strengthening of implementing NGO agencies to plan and monitor action 
programs and this training has been well appreciated. It has served the purpose of better WACAP 
project preparation, implementation, and operational and administrative monitoring. Notably lacking 
in these institutional strengthening measures is any evidence of disseminating innovative community 
development measures to partner NGOs aimed at either economic development or improved 
education, which are at the root of the problem of child labour. The general pattern is that in the 
implementation of social protection schemes, subcontractors have followed lock-step with short term, 
numbers-driven activities.  These agencies are short on capacity, staff and resources to work on 
contextual variables relating to root causes. The immediate and long-term survival or programmatic 
effectiveness of these organizations has not been a priority of ILO-WACAP, and that reality has 
diminished the project’s impact, especially in the area of social protection.  Despite the lack of support 
to NGO partners, the evaluation team applauds their efforts to meet immediate WACAP objectives, 
particularly in light of difficult administrative circumstances and the limited support provided by ILO 
in the field of improved education. 

Social protection 

The overall achievement in this central thrust, in terms of quantitative output, is best characterized as 
modest and driven by short-term goals. It has been noted elsewhere that the conflict in Côte d’Ivoire 
and its impact on project implementation may be the cause of delayed spending. Although it was 
initially believed that budgetary constraints were at the origin of low numbers of targeted children, the 
figures in table 2 demonstrate that, half-way the phase, committed but not yet transferred funds for 
remaining AP implementation, as reflected in the modified project budget, amount to approximately 
48% of the budget whereas, by that time, according to the tracking sheets, 21% had already been 
effectively transferred.  

Another reason for delayed spending might well be that the supervision of AP planning (including 
decision and financial workflow), monitoring and, in particular, reporting are highly time consuming 
for the limited project staff. Equally the limited capacities of implementing agency staff and the huge 
distances to be covered in the field are other plausible explanations. The situation no doubt was 
aggravated by a change in WACAP project management.  The decision to not renew the CTA’s 
contract left a vacancy in a critical position that was only filled after half a year.  During the absence 
of a CTA, the sub-regional project officer was designated as Officer-in-Charge, with signatory 
authority and other responsibilities as Project Manager.  As records show, this was the project’s most 
intense period in terms of Action Program planning, development and approval, as well as the period 
when it became clear that the focus of the project was shifting to Ghana and more intensified effort 
would be needed there.  To support the Officer-in Charge, a local program assistant was engaged on a 
temporary basis. Support from IPEC Geneva was considerably intensified during this period as well.  
After going vacant for nearly half a year, the CTA post was filled in March 2005.  To ILO’s credit, 
interim management performed most effectively, and under much pressure and duress.  

Wherever the evaluation mission went, community members and implementing agencies complained 
of the low target numbers children who were served. NGOs responded that they “were given a specific 
target”, normally 100 children or less.  WACAP field staff confirmed the strategy by explaining to the 
mission that in this manner they could keep disbursement below the USD 20,000. Below this level, 
disbursements were said to be less complex and demanding of multiple tiers of approval.  In contrast 
with above explanations, ILO/IPEC justifies the strategy by pointing out that many of the 
implementing agencies had not tested the strategies before and without this experience it would be 
more efficient to do smaller-scale Action Programs as pilots and in the meantime assess their 
performance and assist them with developing larger-scale programs. ILO/IPEC has quoted various 
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examples of implementing agencies starting their first AP with a small budget and who, after having 
given proof of evidence of their management capacity, were authorized to deal with substantially 
larger budgeted APs. ILO/IPEC equally put on record that, although the process for approval differs, 
the process for disbursement to implementing agencies does not depend on the budget of the Action 
Program. It was equally stated that there is no guarantee that smaller-scale ones will take less time 
than larger ones but that this would mainly depend on meeting the various technical and procurement 
requirements. 

Notwithstanding the above explanations, numerous procurement protocols have made it necessary to 
reduce the magnitude of APs, resulting in a situation that excludes considerable numbers of vulnerable 
children from participation in the social protection schemes. In most target communities visited, this 
has led to consternation, resentment and in some instances, outright hostilities against implementing 
NGOs. Also from a perspective of efficiency in field monitoring, the thin spread of activities over such 
broad geographical areas is difficult to manage and support from WACAP offices.  

The ILO/IPEC approach of “rescue and reintegration” of exploited children consists of identification, 
withdrawal, and reintegration of children into mostly primary education and, at times in vocational 
training activities. Fees are paid by implementing agencies to schools or master trainers for tuition, 
school material and uniforms; cost for vocational training often include a set of utensils/tools given to 
the students or a sewing machine provided to the master trainer.  

In most cases observed, the quality of education varied from sub-optimal to marginal. Public primary 
schools located in cocoa areas are on the fringes of failure, costly and offer little prospects for long 
term scholastic success. The team noted that the project relied almost exclusively on public schooling 
with but few instances of exploring alternative, community-based, mixed grade programs that are 
needed to address the large numbers of children (up to and beyond 70 percent who never enrol in 
schools). Visits to school classes with working children in Cameroon and Guinea generally showed a 
picture of overcrowded multilevel classes with outspoken poor learning and teaching conditions.  

In a few cases, however, (in the SABOU project in Guinea and, according to reports from Côte 
d’Ivoire, also in the “école nouvelle”, and in the “école mobile”) the project is assisting in the 
improvement of educational standards or in the  development of programs for out of school and 
working children.  

Vocational skills training for older children who cannot be reintegrated back in to a formal school 
system also follows a similar pattern. The team visited a number of apprenticeship workshops and was 
not impressed by the standards or conditions of instruction. There was no instance in which WACAP 
has attempted to subcontract or collaborate with government or NGO-run vocational schools.  For 
example, at a few kilometres distance from WACAP “vocational centres” in Boké, Guinea, there is a 
well equipped and under-utilized public vocational training institute. Apparently no WACAP 
beneficiaries had attended the centre, even though the centre director indicated a desire to offer 
flexible vocational training to the project. As observed during field visits in all WACAP nations, the 
evaluation mission found no evidence to support the ILO/IPEC formula for vocational training. 
Placing children with so-called “master trainers” in unpaid apprenticeship adds little quality value to 
their skills and is perceived as a costly, myopic and futile solution.  

Throughout the region, innovative educational schemes are being tested by a number of national and 
international donors and organizations, specialized in either primary education (e.g. UNDP, European 
Union/Commission, USAID, Cooperation Française, Coopération Suisse, JICA, CIDA, SNV and 
GTZ, and by NGOS such as CARE, World Education, Aide et Action, Plan International or Tostan) 
and/or vocational training (e.g. Don Bosco in Togo, or Songhai in Bénin).  These schemes have 
advanced community based, child-centred education systems to quite impressive levels, but have not 
been consulted or leveraged by WACAP programs. In most instances, CPCs and partner NGO 
personnel are completely uninformed of these innovations, reflecting a degree of negligence on the 
part of ILO, USDOL, and the ICI.  Too, despite the fact that most of children will later join the family 
farm there has no effort to integrate Farmer Field School operations with formal and informal 
schooling supported by WACAP. The evaluation team regards this as a rich resource gone unexploited 
to the detriment of children beneficiaries.  
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It is obvious that the project cannot improve the quality of the public education system overnight but 
at least it could have provided more space for innovations in its pilot interventions.  The evaluators 
were informed of ministerial plans to improve the quality both in immediate and the long-term, and 
discussions with UNICEF and other agencies to bring them on-board to work with the Governments to 
improve rural public education, starting with WACAP target areas. These are laudable initiatives; 
however with less than one year remaining, the horizon approaches rapidly, too much so to expect a 
lasting effect. Given the strategic importance of good quality education in fighting child labour, the 
mission would have preferred that the project would have prioritized good quality education and 
vocational training from the outset. 

Direct services to family members have similarly languished. For the most part these investments 
consist of soap-making, roadside or market kiosk kitchens or provision of merchandise for small 
stands. The project has supported some 200 operations. Unfortunately, collaboration in the field, as 
reflected in the project design, between STCP and WACAP has not materialized to a significant 
degree. The situation may be best represented by a STCP official’s comment that it, “is not the role of 
the project or cooperatives to get involved in the withdrawal of child labour and that they should keep 
an arm-length from extracting children […] and that their role should be a facilitating one and not a 
policing one”. With the exception of a few activities, economic losses resulting from the withdrawal 
of child labourers have not figured in the design and delivery of services for higher productivity or 
alternate income generation. 

Child labour Monitoring System 

The objective of the CLMS is: 

 Raise public awareness and enhance the understanding of the problem of child labour; 
 Identify child labourers engaged in cocoa and commercial agriculture farming and determine the 

risks they are exposed to; 
 Refer the children to social protection service providers; 
 Verify that the children so engaged are removed from the labour situation or that the risk has been 

removed (for those children who are at a legally working age); 
 Track children removed from child labour to ensure they have satisfactory alternatives, and that 

workplaces (farms or plantations) that engages children are progressively free of the practice; and 
 Make the system available to partners and stakeholders working on child labour issues who desire 

to carry out CLM. 

As noted earlier in this report, a CLMS system piloted with ILO support in Ghana is being adapted in 
other WACAP nations. The system comprises a comprehensive data base, but at this stage in its 
development, only for beneficiaries of WACAP assistance. Its comprehensiveness may be a delimiting 
factor in broader expansion and sustainability. The system’s questionnaire contains over 40 pages of 
close-ended questions and according to at least one village enumerator, it is quite difficult and time 
consuming to administer.  WACAP management has confirmed that the central questionnaire is to be 
reduced for more relevance and ease of administration.   

The system as designed unites various stakeholders in its implementation: communities, local 
government and district and central ministry of labour offices.  It is intended to monitor all working 
children in targeted areas.  One strength of the CLMS is that it is has forged commitment and 
ownership at all levels, translating into an increased awareness of child labour and stimulating 
communities to plan action for the identification and elimination of child labour.  

Despite the abundance of information generated by the CLMS system, the evaluation team remains 
concerned about the limited scope and application of the system, its cost of administration and 
maintenance and basic operating assumptions.  With respect to administration, a streamlined 
questionnaire will facilitate local data gathering, but the process will continue to be managed by local 
functionaries, remuneration for whom will be in short supply after the life of WACAP. At this critical 
point of data collection, there will be need for ongoing training and continuous supervision and 
monitoring of enumerator skills and products. The system at present only deals with beneficiaries of 
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WACAP, and a noted, there are a great number of children involved in labour who have not been 
served by the project. 

Our major preoccupation resides in the scarcity of program resources to install the CLMS system in 
West Africa.  We have noted the scarce resources dedicated to child labour, rights and welfare by 
governments.  The absence of program and personnel support will negatively impact the scalability 
and sustainability of any centralized system; irrespective of how rooted it may be at the village level. 
A more feasible approach may be to engage communities in a national effort for self monitoring and 
make that process contingent upon benefiting from WACAP action programs or STCP Farmer Field 
Schools. 

While the present version of the CLMS goes far in describing and monitoring working places, families 
and part of the identified child labourers, it is recommended to shortly simplify the process and 
redirect focus to the village level for purposes of replication and sustainability.  

Knowledge base and information 

The major input for the WACAP knowledge base consists of the validated results of (1) the CLMS, (2) 
Rapid Assessments, (3) OSH studies and (4) the KAP study foreseen for Ghana. The CLMS is in its 
initial stages of implementation but benchmark data are now available in the form of a report to the 
NSC. Neither the country-specific rapid assessments nor the OSH studies have been finalized. They 
are presently being validated. From above observations on both sets of studies it appears that there are 
large differences in methodology and quality and output is not always reliable. Taken as a composite, 
they provide some useful information, particularly with regards to OSH. They have proved very 
valuable in helping to get the key stakeholders in the country to engage in a debate on the issue and are 
essential steps in moving towards policy action and further quantitative research.  ILO/IPEC did 
explain to the evaluators that it was assessing the studies to determine which useful and valid finding 
might frame a synthesis report. 

As a compliment to the IITA/STCP surveys, which similarly suffer from threats to validity, rapid 
assessments only have a restricted value. As a consequence, no reliable figures are available on the 
incidence of child labour in the commercial agriculture in West Africa. The issue is further clouded by 
unclear definitions of the different categories of child labour, the complexity of the issue, the vast 
geographic area covered, to the limited funds made available and, last but not least, to the limited 
implementation capacity of the involved research institutions. It is of utmost importance that a region-
wide assessment predicates any future efforts to mitigate child labour in the targeted countries. There 
are a number of alternative survey methodologies available to guide such research. The intent here is 
to establish a universal understanding of the nature and magnitude of the problem, clarify definitions 
of child labour in line with relevant conventions, and to identify emerging labour force patterns so that 
appropriate strategies might be designed. 

 

3.4.4 Special concerns 

Respect of international labour codes 

By default, ILO projects further international labour conventions and recommendations relevant to its 
field of operations. With the exception of Ghana, (which has not ratified C.138) the remaining WACP 
countries, Côte d’Ivoire, Cameroon, Guinea and Nigeria, have ratified both conventions. ILO/IPEC 
has now signed Memoranda of Understanding (MoU) with all five countries. Through these MoU’s 
governments pledge to ensure that children are not exploited or involved in WCFL through 
formulating safeguard policies and legislation. WACAP Guinea has assisted in this process by 
supporting the establishment of a protocol of cooperation between Guinea and Mali on child 
trafficking, as part of the ILO Trafficking project. WACAP Cameroon has participated in the drafting 
of a family and children law. In Nigeria, WACAP has been instrumental in the passing into law the 
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Child Rights Act by the National Assembly and in enacting the Trafficking in Persons Law 
Enforcement and Administration Act. In Ghana, USDOL’s Time-Bound program started in January 
2005 and is co-officed with WACAP. 

Gender balance 

According to ILO policies, working girls are given priority consideration in the implementation of 
their activities. Cocoa farming mainly involves boys but certain tasks are implemented by girls. 
According to data from the baseline studies, approximately a quarter of the child labour in commercial 
agriculture consists of girls. From the 2.475 children reported to have been withdrawn and provided 
with educational opportunities, 46% were girls. From the 589 children reported to have been prevented 
and provided with educational opportunities, 40% were girls. From the children, reported to have been 
prevented from entering child labour and provided with non-educational services, 59% were girls. 
These percentages indicate that girls have been given a more than proportional attention in the social 
protection schemes. Direct action to adult members, in Cameroon and Guinea, was entirely targeted to 
adult women. Given the specific cultural context of the area of operations, in which the majority of 
cocoa farms is managed by male heads of household, this is an outstanding achievement. The fact that 
the ILO/IPEC program manager and three out of five WACAP country coordinators are women 
themselves might provide a plausible explanation for this success. 

Sustainable development 

In contributing to STCP’s manual of the Farmer Field Schools, WACAP has advanced the use of 
Integrated Pest Management, mitigation of child labour and OSH. The notion here is that reduced 
reliance on insecticides and better cocoa cultivation practices will mitigate children’s exposure to 
environmental contaminants and enhance family income to cover the costs of schooling.  During field 
visits, the evaluation team noted that farmers confirmed intensive use agro-chemicals; many were 
concerned that their children were exposed to chemicals and involved in their application. Wide use of 
insecticides, with the attendant exposure of children to dangerous chemicals is further documented in 
OSH studies. Unfortunately, STCP’s FFS has been offered only on a very limited basis. The 
evaluation team found not one instance of WACAP NGOs or Action Programs incorporating FFS in 
the repertory of interventions. Besides the need to intertwine these programs at the field level, there is 
also an urgent need for ILO, FAO and the national governments and the cocoa industry to collaborate 
on the definition and prohibition of harmful agro-chemicals. 

3.4.5 Scalability and sustainability 

As one of the opportunities for increased sustainability the project document identifies the integration 
of WACAP activities into the agricultural sector policy of the participating countries. This was 
expected to be done mainly through direct linkages with the agricultural ministries and departments, 
through the National Steering Committee and PTAC meetings, as well as through collaborating 
agencies and programs, such as the STCP. Where the project is working with agriculture workers’ 
groups, such as GAWU in Ghana, this link is being promoted.  

The aim of STCP is to reduce economic pressure to employ cheap child labour. WACAP has joined 
with STCP to elaborate the child-labour module in the FFS training manual and various, but limited 
field activities.  However, the potential for synergy with WACAP has not been utilized in an optimal 
manner; in most countries there is either no geographical overlap between the areas of operation, or if 
there is, opportunities for a formalized cooperation have not been sufficiently leveraged. If the idea is 
to reduce economic pressure to employ cheap child labour, one would have expected the two projects 
to develop a strategy for targeting the same communities and, in particular, families with children at 
risk in these communities. This has not been the case. 

As another opportunity for sustainability the project document identifies stakeholder commitment and 
ownership. It is acknowledged that the project has been very successful in promoting both; without 
any doubt, social awareness has been raised in order to keep this momentum, but project efforts have 
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not integrated social protection and other initiatives, such as the CLMS or direct services to parents 
and children. To what extent this approach can be expected to continue after project termination 
remains an open question. Interviewed villagers seem to be rather optimistic about their capacity to 
continue the activities with their own resources and several district governments (in Ghana) are 
optimistic about financial resources to continue addressing the CLMS in the future. But given the 
modest resources available outside the WACAP project, there either must be a compelling reason to 
continue the system in the future, or the quality of the associated services (education, vocational skill 
training, income generation, increased productivity, improved marketing, higher farm-gate prices) 
must be sufficiently attractive to expect a cost-sharing by the communities.  These conditions were not 
noted during the evaluation. 

Another assumption of sustainability is that the promotion of education will impact the supply of child 
labour, based on the premise that when children go to school they are not engaged in work, and hence 
contribute to sustainability. Equally, the provision of training and income-generation opportunities to 
those of legal working age is perceived as contributing to sustainability, since this would decrease the 
need for children to work because of economic necessity. In theory, this argument is plausible, but in 
practice the quality of both sets of interventions has remained sub-optimal. Be it true that the project 
had plans (initiated in Ghana and Cameroon) whereby support will be provided to the relevant 
government agencies to develop a framework for short and long-term strategies for improving access 
and quality of education in rural farm areas, opportunities to link up to institutions experienced in both 
primary education and vocational skills in rural areas have not been sufficiently availed. Education is 
at the core of WACAP interventions but this has not translated into a long term strategy and/or space 
for piloting child-centred educational innovations.  

As to the scalability of project interventions, the project document is quite specific: “The intervention 
models tested and demonstrated under WACAP will be replicable so that the Governments or other 
donors can take them to scale.” The CLMS, centrepiece of WACAP has been piloted in 5 out of 113 
districts in Ghana. It is highly improbable that the intensive monitoring that defines the system cannot 
be scaled up at affordable costs.  

With respect to withdrawal of children from labour, WACAP social protection schemes (cost for 
CLMS and awareness initiatives excluded), aiming to withdraw or prevent children from entering or 
integrate children into primary school or vocational skills training effectively costs more than USD 
200 per child. Considering that lack of family resources are the principal obstacle to enrolling children 
in school, it is doubtful if poor families can marshal resources or whether sufficient government 
resources will emerge to broaden access to learning. 

3.4.6 Alternative strategies 

ILO/IPEC’s model of intervention has shown little comprehension of the systemic deficiencies in 
public sector capacities or the delimiting forces of family poverty in WACAP nations. A number of 
factors have contributed to this situation that might have been addressed by: 

 Improved problem analysis 

The fact that both the IITA/STCP surveys as well as the country baseline studies on the incidence of 
child labour have not yet been finalized illustrates the challenges to the design of a coherent and 
cogent strategy to deal with child labour. It may have been preferable to devise a Region-wide 
investigation that used rapid, valid and economic sampling and field research techniques. These 
designs are prolific in literature on social accounting, and their use would have avoided the 
methodological and conceptual flaws that have confounded program planners and managers.  

 Process vs. quantitative output 

The project logical framework concentrates on quantitative outputs and undervalues the importance of 
qualitative aspects. It would have been preferable to conceive well-defined process steps and involve 
the end user in developing indicators to measure the quality of the interventions.  Attitudes among 
WACAP field staff differ; some managers view the assignment to “rescue and reintegrate, as quickly 
as possible” 9.700 children, while others stress the importance of long-term systemic changes.  
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 Educational strategy 

According to ILO/IPEC, WACAP is confronted with a choice between working with a poor quality 
public education system, that is largely available and accessible and will continue beyond the project 
period, or establishing higher quality centers for which there was no prospect of continuation after 
project’s short duration,  There are no local resources for educational programming readily available; 
the project duration was very limited; and there was no commitment of second phase funding from the 
project’s donors. Thus WACAP management made the decision to work with public educational 
systems and is using its scant funding to stimulate central governments toward improvement of the 
broader education framework. 

Given the primordial importance of educational interventions, it would have been advisable to further 
assess the value of public education before committing resources to those services. Rather than rely on 
these failing and fragile institutions and provide support to governments on developing an education 
framework, alternative strategies might have focused on creating linkages with innovative child-
centred educational options, responding to the specific needs of working children. First hand 
experiences with such innovative experiences at play in West Africa could have provided a valuable 
input into the development of educational strategies to meet WACAP goals. The team was most 
disappointed with the lack of involvement of producer cooperatives whose program delivery 
infrastructure and collective weight may have contributed to a feasible and sustainable solution to 
address continuity issues and resource generation. 

 Geographical focus 

Resources for AP’s have been spread thin. This has not only led to social exclusion and to insufficient 
and sub-optimal quality interventions, it also has lead to multiple repetitions of the same “social 
protection model” in all countries (except in several excellent alternatives). Models have been applied 
without testing, monitoring and evaluation. The geographic dispersal of programming has limited 
program sharing, coordinated training and supervision, and left most action programs without 
WACAP field oversight. 

 Decentralized strategy development 

In the case of the CLMS, ILO/IPEC has opted to centralize the development of the model, which is to 
serve as a blueprint for the other countries. Although this is a cost-effective method for developing the 
system, a successful replication in other countries will depend on the degree in which the specific 
context in other countries resembles Ghana’s (committed ministry and implementing agencies, 
decentralized local government). The commitment and ownership in Ghana have been remarkably 
high, because the implementing partners have been associated to the development and testing of the 
system. A parallel development and testing in other countries of a low-key system, in a restricted 
geographical area, modestly financed and simplified, might be a more viable alternative.  

 Gradual phasing in and out 

It may have been fruitful to launch a development phase in which pilot interventions could be tested, 
in which all components would have been implemented in a balanced manner. The project document 
lacks any indication of the expected life-cycle of the project. If by summer 2005, there will be no clear 
indication that donors are willing to extend the project; an exit strategy will be developed for 
implementation during the last six months of the project. 

 Flexibility in using local opportunities 

In all countries there are a plethora of development programs in execution, many of which could have 
added considerable value to the quality of WACAP APs. Whereas in a few countries (Guinea, Cote 
d’Ivoire and Nigeria) opportunities for collaboration with international NGO’s and/or producer 
cooperatives have been availed, in others, WACAP has tended towards working only with small 
NGOs or public agencies. IPEC has made an effort to inform and link with other international 
agencies; however the evaluators note the absence of collaborative partnerships with specialized 
NGOs, adding quality to social protection schemes (in particular in the field of education) has not 
sufficiently materialized. ILO/IPEC management has commented that such partnerships do not 
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necessarily result in collaboration or complementary programming unless the other agencies are 
obliged to do so.  Given the storehouse of experience and resources these NGOs could bring to bear in 
mitigating child labour through improved education, it is disappointing that WACAP has chosen to 
rely only on smaller, weaker and less capable NGO partners. 



ILO-IPEC Evaluation Report 

WACAP 35

4. CONCLUSIONS 

4.1 Problem analysis 

 The project design is based on information from IITA/STCP surveys done in four countries. These 
surveys highlight children at risk like, e.g., children of migrants and sharecroppers, or children 
without family ties with the employer and permanent salaried child labour. Figures from these 
surveys are incomplete, based on dates and faulty statistics, contradictory and misleading with 
regard to the magnitude of the problem. 

 Above surveys fail to distinguish between child workers, unconditional WFCL, children at risk 
and hazardous child labour. They are supported by sketchy field work that extrapolates from data 
bases of dubious provenance.  Research on child labour is contradictory: human rights reports 
quoted by a US senator, for example, state that 90% of the cocoa farms in the Côte d’Ivoire use 
forced child labour. Applying this finding to the IITA estimate of children working in Côte 
d’Ivoire cocoa farming, this would mean some 560,000 children are enslaved, which is clearly not 
the case.  Definitions of child labour and its unconditional worst (trafficking, debt bondage, 
slavery) and hazardous (manipulating machetes and applying pesticides) forms are not readily 
applied to cocoa production. Ten year old trafficked children cannot simply be put in the same 
category as a 17 year-old using a machete to clear grass. This lack of clarity in the application of 
the definition of working children, child labour, children at high risk and hazardous labour, has 
contributed to an ongoing confusion with regards to the nature and incidence of the problem. 

 Given the deteriorating economic conditions of life in cocoa production, the ever rising population 
and the incapacity of the pubic and private sector to respond to children’s needs, WACAP is 
hardly in a position to challenge the root causes of child labour. However encouraging the 
emphasis on awareness raising and the efforts to work on a change in accompanying frame-
conditions and legislation, in order to be effective in the long term, project activities must support 
broader systemic actions challenging the root causes of child labour. However modestly the 
project might contribute to that goal, strategic alliances with institutions addressing educational, 
social and economic development have been as yet an untapped potential.  

 It is well documented that hundreds of thousands of children, often below legal working age are 
compelled to work in sometimes hazardous conditions on family farms. It is obvious that this goes 
at the expense of their educational development, physical and mental health. That phenomenon 
should not be confused with itinerant voluntary or involuntary migration and unconditional forms 
of worst child labour which also exists in the region. There is mounting evidence that the former 
category (involuntary migrants) takes worrying proportions in Nigeria and Cote d’Ivoire). 

 Problem analyses rightly emphasize poverty as the main cause of child labour. This would is 
aggravated by the drop in world market prices and has compelled farmers to increasingly use child 
labour on small unproductive farms. Since trade liberalization policies have taken effect, the world 
prices have steadily increased; however, farm-gate prices in West Africa are significantly lower 
than in the rest of the world.  This is likely an indicator of an inefficient marketing structure in 
which benefits between farmers and intermediaries are unequally distributed. Hence the 
importance to strengthen producer and marketing cooperatives (one of the objectives of the 
STCP), as well as trade unions for plantation workers (one of the objectives of the ILO). Whatever 
the real cause of poverty, it is an undeniable fact that children on small farms have to stand in 
order to make both ends meet. 

 The problem analysis has not sufficiently reflected on the quality of existing public primary, 
secondary and vocational training services. Although gross enrolment in primary school in West 
Africa has steadily increased, capacity is outstripped by population growth. Given the high rate of 
illiteracy and unemployment in cocoa growing areas, even those who attend school likely come 
away with few skills for a prosperous life.  Schools do little in preparing children for the labour 
market or to become more responsible and productive farmers. Education is at the heart of 
ILO/IPEC’s social protection schemes and for that reason ILO/IPEC needs to draw lessons from 
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innovative approaches to child-centred programs throughout the developing world by international 
and national NGOs. 

 Whereas the problem analysis states that in large majority cocoa cultivation takes place on small 
holdings, the liberalization of cocoa trade, started since the end of the nineties, has lead to the 
establishment of large scale plantations. This has been reported from both Côte d’Ivoire as from 
the western part of Guinea. The type of child labour found on large scale plantations is generally 
non-family related which carries a potential risk for the involvement of trafficked child labour. 

4.2 Project concept and approach 

 Throughout the project document, reference is made to the relevant conventions, C.182 and C.184. 
The project concept is sound. ILO/IPEC’s intervention model is holistic in outlook and contains 
five mutually reinforcing components, the concurrent implementation of which is a necessary 
condition for success. Its inherent weakness might well be situated in the assumed logical 
sequence between cause and effect (e.g. what is the independent variable in the relation between 
improved well-being and awareness raising?). 

 Although WACAP’s overall goal has been defined in terms of its contribution to the elimination 
of hazardous child labour, the definition of the immediate objectives lacks specificity, which 
makes the measurement of their achievement difficult. They are defined in relative terms like: 
strengthening awareness, appropriate social protection options, credible CLMS and an enhanced 
knowledge base.  

 The institutional and management frameworks are well established. In spite of the relocation of 
WACAP project management to Ghana, and a critical change in management at mid-project, the 
project has been well managed. STCP is defined as a key partner, and expected to serve as a link 
between project management and producers. The project concept equally emphasizes a close 
cooperation with the ILO Trafficking project as well as operational support from ILO headquarters 
and regional multidisciplinary teams. 

 A realistic time-frame seems to be lacking. The current project phase features no mid-term project 
cycle duration or exit preparation. It is highly unrealistic to assume that in such a short time-span, 
with major disruptions, substantial progress can be achieved. There was no commitment in 
principle from any of the donors for a second phase; if by July, 2005 the situation remains the 
same, the project will plan a phase-out strategy, which will begin in fall 2005. 

 The evaluators were informed that the focus of the project was clearly Côte d’Ivoire, the world’s 
largest producer of cocoa.  The country requested the ILO and donor assistance, had started the 
groundwork for dealing with child labour; the problem had been acknowledged by the government 
and the key stakeholders.  None of these features existed for the other countries, even after the 
project started. In spite of this explanation, targets and the underpinning budgets for social 
protection seem quite very modest in countries other than Côte d’Ivoire. With the exception of 
significant investments to develop the CLMS in Ghana, other nations have received rather limited 
allocations for social programming.   

4.3 Implementation arrangements 

4.3.1 Project management 

 The project sub-regional management operates under the technical guidance of IPEC Management 
in Geneva and the administrative supervision of the ILO Directors responsible for the respective 
countries, i.e. ILO Dakar for Guinea, ILO Abuja for Ghana and Nigeria, Yaoundé for Cameroon, 
initially ILO Abidjan, now ILO Dakar for Cote d’Ivoire. Project country level management (i.e. 
CPCs) operates mainly under the technical guidance of the project sub-regional management, with 
support from IPEC Geneva and ILO specialists based in the respective sub-regional offices. 

 Ongoing support is provided by various IPEC units, primary among them being the Program 
Support Unit, but also the Design and Evaluation Unit (e.g. for managing the present evaluation), 
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the Legal Unit, and the Hazardous Work and Child labour Monitoring Unit. Collaboration was 
planned in the initial stages with the ILO’s Cooperatives program; close consultations have taken 
place with ACTRAV, successful collaborative work on the Farmers’ Training manual has taken 
place with ACTRAV, and consultations have been ongoing with MULTI for use of the Global 
Compact child labour training module for the corporate sector.  With the focus now on enhancing 
the education and families’ economic empowerment aspects expertise will be sought from IPEC’s 
education unit and the ILO’s programs on Skills and Social Finance. 

 Despite delays and cumbersome procurement procedures, the project is likely to meet numerical 
objectives.  Without exception, project staff in Geneva, at sub-regional and national levels, is 
highly committed to the cause of the project.  Administrative ILO arrangements are often 
needlessly complex due to its centralized financial and administrative procedures. There are 
numerous complaints that the system is particularly difficult in granting external payment 
authorizations. 

 There are differences in involvement and commitment of the project technical advisory 
committees between the five countries. Ministries of labour were requested to take the lead in 
establishing the PTACs and to a large degree, PTACs reflect the capacities those ministries. 
Where labour activities are spread over multiple entities, such as in Cameroon, the WACAP 
interlocutor institution is rather weak. Generally speaking, trade unions and employers’ 
organizations active only in an advisory capacity; in other instances, they participate in the 
implementation of AP’s. 

 Substantive collaborations have been observed between STCP and WACAP at the policy and 
advisory level and with Farmer Field Schools. The child labour module for the FFS manual was 
prepared by WACAP with the support of various technical units of ILO/IPEC and is of good 
quality. Expectations that STCP would link with WACAP programs, and generated participation 
of cooperatives and producers has not broadly materialized. Although there is excellent operation 
between WACAP and STCP partners (e.g. SPCIA in Guinea, OFSAD in Cameroon and in Côte 
d’Ivoire and Nigeria) there has been no WACAP-wide coordination in linking an increase in 
productivity and strengthening of producer cooperatives (STCP) with the social protection 
schemes and CLMS. The hope that STCP would increase the incomes of cocoa farming families 
from which WACAP would withdraw and rehabilitate child labour has not been realized. 

4.3.2 Administrative, financial and reporting systems 

 Project management processes followed ILO/IPEC’s Project Operational Manual; however, the 
workflow for approval of AP’s and external payment authorizations appears to be complex and 
lengthy. As a consequence, regional staff and CPC’s have had to adopt strategies to cope with this 
lengthy and serpentine process. Several examples were brought to the attention of the evaluators 
on unnecessary delays in granting disbursement authority that have had deleterious effects on the 
execution of activities. Project monitoring and reporting absorbs considerable time and energy for 
all involved, yet fails to provide information expected by donors. Some detail provided in the 
status reports go well beyond the donor requirements, while more pertinent information is left un-
reported. The unexpected termination of the WACAP regional director’s contract has also had a 
profound and negative impact on implementation.  That position was permanently filled only 
during the evaluator’s debriefing in Ghana, with less than a year remaining in the operation. 

4.3.3 Resource allocation 

 As noted, the Côte d’Ivoire was allocated the majority of funds available for social protection 
efforts. Despite barriers posed by civil instability, there has been no redistribution of funds to other 
nations.  Because the evaluation team was not permitted into CDI we had to rely on secondary 
reports from the CPC and the national consultant, neither of whom have spent significant time in 
areas targeted by WACAP. There remain ongoing concerns as to the quality of social action 
programs in that country.  Respecting disbursement of funds at the country specific level, the 
validation of rapid assessments and OSH studies, meant as an input for further action, has been 
severely delayed due to a late start and methodological and conceptual flaws.  
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 Because of these delays, the effective expenditure for action programs has only taken off in 2004. 
Whereas the evaluation team was of the impression that social protection targets had been kept 
low because of “budgetary restrictions”, by mid-February 2005, 21% of the modified AP budget 
had been transferred and another 48% committed. 

4.4 Achievement and appraisal of project components 

4.4.1 Relevance 

 Project objectives are relevant and consistent with the incidence of child labour in commercial 
agriculture/cocoa farming and relate to the international labour conventions C.138, C.182 and 
C.184. The fact that C.182 articles 3(a) and 3(d) mention different forms of WFCL has not been 
well reflected in the problem analysis. The project’s immediate objectives are relevant for any 
operation addressing the problem of hazardous child labour. 

4.4.2 Efficiency 

 In spite of late start-up and management change, funds have been spent in an efficient and cost-
effective manner.  The evaluation team wishes to commend the WACAP management team for 
significant accomplishments in the face of limited resources and a challenging operating 
environment. 

 In view of its ambitious objectives the project appears to be critically understaffed.  With the 
exception of Côte d’Ivoire, quantitative targets for withdrawal/prevention and social protection 
will probably be achieved; however, WACAP goals go well beyond this expectation.  

4.4.3 Effectiveness 

Increased awareness and social mobilization 

 The training of labour inspectors, other ministerial staff, trade unions, employers’ organizations, 
FFS master trainers and implementing agencies has substantially contributed to an increased 
awareness on the problem of child labour. 

 Around project interventions, such social protection schemes and CLMS, a critical mass has been 
built up through which a social dialogue has been initiated on the elimination of child labour. As a 
consequence, this has elevated the issue as a priority where before it was largely ignored. 

 Little resistance was found that characterizes hazardous child labour as a justified socialization 
mechanism. However modest the changes in these deeply rooted practices, an attitude has 
developed through society that recognizes the problem and perceives the need for developing 
viable alternatives. 

Capacity building 

 The project has succeeded in strengthening the partner capacities to address the issue of child 
labour and to plan actions. Implementing agencies praise the training in preparation of project 
proposals. For most of them child labour belongs now to their core business. Beyond the 
elaboration of proposals, budgets and work plans, WACAP has had made no palpable contribution 
to strengthening local NGOs.  

 WACAP has equally contributed to the preparation or implementation of national action plans for 
the elimination of child labour and to the further development of legal measures. 

 The piloting of the CLMS, training of FFS master trainers and the strengthening of project 
proposal preparation by implementing agencies, need to be mentioned as successful examples of 
capacity strengthening. 

 Since pilot programs are of such limited impact and duration, it is unlikely that interventions have 
had a broad impact on local and regional governments, community-based organizations, or on 
basic education systems. 
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Social protection 

 Overall achievement in this core activity has been modest. The WACAP project has not yet started 
the protection and prevention of indirect beneficiaries: 70.000 children aged to 13 to 18 years, 
through OSH outreach interventions. Only those action programs in Cameroon and Guinea include 
OSH outreach activities/campaigns. The project has mainly concentrated on the social protection 
of children below 13 years. With the possible exception of Côte d’Ivoire, quantitative targets for 
withdrawal from child labour and prevention of younger siblings and others at risk, and their 
integration into educational alternatives will be achieved. Direct action programs targeted to 
families, whose working children have been rehabilitated through project interventions, remain 
poorly implemented.  

 It was expected that the project would go beyond numbers and address program quality. However, 
quantitative targets for action programs have aimed at, and only met, minimum expectations, so 
that only a very small number of the identified children have been served, and likely without long-
term benefits. Based on these restricted targets, implementing agencies and community 
committees had to discriminate in the selection of participating children. There is no doubt about 
the quality of the selection criteria, but numerous children have been left out from social 
protection which, in many situations has led to parental and child anger and a sense of social 
exclusion.  

 In all countries visited, implementing agencies justified this selection by referring to budgetary 
constraints. However, from the comparison of effective transfers and committed funds against 
modified budget it becomes clear that such was by far not the case. ILO/IPEC justifies the strategy 
by pointing out that many of the implementing agencies had not tested the strategies before and 
without this experience.  The logic follows that it would be more efficient to do smaller-scale 
Action Programs as pilots before assessing their value and extending to other areas. The 
evaluation team noted no provisions in place for this approach, since there was little if any 
monitoring and evaluation built into the action programs observed. 

 It was noted that social protection efforts were implemented as a standardized model; the same 
pattern was followed in all countries. With a few notable and positive exceptions, the quality of 
educational alternatives, primary school or vocational skill training varies between sub-optimal 
and marginal. In Nigeria, classes in public schools have been reported to exceed 300 children; in 
other countries visited, classes were filled to overcapacity with apparent consequences.  Of some 
180 children (WACAP beneficiaries) interviewed during the evaluation, only a very few were able 
to converse in the language of instruction (French or English): this, despite the fact that most 
respondents were in advanced grades.  

 In vocational skill training the services, the services of local artisans are being availed to accept a 
few youngsters as unpaid apprentices for periods of two to four years (the evaluators saw this as 
little more than a form of cheap labour). None of these masters appeared to have any industrial or 
pedagogical training skills themselves and the learning conditions in the workshops were, to say 
the least, bereft of any instructional resources. 

 Although education is at the heart of WACAP’s intervention in social protection, no 
comprehensive educational initiatives have been developed to overcome the failing public service 
delivery. Equally, efforts have been lacking to reach out to international donors and organizations 
which might contribute to advancing WACAP goals in child-centred education, basic education or 
informal and vocational skills training. Most of the children will later join the family farm, and the 
present educational system hardly prepares them to become more responsible and better 
performing farmers. One cocoa industry observer remarked that “rehabilitated” children have only 
evolved from a “worst to a futile situation” because of WACAP interventions.  

 In terms of implementation arrangements with STCP, WACAP has not established grass-roots 
interactions except in a few nations. Farmer Field Schools, the most important asset of STCP has 
not been exploited by WACAP NGOs except in a few instances. 

Child labour Monitoring System 
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 The system has united various stakeholders in its preparation and implementation and has forged 
commitment at the national level. This has translated into an increased awareness of child labour 
and it has helped the involved communities to plan action for the identification and elimination of 
child labour. Nevertheless, there is no manifest commitment on the part of participating 
governments, with the exception of Cote d’Ivoire, to provide sufficient budgetary support that is 
needed for scaling up or expansion. The CLMS has been largely created, tested and piloted 
through WACAP financial support.  Where that support is not forthcoming there has been little 
movement in its adoption or implementation. 

 Although the CLMS provides information on the incidence of child labour, because of the variable 
degree in recording of individual parameters, no general conclusions may be drawn on the 
underlying characteristics. While the present version of the CLMS goes far in describing and 
monitoring working places, families and part of the identified child labourers, it is recommended 
to shortly start simplifying it for the purposes of replication and sustainability.  

Knowledge base and information 

 The deficiencies in methodology, concepts and the overall quality of the rapid assessments and 
OSH studies provide a scant base for policy or action. These studies provide interesting 
background information which can orient future country-wise priorities but they have not provided 
a valid indication on the incidence of child labour in commercial agriculture in West Africa.  The 
OSH studies have proved very valuable in helping to get the key stakeholders in the country to 
engage in a debate on the issue and focus on it, which are essential steps in moving towards policy 
action and further quantitative research.  IPEC explained to the evaluators that it was assessing the 
studies to see if anything useful and valid could be presented in the form of a synthesis report. 

4.4.4 Special concerns 

 The project has not only respected the international labour codes, it has been actively promoting a 
better understanding of the conventions pertaining to child labour. 

 With regards to the respect of the gender balance, not only is the project management well-
balanced, also the working girl has been given due attention in the implementation of social 
protection schemes. As compared to their relative contribution to work in cocoa cultivation (app. 
25%), girls are well-represented in the social protection schemes (40 to 59%). 

 Indirectly, WACAP contributes to the environmental objectives of STCP (promotion of integrated 
pest management). The OSH studies highlight the health dangers of agro-chemicals. Also the 
environmental risks are obvious. As observed in the field, agro-chemicals are still largely used. 
There is an apparent need for ILO and FAO to work together with the concerned governments on 
the definition of officially probated agro-chemicals. 

4.4.5 Sustainability and scalability 

 The project document indicates that one of the basic mechanisms for sustaining WACAP is its 
integration into agriculture sector policies. This was expected to be done through linkages with 
STCP, where the key for a successful cooperation is defined as reducing economic pressure to 
employ cheap child labour. At both the national policy level and in field operations, this potential 
for synergy has not been optimally exploited.  

 Although interviewed stakeholders seem to be optimistic on their capacity to sustain the project 
activities after WACAP, the evaluators see little basis for such expectations. In light of the 
incapacity of farmers to pay for school fees, rapidly rising numbers, and dwindling government 
resources available for social development, it is difficult to imagine continuation of program 
benefits.  Any broader and sustained support for WACAP will of necessity come from present 
donors, or if services become sufficiently attractive to warrant cost-sharing by community 
members. 
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4.4.6 Alternative strategies 

 Improved problem analysis: a region-wide cross sectoral survey of the dimensions of child labour 
and the circumstances that permit child labour, pre-project analysis of available educational 
options. 

 Process and quality vs. quantitative outputs: well-defined process steps, quality bench-marks and 
indicators. 

 Educational strategy: exploring the quality of existing alternatives and opportunities for joint 
partnership with organizations promoting innovative child-centred educational options and 
integrated village development. 

 Geographical focus: geographic concentration on a restricted number of model pilot villages; 
sufficient resources to include all child labour in protection and monitoring schemes; good quality 
protection schemes linked through joint partnership with qualified institutions. 

 Decentralized strategy development: avoid centralized blueprint models but develop, test and 
focus on comprehensive, economical and simple models that can be replicated throughout 
WACAP nations. 

 Gradual phasing in and out: demonstrate validity of models in a focused manner, before starting 
the main phase of the project. Indicate the expected life-cycle of the project and pay attention to 
the timing of the exit strategy. 

 Flexibility and enterprise in using local opportunities: recognize weaknesses of WACAP program 
and look for joint partnerships to mitigate these weaknesses and to transform them into strengths. 



ILO-IPEC Evaluation Report 

WACAP 42

5. RECOMMENDATIONS 

5.1 Problem analysis 

 It is recommended to organize, at short notice, a collaborative regional validation workshop of all 
child labour surveys and rapid assessments, the result of which should feed into one sample-based 
study on the incidence of child labour in commercial agriculture in West Africa. Such a 
comprehensive study should be mandated to an independent organization with due experience in 
the subject matter and in the region.  It is of utmost importance that a clear conceptual distinction 
be made between the different forms of child labour. 

 With the support of the international community and under the guidance of an international expert 
in education and vocational training, a regional inventory should be made of studies on the quality 
of the educational systems in the WACAP countries. This inventory should equally comprise cost-
effective child-centred educational alternatives for the rural areas, already well-developed by a 
number of international donors and institutions. The expected output is the establishment of 
partnerships, which might focus on a number of model/demonstration villages, as an integrated 
part of the social protection activities.  

 In technical progress reports, the WACAP country offices should report on the disturbing trend of 
cocoa production through large plantations, and the possible use of hired or trafficked child 
labour. The project could more systematically report on the incidence of trafficked child labour in 
the region, based on information from the ILO trafficking project. 

 Based on alarming data on the incidence of migrated child labour in Nigeria, WACAP should step 
up its activities in Ondo State, Nigeria. Seen the inherent risk for trafficking, a closer cooperation 
with the ILO Trafficking project is indispensable. 

 Considerable child labour has always been found is small-scale commercial agriculture. The 
persisting poverty in cocoa farming in West Africa is mainly due to an unequal distribution of 
profit margins within the internal marketing system (substantial difference between FOB and 
farm-gate price). It is expected that a financial contribution from industry to the development of an 
educational module, aiming to better prepare children to become responsible and productive 
farmers, might have a positive effect on the elimination of child. Too, the cocoa industry could use 
its considerable leverage with cocoa exporters and cooperatives to signal a policy of zero tolerance 
of child labour in cocoa production. These same private/NGO sector linkages could be used to 
improve and broaden application of a simplified scheme for monitoring child labour. 

5.2 Project concept and approach 

 ILO and its donors should negotiate and develop a time-line for project implementation. The 
expected output is a project-cycle broken down in logical implementation steps, such as model 
testing, monitoring and validation, scaling up, consolidation and phasing out. 

5.3 Implementation arrangements 

5.3.1 Project management 

 Capacities of project staff are stretched to the limit. If the project is extended, it is recommended 
to augment staff in all countries with at least one senior staff member (mid term consultants), who 
might focus on networking and the development of partnerships with third parties involved in 
innovative educational programs and STCP partners involved in promoting productive measures. 

 There is an opportunity for involvement of the ILO Cooperative Department (ILO-COOP) in 
sharing its experiences in the promotion of child labour mitigation in producer and marketing 
cooperatives.  

 In a number of countries there is a need to revitalize the PTAC’s, so that they become and remain 
viable national commissions to eradicate child labour in all sectors. This is in particular relevant 
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where the mandate of the tripartite constituents is mainly limited to the formal sector. As 
demonstrated in certain countries, a broader involvement in the implementation of action 
programs in the field may contribute to an increased ownership of project aims. 

 It is strongly recommended to review the mechanisms for the coordination of field activities 
between STCP and WACAP and their partners. It is of strategic importance to gear the activities 
of both projects to at least a limited number of model communities and, within these, even to the 
same families (to take away the economic need compelling these families to use child labour). 
This is one of the basic pillars of the WACAP (AIF) approach and since this has not materialized, 
the issue has to be dealt with on a priority basis (also see 5.6). 

5.3.2 Administrative, financial and reporting systems 

 Workflows for operational and financial decisions need to be streamlined.  

 According to donors, the degree of detail provided in the status reports goes beyond reporting 
requirements. Status reports should provide concise and updated information and avoid 
repetitions. It is equally recommended that Technical Progress Reports provide more qualitative 
assessments of the implementation schemes.  

5.3.3 Resource allocation 

  In view of the delayed spending on AP’s, it would not be wise to speed up the implementation 
rhythm beyond the supervision capacity of project staff and the implementation capacity of the 
implementing agencies. It is recommended to opt for a cost neutral extension of another six 
months (October 2006). According to figures made available to the mission, under the budget-line 
“sub-contracts” an amount of approximately US$ 850,000 would not yet have been committed. 
Given the relatively high amount committed (but not yet transferred by mid-February 2005) to 
sub-contracts for the remaining time (US$ 1,350,000) it seems unwise to burden the project even 
more and for that reason it may be suggested to opt for another cost neutral extension. The 
additional costs for personnel (US$ 380,000) could be brought at the expense of the remaining 
budget for sub-contracts, which would still leave an approximate US$ 470,000 for new AP 
commitments. 

5.4 Achievement and appraisal of project components  

 It is recommended to shortly validate all OSH studies and to give a mandate to selected 
implementing agencies to prepare country-wise OSH outreach programs. These interventions 
should be incorporated in the ongoing social protection schemes.  Also here it is proposed to pilot 
the implementation in a restricted number of communities (model villages). 

 Absolute priority should be given to the development of income generation activities for adult 
members of the families from which children have been withdrawn/prevented. Also here it is 
important to aim for good quality training in the production of marketable items.  Merely 
subsidizing productive inputs is a short-term policy only that should be discouraged.  

 Social protection interventions should support more innovation, collaboration, enterprise and joint 
partnerships. Such interventions should offer more applicable designs that, for the sake of 
increased commitment and local ownership, include sharing costs with communities, integrated 
development schemes with governments and other funding agencies. The following might serve as 
an example: 

 In each country several model villages could be selected for the implementation of more 
comprehensive interventions, stressing complementarities between project components and 
inclusiveness of all identified child labour. It is of major importance that the model village will be 
part of the STCP scheme and disposes of a Farmer Field School or a producers’ or marketing 
cooperative involved in agriculture extension. The intervention components may include: 
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1. Identification of all children up to the age of 18, involved in hazardous child labour or at risk 
of joining hazardous child labour; 

2. Withdrawal of all child labour (not child workers doing a few hours of light work once in a 
while) under the legal working age, to be complemented with those in the same age group 
who are at risk, and placement in existing formal or informal education schemes; 

3. Enrichment of existing formal and informal education schemes with child-centred approaches 
as identified in the region (in joint-partnership with specialized institutions) and elements from 
the FFS training modules26 and OSH outreach program (with the help of FFS or other 
cooperative organization); 

4. All children identified in legal working age will either be: 

a. Placed in innovative vocational training schemes, in joint partnership with specialized 
institutions, if at high risk of being exploited, or 

b. Placed in the OSH outreach program, if subject to health hazards only, (with the help 
of a STCP-FFS or other cooperative organization);   

5. Identification of all families from which child labourers have been withdrawn: Adult members 
of these families would qualify either for:  

a. inclusion into extension activities of the FFS27, or 

b. direct support through income generating activities, particularly aimed at women of 
vulnerable cultivators like migrants, sharecroppers and poor self-operators (training 
and supervision to be provided by specialized NGO’s); 

6. All children identified in hazardous child labour, or at risk of joining hazardous child labour, 
up to the age of 18, will be included into the CLMS database, which will be monitored by the 
Community Child labour Monitoring Committee. The CLMS should be based on the pilot 
model developed in Ghana. It is however recommended to reformulate the system into a more 
simple and affordable one. 

7. The results of the village model should be closely coordinated and monitored by the national 
project offices and the involved implementing agencies. In the meantime, the other social 
protection schemes should continue to be implemented and closely monitored as a control 
group. A comparison of qualitative results between the two approaches, the model villages and 
ongoing social protection schemes, is expected to provide policy information on the validity of 
the assumptions, underlying ILO/IPEC’s intervention model. A better understanding of the 
potential of this model to eliminate WFCL in commercial agriculture, as well as its recurrent 
cost, is essential for the development of a replicable model and the further development of 
national policies for the elimination of WFCL. The model village approach should be the start 
of a process of systematic sharing of new approaches among partners and looking abroad for 
more sustaining and pertinent programs28. 

 

 

                                                      
26 This could equally comprise improved cultivation methods and integrated pest management. There is an 
opportunity to establish a FFS Youth Section. 
27 Since extension activities mostly only reach out to male farm owners, a representation of sharecroppers and 
women cultivators should also be promoted. 
28 On the one hand, we acknowledge that such an integrated approach is demanding in terms of coordination and 
implementation. On the other hand, social reality is complex and reductive and dispersed implementation 
approaches, as observed in several WACAP schemes, are not expected to achieve the desired result (elimination 
of WFCL), unless mechanisms for strong coordination between the project components will be introduced. 
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Box 7: Reaction to stakeholder comments on “model village” 

From stakeholder comments on the above recommendation it was understood that the model village 
would be a new approach altogether, and that such a proposal should not be part of the current evaluation 
but rather of a new project proposal.  By making the above suggestion the evaluators strictly respect the 
ILO intervention model which stipulates that several project components ought to be implemented in 
mutual support. This is particularly the case for the relation between, on the one hand, increased well-
being through improved productivity (a major reason to link to STCP) and, on the other hand, social 
protection schemes. Without the integration of these two components we do not expect the efforts 
undertaken so far to stand a chance of being sustained, because the root causes of child labour will, not 
even modestly, be addressed. To our understanding, the evaluation serves the purpose of furthering the 
probability that WACAP will contribute to the elimination of child labour in commercial agriculture and 
not to merely to confirm strategies from ILO/IPEC’s own very sound and holistic intervention model.  In 
the remaining time of the project, there is an opportunity to implement essential elements of the 
intervention model in a more coordinated and integrated manner. It equally provides an excellent 
opportunity to address C.183 and C.184 (Safety and Health in Agriculture) in a coordinated manner, by 
associating the use of the excellent FFS manual in WACAP’s zone of interventions. 

 Apart from the experimental and comprehensive model village approach ongoing AP’s 
opportunities should be provided quality improvement. This is particularly the case for either the 
development of joint partnerships with institutions specialized in innovative educational 
approaches, or for sharing innovative educational examples tried out in the WACAP projects in 
e.g. Côte d’Ivoire or in Guinea. Another opportunity is the development of close field linkages 
with STCP, FFS and cooperatives, in order to link an increase in productivity (and thereby of 
income) to social protection schemes.   

 In the implementation of the CLMS piloted in Ghana, it is suggested to reformulate the CLMS 
into a sustainable and replicable model, which can be implemented at affordable cost and therefore 
it is necessary to explore the opportunity for cost sharing between concerned stakeholders, 
national and local government, as well as communities. Whereas ILO/IPEC is of the opinion that, 
for a successful continuation of the CLMS, there should be a “compelling reason”, the evaluators 
suggest good quality service provision in agriculture and education as incentives for its 
continuation. 
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6. LESSONS LEARNED 

 ILO/IPEC’s Child labour Monitoring System is not a certification system but serves to monitor 
and verify in selected areas the situation of all child labour, including children withdrawn and 
prevented from child labour. Based on information from the CLMS, conclusions may be drawn on 
the incidence of child labour but in order to generalize their individual characteristics, all child 
labourers, without any exception, have to be put on record. 

 The force of ILO/IPEC’s intervention model is that it emphasizes that its components are mutually 
reinforcing. This integrated approach to the elimination of child labour needs a well coordinated 
and balanced implementation in order to be successful. This is particularly valid for the 
implementation of action programs in the field, in which social protection schemes and economic 
alternatives should be intrinsically linked. In order to be successful, programs to eliminate child 
labour ought to be integrated in development programs and strategies relevant for the concerned 
sector. 

 Resources should not be spread too thinly; instead, opt for a geographically focused and well-
coordinated approach, in which sufficient attention is paid to all mutually reinforcing project 
components. 

 Social action schemes cannot be advanced as an integral component of the public services 
framework that has contributed to child labour. Educational alternatives necessary to under gird 
social protection must be advanced that are village-driven to explore alternative schooling and 
increase public school performance. 

 Before starting a complex sub-regional program, donors and implementing agencies should design 
a mid-term project-cycle, logically broken down in phases like preparation, model testing, 
monitoring and validation, scaled-up implementation, consolidation and exit. 

 A preparatory phase should be planned, during which baseline studies can be implemented, which 
serve as an input for further activity planning. Such a preparatory phase can equally serve to test 
intervention models in a comprehensive and focused manner in each of the concerned countries. 

 Staffing levels should agree with project ambitions, even more when administrative procedures for 
project and action program preparation, approval, implementation, monitoring and reporting 
require considerable time and energy.  

 Particularly in a multi-national, a learning mechanism should be developed to share lessons from 
model implementation between stakeholders and involved countries. 

 A project’s logical framework has to equally stress quantitative and qualitative indicators and 
should lay down clear process steps. For the sake of monitoring, project objectives have to be 
defined in a SMART way (Specific, Measurable, Achievable, Realistic and Timely). 

 The tripartite system is not always a blessing. Tripartite constituents tend to be biased in favour of 
the formal sector, which might negatively influence their leading and motivating role in 
supervisory bodies of projects involved in the informal sector. In order to promote a better 
understanding of the issues at hand their active participation in the preparation and implementation 
of activity programs should be promoted. 

 The use of blueprint methods and standardized interventions carries the risk of equally scaling up 
systematic weaknesses. In a sub-regional project there should be ample space for the development 
of context specific models. 
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ANNEX 1: TERMS OF REFERENCE 

I. Background and justification 

1. The aim of ILO-IPEC is the progressive elimination of child labour, especially in its worst forms. The 
political will and commitment of individual governments to address child labour —in cooperation with 
employers’ organizations, trade unions, non-governmental organizations and other relevant parties in 
society— is the basis for ILO-IPEC action. ILO-IPEC’s strategy includes raising awareness on the negative 
consequences of child labour, promoting social mobilization against it, strengthening national capacities to 
deal with this issue and implementing demonstrative direct action programs (AP) to prevent children from 
child labour and remove child labourers from hazardous work and provide them with appropriate 
alternatives. 

2. The West Africa Cocoa / Commercial Agriculture Program to Combat Hazardous and Exploitative Child 
labour (WACAP), is a sub-regional project that aims at preventing and progressively eliminating hazardous 
child labour in selected cocoa and other agricultural sub-sectors in Ghana, Cameroon, Guinea, Nigeria and 
Cote d’Ivoire. WACAP started officially in September 2002; the team in charge of implementation started 
working in January 2003. Its planned end-date is end of January 2006. The budget of the intervention 
provided by the main donor, the United States Department of Labor (USDOL) amounts to USD five million. 
An additional USD one million is provided by the International Confectionary Association-Cocoa Global 
Issues Group. The immediate objectives of WACAP are the following: 

 By the end of the project, selected public and private sector partner and concerned agencies have 
strengthened capacity to plan, initiate, implement, monitor and evaluate action against child labour 

 By the end of the project there is increased awareness / social mobilization among the children, 
families and communities and within concerned public and private sector agencies on issues related to 
child labour, particularly to hazards for children in the cocoa / agriculture sector and viable alternatives 
to child labour (Component 2: Awareness Raising and Social Mobilization) 

 By the end of the project, model (pilot) interventions have been tested for withdrawal of children 
from work, removal of workplace hazards for those of working age, and provision of appropriate 
social protection options for their families are available (Component 3: Direct Action) 

 By the end of the project, the situation of children withdrawn and prevented from child labour is being 
monitored and verified in selected areas through a credible, affordable and feasible / sustainable child 
labour monitoring system 

 By the end of the project, there is an enhanced knowledge base through action-oriented research and a 
viable information dissemination system 

3. WACAP is collaborating with key partners in the field. Among them, it is important to highlight the project 
on Sustainable Tree Crops Program to support smallholder farmers in Africa (STCP), funded mainly by the 
United States Agency for International Development. Additionally, the project cooperates with the 
International Cocoa Initiative (ICI) of the World Cocoa Foundation. In each country, the project works in 
coordination with governmental agencies, especially the ministries of labour, trade unions, employers’ 
associations and non-governmental organizations. Other international organizations are also key partners for 
the project. 

4. Despite the situation of instability in some of the targeted countries, which led to successive changes in the 
location of the staff, the project is progressing towards the achievement of its five objectives. Activities are 
being undertaken at the national and sub-regional levels. Among the main achievements of the WACAP so 
far it is possible to highlight the following: 

 A Manual for Farmers on child labour has been drafted (training of trainers). This manual has been 
translated. It has been tested in Ghana and Cote d’Ivoire and will be used as a training and awareness 
raising material in all the project’s countries. 

 A Child labour Monitoring System is being set up in Ghana, and a model has been designed in Cote 
d’Ivoire and is being discussed with members of the ICI. The process of establishing the CLMS is about 
to start in Nigeria and Cameroon. 

 In Cote d’Ivoire, a National Steering Committee on Child labour was created with advice from the 
project. The project also supported the Government for the establishment of a National Plan of action 
against Child labour. A system for cocoa verification has also been discussed. In this country, an 
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occupational safety and health baseline study is underway. Eight mini/action programs are being 
implemented to raise awareness and withdraw children working in cocoa plantations. A total of 6,000 
children working in cocoa plantations will be withdrawn by the end of the project. 

 In Cameroon, key NGOs have been trained on action program design and proposal writing. Several 
activities with STCP have been coordinated and are under implementation. A baseline study was 
conducted, and many sensitization activities have been carried out. Seven Mini/Action Programs for the 
withdrawal of children from work and the provision of educational alternatives are ongoing, as well as 
an OSH baseline study. 

 In Ghana, a Rapid assessment has been conducted and an OSH study is underway. A CLMS proposal 
has been prepared and Action Programs to implement the CLMS have been designed and are being 
implemented. In addition, five more Mini/Action Programs are being implemented for the withdrawal 
of 1000 children. 

 In Guinea, technical assistance on action program design has been provided to prospective 
implementing agencies. WACAP also provided assistance to the Reduction of Poverty Permanent 
Secretariat to ensure that child labour is included in the poverty reduction strategy of the country. The 
Ministry of Labour is developing a training project to involve labour inspectors in the surveillance and 
monitoring of child labour. An increasing number of articles on child labour show the enhanced 
awareness on this issue promoted by the project. In addition, a Rapid Assessment was conducted, an 
OSH study is underway, and five Mini/Action programs are being implemented. 

 In Nigeria, a Rapid Assessment has been completed and an occupational safety and health study on 
hazards in cocoa farms is underway. Four proposals for action programs are being implemented. In this 
country, cooperation with STCP is intense. Awareness raising activities have been organized in 
different areas of the country. 

5. According to ILO regular procedures and as agreed with USDOL, the project is due for a mandatory 
independent mid-term evaluation in March 2005. This evaluation should serve two basic purposes: a) 
accountability to the main stakeholders, including government agencies and social partners in the targeted 
countries, partner organizations and the donor, on what has been done and achieved so far; and b) learning 
from the experience to analyze how the project is progressing towards achieving its objectives, plan for the 
future and, where necessary, to recommend appropriate re-designing. 

6. In general terms, there is a need to assess the overall performance of the project with regard to reaching its 
targets, the appropriateness of its strategies and priorities, and determining the areas needing improvement 
or change. The evaluation process will provide the project with data on how project activities are being 
implemented, the level and the quality on key stakeholders' involvement, the relevance of programs in the 
light of new and emerging demands, the quality of the work of the implementing agencies, and on different 
constraints which may prevent the project from achieving its objectives and targets if not tackled on time. 

7. IPEC management and the project staff will use the evaluation results to revise the approach and strategy 
that is being followed in each country and at the sub-regional level, as appropriate. Therefore, the evaluation 
should provide credible and reliable information in order to suggest how the project could enhance its 
impact during the remaining time of implementation, ensuring the sustainability of the benefits that have 
been or will be generated. The evaluation results will also be used by partners in charge of implementing 
activities in the field or that support the national efforts against child labour in the region, including 
USDOL, the chocolate and cocoa industry, governmental agencies, trade unions, employers’ organizations, 
NGOs, international organizations and other key groups in society. 

II. Purpose and scope of the evaluation 

8. This mid-term evaluation will focus on the WACAP project planning and implementation and its 
achievements. With regard to the action programs developed as part of the project, each of them should be 
seen as a building block of the overall strategy and assessed accordingly. The evaluation should focus on all 
the activities that have been implemented since the start of the project to the moment of the field visits. 

9. The overall purposes of the evaluation and the tasks to be carried out include the following: 

 To review the implementation of the project so far and consider any changes in strategy on the basis of 
emerging experiences, recommending adjustments where necessary 

 To examine current proposed activities and make an assessment of their potential contribution to the 
implementation of the strategy 

 To review the existing institutional set up and implementation capacity 
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 To assess the existing as well as potential linkages between the project and other initiatives being 
developed in the sub-region, including STCP, ICI and other ILO-IPEC programs, and suggest strategies 
for improving the cooperation 

10. Being a mid-term evaluation, it is also important to analyze the project’s plans for sustainability and exit 
strategies. A review of progress achieved to date in promoting local ownership and in promoting long-term 
sustainability of activities and results initiated under the project should be included in the analysis. 

III. Suggested aspects to be addressed 

11. The evaluation should address the ILO established overall evaluation concerns such as relevance, 
effectiveness, efficiency and sustainability (please see ILO Guidelines for the Preparation of Independent 
Evaluations of ILO Programs and Projects, section 1.2, November 1997). Therefore, the evaluation should 
provide an assessment of the overall impact of the project at the national and sub-regional levels, including a 
review of the outcomes of the project relative to its objectives. 

12. The following are some suggested key evaluation aspects or concerns that have been identified based on 
consultation with key stakeholders. Other issues can be added as identified by the evaluation consultants in 
accordance with the given purpose of this exercise and in consultation with IPEC’s Design, Evaluation and 
Documentation Section (DED). One of the tasks of the consultants will be to decide, based on the evidence 
and available findings, which of the following issues are the most important aspects to be addressed in 
meeting the purpose of the evaluation. 

Concerning the design of the project 

13. Please assess the validity of the project design, including gender-sensitiveness and feasibility, as well as its 
relevance according to the national context in each of the five targeted countries. 

 Is the project relevant according to the child labour situation in the targeted countries, including 
relevant interventions by public organizations and other initiatives dealing with child labour? 

 How well did the project design take into account local capacity and national efforts already underway 
to address child labour and promote educational opportunities for all children? 

 Is the project relevant according to the identified needs of the target groups? 

 How realistic was the project design in terms of the scope of its regional component and the proposed 
linkages between countries? 

14. Concerning the original design of the project: 

 Is the strategy for achieving the immediate objectives and to contribute to the development objective 
sound and solid? 

 Were the objectives, target numbers and timing of the project realistically set? 

 How did the original design consider the assumptions and external factors that influence the 
implementation of the project? 

 Are the identified indicators and means of verification, as well as the project’s Monitoring Plan, 
appropriate and useful for monitoring and evaluation? Is the data needed for the indicators readily 
available? 

Concerning the implementation of the project 

15. Please analyze how the project is being implemented, in terms of management, coordination and creation of 
synergies. In particular: 

 Please review and assess the efficiency of project implementation, including an analysis of the 
administrative and financial processes and backstopping / communication from ILO Headquarters and 
from the ILO field offices. Refer also to the respect of calendars and work plans, reasons for delays in 
implementation and consequences of delays in terms of achievements and delivery of outputs. Please 
suggest ways of reducing delays in the remainder of the project and of fast tracking activities.  Please 
also assess the feasibility of achieving project targets, taking into account the various delays and other 
factors that have arisen since commencement of project implementation. 

 Assess the efficiency of the administrative and management systems established to support project 
implementation. 
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 Please analyze the efficiency of the process for Action Program approval and allocation of resources to 
Action Programs. 

 Is the project management structure in each country and in the sub-region, in terms of staff and 
organization, adequate, efficient and effective? Please analyze the mechanisms used for building 
internal capacity (staff training). Assess coordination mechanisms and information sharing between 
national and sub-regional staff. 

 Assess the effect that the recent changes in management have had on the project’s overall effectiveness 
and efficiency. 

 Assess the extent to which monitoring and evaluation tools have been developed and are being used to 
determine short-term and long-term project impact. As applicable, please evaluate the design and 
effectiveness of these measures. 

 How efficient is the project in terms of resources allocated as compared to its results? In general, do the 
results justify the costs planned or incurred? 

 To what extent did factors outside the control of project management affect implementation and 
attainment of objectives?  Specifically, assess the impact of the Côte d’Ivoire crisis on the project, and 
the current potential to reach project goals and targets in this country.  Please also consider the situation 
of child soldiers in Côte d’Ivoire and Guinea, and the impact of this reality on the project. 

16. In terms of working with the government, trade unions, employers’ organizations, children and other 
partners: 

 Evaluate the level of project participation and commitment shown by government agencies, trade 
unions, employers’ organizations, international organizations and NGOs working on the issue of child 
labour, sustainable agriculture or child protection in general. 

 Assess the capacity building efforts made by the project with respect to implementing agencies, 
including training on project monitoring and reporting, as well as training on definitions used by IPEC 
for identifying a child as prevented or withdrawn. Assess the degree to which project staff, 
implementing organizations and other stakeholders have a clear and common understanding of these 
concepts. 

 How effectively is the project leveraging resources (e.g. by collaborating with IPEC or non-IPEC 
initiatives)? What process is being undertaken by the project to identify and cooperate with other 
initiatives and organizations? 

 As this project is unique in terms of the public/private partnership between donors, assess the 
collaboration of the different organizations involved in the process.  In what ways has it helped or 
hindered project implementation, and how could cooperation be improved? 

 How effective has the project’s partnership with the Sustainable Tree Crops Program (STCP) been in 
terms of enhancing project impact and efficiency?  What are the advantages, drawbacks and lessons 
learned from this collaboration? 

 Was the selection of the implementing agencies appropriate? How can their performance be improved? 

Concerning the achievements of the project 

17. In general, analyze the achievements of the project so far at the national and sub-regional levels, the 
progress towards its immediate objectives and the likelihood of achieving them in the planned timeframe 
and with the available resources. Are the project outputs of good quality and delivered timely? Are the 
identified direct beneficiaries being reached? Identify bottlenecks and major issues and recommend possible 
solutions as appropriate. In particular: 

 How well did local management structures (National Steering Committee, Local Steering Committees) 
work? Assess the participation of different relevant actors in the NSC (Ministry of Labour, Ministry of 
Education, trade unions, employers’ organizations, etc.) How did these structures participate in terms of 
implementation? How did this participation affect the outcomes of the project? 

 Evaluate the relevance and outcome of the training workshops for stakeholders and implementing 
partners. Has the capacity of implementing agencies and other relevant partners to develop effective 
action against child labour been enhanced as a result of the project activities? 

 How effective are Action Programs to date and how are they contributing to the project’s Immediate 
Objectives? What are the possibilities of successful replication and scaling up of such efforts? 
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 Evaluate the effectiveness, relevance and outcomes of the awareness-raising and advocacy efforts that 
have occurred as a result of the project. Are there any noticeable changes in knowledge, attitude and 
perception towards the WFCL among key stakeholders and the population in general? 

 How effectively are strategies for child labour monitoring being implemented?  Assess the draft CLMS 
and its potential for sustainability.  What is its perceived credibility among key stakeholders?  Please 
also consider the certification system being piloted by the Government of Côte d'Ivoire in collaboration 
with the cocoa industry, and the project’s involvement and connections with it. 

 Identify unexpected and multiplier effects of the project. 

Concerning the perspectives of sustainability 

18. In general, please assess the project’s plans to ensure the sustainability of the benefits generated, as well as 
its exit strategy. How should the “ownership” of the project be understood and promoted in the national 
contexts? How has local ownership of the project and long-term sustainability of activities initiated under 
the project been promoted to date, and what progress can be identified so far? What kinds of exit strategies 
are being developed by the project? Has the idea of a phase-out strategy for the project been clearly 
articulated and progress made toward this goal? What kinds of commitments does the project already have 
from local partners willing to accept responsibility for specific areas when the projects end? In particular: 

 Assess the extent to which the efforts and strategies carried out through NGOs, public institutions, and 
government agencies will contribute to the sustainability of the project. As direct action gets underway, 
to what extent are the main implementing agencies laying a foundation for sustainability? How could 
they improve in this area? 

 Identify and assess the long-term commitment and the technical and financial capacity of local/national 
institutions (including governments) and the target groups to continue delivering goods and services 
adequately. 

 Assess project strategy and success in leveraging resources for ongoing and continuing efforts to 
prevent and eliminate child labour in the five core countries. 

 Assess the level of community, parent and teacher interest and participation in project activities. How 
has their commitment to, and ownership of, the project changed over time? 

 Analyze the perspectives of sustainability for the different components of the Program, including child 
labour monitoring systems. 

19. It is recommended to structure the suggested aspects along the following main lines or axes, which could 
constitute chapters of the evaluation report: 

 Quality of the project design and relevance 

 Implementation and efficiency 

o Management and capacity issues (distinctions by country to be made as appropriate) 

o Working with partners and creations of synergies 

 In general 

 In each country 

 Achievements of the project 

o Main achievement of the project in relation to its objectives and indicators, by components and 
by country as appropriate 

o Effects of the project and synergies 

 Evidence and perspectives of sustainability and mobilization of resources (distinctions by country 
should be incorporated as appropriate) 

 Main findings and lessons learned (distinctions by country to be made as appropriate) 

 Recommendations (including distinction by country and by stakeholder as appropriate) 

 Potential / confirmed good practices 

Methodological considerations 
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20. The following is the suggested methodology for the mid-term evaluation. The evaluation team, if considered 
necessary and in accordance with the scope and purpose of this exercise as described above, can adjust the 
methodology. This should be done in consultation with DED. 

21. The methodology for the evaluation should consider the two levels of project implementation: national and 
sub-regional. Data gathering and analysis tools should consider this methodological and practical 
distinction. 

22. The evaluation should include a desk review of appropriate material, including the project documents, 
progress reports, outputs of the project and action programs and relevant material from secondary sources. 
The evaluation will also include fieldwork in three of the project countries (Cameroon, Ghana and Guinea), 
where interviews with national officials, trade union and employers’ organizations representatives and other 
partners will take place. Information from the other two countries (Cote d’Ivoire and Nigeria) will be 
obtained through questionnaires circulated to major stakeholders and implementing partners. 

23. As part of the evaluation, national studies will be carried out by independent national consultants in four 
countries (Cote d’Ivoire, Cameroon, Guinea and Ghana). The reports will serve as inputs to the overall 
evaluation process. Specific terms of reference will be developed for these studies. 

24. In interviews, focus groups and other information gathering exercises, the evaluation consultants should 
solicit the opinions of a wide variety of stakeholders, including beneficiary children and their parents, 
teachers, government representatives, representatives from trade unions and employers’ organizations, 
partners, implementing agencies and all major stakeholders, including IPEC and the donor. Reference 
interviews should be conducted with child labour monitors, STCP, Socodevi, Creative Associates and 
Winrock International. 

25. The evaluation process will include three stakeholders’ workshops in each visited country in order to present 
the preliminary conclusions and recommendations and obtain feedback and additional information. One of 
the focuses of the stakeholders’ meetings should be the perspective of sustainability of the project benefits 
and the project’s exit strategy. The results of these meetings should be taken into consideration for the 
preparation of the draft report. 

26. The evaluation process will also include a final debriefing meeting in Accra with project staff, IPEC and 
representatives from the donors. 

27. It is expected that the consultants will prepare a brief document indicating the methodological approach to 
the evaluation (the “evaluation instrument”), to be discussed and approved by the Evaluation Managers at 
the start of the field mission. 

Expected outputs and timeline 

28. The evaluation report in draft form and in English should be presented to DED for circulation ten days after 
the finalization of the field mission. The length of the report should not exceed 50 pages (excluding 
annexes). The structure of the report should broadly follow the axes presented in paragraph 19. The report 
should include a specific section on lessons learned from the project that could be replicated or should be 
avoided in the future, in the same or in other IPEC projects. Finally, the report should include specific and 
detailed recommendations solidly based on the analysis and, if appropriate, addressed specifically to the 
organizations responsible for implementing them. 

29. IPEC´s DED Section will circulate this report to all relevant stakeholders for their comments. A 
consolidated document including all the comments received to the report will be submitted to the evaluation 
consultants two weeks after the submission of the draft report. The evaluation consultants should consider 
the comments for the preparation of the final version of the report, which will also be presented in English. 

30. The timeline for the evaluation, the number of working days the and the tentative itinerary are the following: 

 Desk Review: February 28 – March 3 – 4 working days 

 Field mission: March 4 – March 23 – 16 working days 

o Cameroon (March 4-9) 

o Guinea (March 10-14) 

o Ghana (March 15-23) 

 Preparation of draft report: March 24 – April 1 – 7 working days 

 Preparation of final report considering comments to draft – April 20-22 – 3 working days 
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Resources and Management 

31. The evaluation will be carried out by a team of two international consultants and three national consultants 
with extensive experience in evaluation of development or social interventions, preferably including 
practical experience in child labour issues and strategic impact planning. The consultants should have an 
advanced degree in social sciences, economics or similar and specific training on evaluation theory and 
methods. Working experience on issues related to child labour, education and children’s welfare will be 
essential. Full command of English and French as working languages will be required. 

32. One of the international consultants and the national consultants will be identified by IPEC-DED, while the 
second international consultant will be identified by USDOL. The final selection of the international experts 
will be done by DED and USDOL following a consultation process. The international consultant selected by 
IPEC will have the responsibility of coordinating the preparation of the “evaluation instrument” and the 
evaluation report, in coordination with the rest of the team. The international consultant selected by USDOL 
will coordinate the activities to be carried out during the field mission, also in coordination with the rest of 
the team. 

33. The following are the resources needed for this evaluation: 

 Fees for one international consultant during 30 working days, to be covered by the evaluation budget 
included in the project document 

 Fees for one international consultant during a determined number of working days, to be covered by 
USDOL. 

 Fees for three national consultant during 12 working days, to be covered by the evaluation budget 
included in the project document 

 Fees to cover travel from residence of consultant 1 to field, to be covered by the evaluation budget 
included in the project document 

 Fees to cover international travel for consultant 2, to be covered by USDOL 
 Daily subsistence allowances at UN rates for consultant 1 during field mission (approximately 18 days), 

to be covered by the evaluation budget included in the project document 
 Sub-regional travel expenses and daily subsistence allowances for consultant 2 during field mission, to 

be covered by USDOL 
 In-country travel expenses for IPEC officials accompanying the evaluation consultants as appropriate, 

to be covered by the evaluation budget included in the project document 
 Costs of organizing the stakeholders’ workshops, to be covered by the evaluation budget of the project 

34. This independent evaluation will be managed by IPEC-DED. In-country management and logistics support 
will be provided by the managers of the project and the projects’ team as a whole. 
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ANNEX 2: LIST OF CONSULTED AND REVIEWED DOCUMENTS 

ACHD – Ghana Report on Rapid Assessment on Child labour in Selected Cocoa Growing Communities in 
Ghana, Accra 

Afrol.com Massive Use of Slaves on Ivorian Cocoa Plantations Documented; September 2001; 
http://www.afrol.com/News/civ002_slavery.htm 

Anti-Slavery Int. The Cocoa Industry in west Africa; A History of Exploitation, 2004 

BIT Les Conventions Fondamentales de l’Organisation Internationale du Travail, Geneva 2002 

Bonny J.S. e.a. Approfondissement du Concept de Travail Dangereux des Enfants dans la Cacao culture et 
l’Agriculture Commerciale en Côte d’Ivoire, Octobre 2004 

Broh, Augustin Rapport d’Evaluation à mi-parcours du projet WACAP, Abidjan, March 2005 

CBS - Guinea Enquête de Base sur le Travail des Enfants dans l’Agriculture Commerciale Cacao / Acajou 
en Guinée, Conakry, December 2004 

CCTP-WACAP 
CDI 

Rapport de la Réunion du Conseil Consultatif Technique du Project WACAP, Abidjan, 
Octobre 2004 

CMA Protocol for the Growing and Processing of Cocoa Beans and their Derivative Products in a 
Manner that Complies with ILO Convention 182 Concerning the Prohibition and Immediate 
Action for the Elimination of the Worst Forms of Child labour, Vienna (VI), September 2001

FLOI Fair-trade Standards for Cocoa for Small Farmers’ Organizations; May 2004 

FMWA - Nigeria Second Country Report on the Convention of the Rights of the Child, Abuja, 2004 

Harkin, Tom Harkin: Consider Flowers This Valentine’s Day; 
http://harkin.senate.gov/news.cfm?id=232047 

ILO Guidelines for Independent Evaluations of ILO, Geneva, n.d. 

ILO - ICA Agreement Between the ILO and the International Confectionery Association, to Eliminate 
Hazardous and Exploitative Child labour in the Cocoa Sector in Selected West African 
Countries, Geneva, April 2003 

ILO/IPEC Technical Progress  Reports, WACAP, Geneva, 2003-2005 

ILO/IPEC Project Document, WACAP, Geneva, September 2002. 

ILO/IPEC WACAP: Some Basic Qs & As and Info, June 2004 

ILO/IPEC Status Reports WACAP, Geneva, 2003-2004 

ILO/IPEC IPEC Action Against Child labour, Geneva, October 2004 

ILO/IPEC Combating Child labour in Cocoa Growing, Geneva, n.d. (website) 

ILO/IPEC ILO/IPEC WACAP, An Overview, Geneva, n.d. 

ILO/IPEC Child labour Monitoring Tool Kit: Part 1, Geneva, January 2005 

ILO/IPEC Status Report WACAP, Geneva, December 2002 
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ILO/IPEC Action Program Proposal Workflow, Geneva, n.d. 

ILO/IPEC Reports and Forms for the Implementation of Action Programs, Geneva, n.d. 

ILO/IPEC Towards a Theory of Change for the Elimination of Child labour, Geneva, October 2004 

ILO/IPEC/DED Types and Levels of Evaluations in IPEC (DED Note 3); Geneva, March 2002 

ILO/IPEC/DED Design and Preparation of Project Documents (DED Guidelines 2), Geneva, January 2002 

ILO/IPEC/DED Briefing Material on Monitoring and Evaluation IPEC, Geneva, May 2001 

ILO/IPEC/DED Project Cycle in IPEC, Geneva, May 2002 

ILO/IPEC/DED Process for Managing Evaluations in IPEC, Geneva, March 2001 

ILO/OSH Guidelines and Occupational Safety and Health Management Systems, Geneva, 2001 

ILO/PROG/EVAL Guidelines for the Integration of Gender Issues into the Design, Monitoring and Evaluation 
of ILO Programs and Projects, Geneva, n.d. 

ILO/SIMPOC Overview and Strategic Plan 2000-2002, Geneva, 2000 

Konaté, Sékou Rapport Final, Evaluation à mi-parcours, Conakry, March 2005 

MEYS - Ghana Estimated Costs of Implementing Interventions for Girl Child education over the Period 
2004-2006, Accra, August 2004 

MMDEY-CLU 
Ghana 

Child labour Monitoring System in Five Districts in Ghana, Accra, February 2005 

MMDEY-CLU 
Ghana 

Child labour Monitoring System; System Profile and Process Overview, Accra, June 2004 

MoE - Ghana Education Strategic Plan 2003 to 2015, Accra, May 2003 

Moulton, Jeanne - 
ADEA 

Improving the Quality of Primary Education in Africa, ADEA, Mauritius, December 2003 

Ngoa, Marcellin - 
GECOSER 

Rapport de l’Etude de Cas sur le Travail Décent dans l’Agriculture au Cameroun, Yaounde, 
October 2003 

Nkamleu, Blaise Mid-Term Evaluation WACAP – Cameroon, Yaoundé, March 2005 

OEHU - Ghana Health and Safety Risks of Children Involved in Cocoa Farming in Ghana, Accra, October 
2004 

Save the Children 
Canada 

Children Still in the Chocolate Trade, Canada, April 2003 

STCP STCP Voices, Yaoundé, November 2004 

STCP Pilot Programs Move Ahead, July 2003, http://fhidc.com/cocoa/pilot.asp 

STCP About STCP; Approach and Strategy,  

http://www.treecrops.org/aboutstcp/approach_and_strategy.asp 

STCP/IITA Child labour in the Cocoa Sector of West Africa; A Synthesis of Findings; August 2002 
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STCP Learning about Sustainable Cocoa Production; A guide for Participatory Farmer Training, 
Yaoundé, March 2005. 

Tasse, Etienne, 
JADE 

Enquête de Base sur le Travail des Enfants dans l’Agriculture Commerciale / Cacao au 
Caméroun, Yaoundé, February 2004 

Tettey, Immanuel, 
Bamfo, Charles 

Summary Findings MTR WACAP, Accra, March 2005 

UCW Children’s Work in Côte d’Ivoire, Washington, March 2002 

USDOL The Department of Labor’s 2002 Findings on the Worst Forms of Child labour; Washington, 
2003 

USDOL Government Policies and Programs to Eliminate the Worst Forms of Child labour ; 
http://www.dol.gov/ilab/media/reports/iclp/tda2003/xxxxxx.htm 

Vingerhoets, Jan – 
ICCO 

The World Cocoa Economy: Perspectives on a Global Level, London, 1997 

WACAP Tracking sheets for approved MPs/APs (five countries) 

WACAP – 
Cameroon 

Compte Rendu Première Réunion des Points Focaux du Projet OIT/IPEC/WACAP, 
Yaoundé, Septembre 2003 

WACAP-Ghana Summary report for the Period September 2004 – February 2005, Accra, March 2005 

WCF ICI, Working Towards Responsible Labour Standards for Cocoa Growing, June 2004; 
www.chocolateandcocoa.org/Labour/Child/Initiative/pr_06_04.asp 
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ANNEX 3: LIST OF PERSONS MET 

SWITZERLAND 16.03.2005 and 18.03.2005  

Florencio Gudino 
Mrs. Sherin Khan 
Guy Thijs 
Peter Hurst 
Caspar Merkle 
Tuomo Poutiainen 
Peter Wichmand 
Frans Röselaers 

ILO-IPEC Geneva 

Geneva 

CAMEROON 04.03.2005 until 10.03.2005  
Mrs. Alice Ouédraogo and 
members of multidisciplinary team 

ILO Sub-Regional Office, Director  Yaoundé 

Mrs. Béatrice Fri Bimé and support 
staff 

WACAP Cameroon, national coordinator Yaoundé 

Mrs. Yolande Fouda Manga ILO/IPEC Trafficking, NPC Yaoundé 
Blaise Nkamleu National Consultant MTR-WACAP Yaoundé 
Mrs. Kenfack-Tolevi OFSAD, Présidente Yaoundé 
Nkili, Robert Ministre du Travail et de la Sécurité Nationale Yaoundé 
Léon Noah Manga Directeur du Travail Yaoundé 
Mrs. Paulien Borderies US Embassy, Political/Economic Officer Yaoundé 
Fodé Sangaré School Director Koalboui 
Ansoumane Dévazi Camara DSEE Koalboui 
Mrs. Seny Keita Teacher Koalboui 
Soriba Bozic Camara Vice-President APEAE Koalboui 
Mrs. Aïssatou Fall Teacher Koalboui 
Gatté Dore Supervisor INADER  
Avougo Bernard Beavogui Supervisor ATMAC  
Dantan Barry Coordinator ATMAC  
Amadou Coumbassa Animateur FRADE Bintoumodia 
Mamadouba Kané Parent Bintoumodia 
Mamadou Coumbassa District Chief Tamarensi 
Ousmane Sampou Teacher Tamarensi 
Mrs. Souleymana Coumbassa Dean Tamarensi 
GUINEA 10.03.2005-15.03.2005  
Kalonon Yassy Roger and support 
staff 

WACAP Guinea, national coordinator Conakry 

Konaté Sékou National Consultant MTR WACAP Conakry 
Ibrahima Keira Ministre de l’Emploi et de la Fonction Publique Conakry 
Galéma Guilavogui Ministre de l’Enseignement pré-universitaire Conakry 
Elhadj Ibrahima Camara Secrétaire Général MASPFE Conakry 
Ousmane Kaba Conseiller Ministre de l’Enseignement pré-

universitaire 
Conakry 

Dirus Dialé Doré Directeur National Enfance Conakry 
Bafodé Keita Chef de Division Protection Conakry 
N’Famoussa Camara Chef de Division E. Préscolaire Conakry 
Grégoire Tonguino Chef Section Conakry 
Abdoul Karim Condé Directeur des Etudes, CFP Boké 
Fodé Keita Chef Bureau d’Etude, CFP Boké 
Abdourahamane Diallo Comptable, CFP Boké 
Aboubacar Sidiki Professeur, CFP Boké 
Mory Kourouma Chef Filière Mine, CFP Boké 
Ahmadou Dian Professeur Menuiserie, CFP Boké 
Almamy Sanoussy Sous-Préfet de Bintoumodia Boké 
Aly Camara Chef Atelier Moto à Kolaboui Boké 
Aboubacar Camara Chef Atelier Menuiserie Boké 
Mamadou Abdoulaye Directeur Général SPCIA Conakry 
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Alpha Diao Conseiller SPCIA Conakry 
Moussa Kané DAF SPCIA Conakry 
Abdourahamane Bah Conseiller SPCIA Conakry 
Sékou Doumbouya Coordinateur FRADE Conakry 
Zézé Guilavogui Directeur ATMAC Conakry 
Gueye Doré Agent de liaison AGRAAD Conakry 
Mamadou Alpha Diallo Directeur SABOU Conakry 
Mamadou Baïllo Bah Superviseur SABOU Conakry 
Ibrahima Camara Secrétaire Adjoint CNTG Conakry 
Mme. Koundouno CNTG Conakry 
Nounkouman Diallo Directeur National de l’Emploi Conakry 
Abdoul Karim Camara Directeur National de l’Agriculture Conakry 
Mrs. Elsie Chounouné Deputy Resident Representative UNDP Conakry 
GHANA 15.03.2005-23.03.2005  
Addai-Kyeremeh Ministry of Manpower, Youth and Employment Accra 
Isaac Gyamfi Sustainable Tree Crop Project Accra 
Mrs. Dorothy Rozga Representative, UNICEF Accra 
Augustine Education Sector Officer, UNICEF Accra 
Iddris Abdallah Child Protection Unit, UNICEF Accra 
Mrs. Tamar Schrofer UNICEF Accra 
Mrs. Stella Ofori Child labour Unit, MMYE Accra 
Liberio Akwengo Child labour Unit Accra 
Felix Dadadgogbor Child labour Unit Accra 
Charles Ofoe Child labour Unit Accra 
Mrs. Hagan Child labour Unit, MMYE Accra 
Samuel Kanga General Agric. Workers Union (GAWU), Accra 
Addoquaye General Agric. Workers Union (GAWU), Accra 
Mawutor Ablo MMYE Accra 
Mrs. Rita Owusu – Amankwaah 
and support staff 

ILO-IPEC Accra 

Mrs. Agnes Kyei-Frimpong Ghana Cocoa Board Accra 
Tony Fofie Ghana Cocoa Board Accra 
Teye Quartey Ghana Cocoa Board Accra 
Okyere Ghana Cocoa Board Accra 
Akomeah Ghana Cocoa Board Accra 
Sam Asiedu Trg. Consultant, Ghana -  Employers Association 

(GEA)
Accra 

Charles Asante Asst. Program Manager, GEA Accra 
Alhaji Y. Ziblim District Co-ordinating Director, Atwima–Mponua 

District 
Kumasi (?) 

Mrs. Matilda Broni CEDEP Kumasi 
Lora Wuennerbeg Country Director, CARE International Accra 
Herve Duranton  Managing Director, Nestle Ghana Ltd. Accra 
George Owusu CEDEP  Kumasi 
Joseph Kwarteng CEDEP Kumasi 
Appiah Kubi EPAG Kumasi 
Hayford Frempong EPAG Kumasi 
Joseph Eshun EPAG Kumasi 
Ben Kwakye Adeefe District Chief Executive, Amansie West District Amansie West 
Abukari Alhassan District Co-ordinating Director, Amansie West Amansie West 
Samuel Amah Andoh District Planning Officer, Amansie West District Amansie West 
Comfort Owusu Odaho Community Child labour Committee, 

Monitor 
Amansie West 

Mariama Opoku Odaho Community Child labour Committee Amansie West 
F. K. Opoku Odaho Community Child labour Committee Amansie West 
Peter Nsiah Odaho Community Child labour Committee Amansie West 
Nana Kwadwo Kanin Odaho Community Child labour Committee, 

Supervisor 
Amansie West 
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Hon. Moses Nyamedo Boateng Odaho Community School Head teacher Amansie West 
Children, Parents and  Guardians  Odaho Community Amansie West 
Ahn Ly and support staff ILO-IPEC WACAP, Accra, Act.CTA Accra 
Immanuel Tettey National Consultant MTR-WACAP  Accra 
Charles Bamfo National Consultant MTR-WACAP Accra 
Peter McAllister Executive Director ICI Accra 
Jeffrey Morgan Director Global Programs Mars.Inc. Accra 
Brad Stilwell Second Secretary US Embassy Accra 
Mrs. Deepa Ramesh International Relations Officer, USDOL Accra 
CÔTE D’IVOIRE   
Mme. Nadine Assemien Koffi WACAP-Côte d’Ivoire, Coordinatrice Nationale Accra 
Augustin Broh National Consultant, MTR-WACAP, Côte d’Ivoire Accra 
NIGERIA   
Godson Ogbuji WACAP-Nigeria, national coordinator Accra 
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ANNEX 4: PROJECT CONCEPT AND APPROACH 

A. Project Concept 

Pursuant to the initiatives and commitment of the Governments of Côte d’Ivoire, Cameroon, Ghana, 
Guinea and Nigeria and of the cocoa and chocolate industry to eliminate child labour, a three year sub-
regional program is being undertaken, entitled Program to Combat Hazardous and Exploitative Child 
labour in Cocoa/Commercial Agriculture in West Africa (WACAP). The project is implemented by 
ILO-IPEC within the framework of the IPEC regional program and the USAID/USDOL financed 
Sustainable Tree Crop Project (STCP). 

WACAP is following IPEC’s model of intervention, developed in response to child labour in other 
nations, primarily Asia. This model contains five mutually supporting components, to be implemented 
through one or more direct Action Programs, sub-contracted to public institutions and NGO’s: 

 Capacity Building 

 Social Protection 

 Child labour Monitoring System 

 Awareness Raising/Social Mobilization 

 Knowledge Base and Information 

The Project Document indicates that WACAP can only be successful if several other outcomes are 
reached at the same time, mainly the increased income of rural families, an extended capacity and 
relevance in the education systems, a reduced demand of child labour among producers, regional 
initiatives to combat child trafficking, implementation of IPEC strategies to combat child labour, 
particularly child trafficking through ongoing IPEC regional and national projects, and a better legal 
framework and enforcement system.* 

B. Approach 

 The overall sub-regional program was designed to operate within a single sub-regional framework 
so as to ensure coherence and replication within and beyond the region.  

 At the country level the program  mobilizes agencies in the public and private sphere against child 
labour by providing a comprehensive, multi-sectoral and integrated package of support services 
geared towards: 

a. Prevention of child labour in cocoa production; 

b. Withdrawal of children from hazardous and exploitative work at selected sites and the 
provision of alternatives to them and their families: 

 through designing, testing, and demonstrating viable strategies to combat child labour 
in the cocoa (agriculture) sector; 

c. Enhancement of the capacity of public and private sector organizations to address child labour 
problems through a combination of: 

 Institutional development for the concerned government departments, employers and 
workers organizations, NGO’s and CBO’s; 

 Setting up of child labour monitoring systems with the involvement of various 
community groups, the government and implementing agencies; 

 Awareness raising / social mobilization among the above groups and society at large; 

                                                      
* Project Document WACAP; September 2002, page 12. 
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 Development of a knowledge base on the issue and the collection and dissemination 
of information. 

 The project seeks to ensure that the program does not impact negatively on the girls by shifting 
work or additional household chores to them, and that the strategies adopted benefit both working 
girls and boys. 

 In the event that workplaces (including recruitment, transit and holding areas) are beyond the 
scope of the WACAP, cooperation is to be established with the IPEC trafficking project 
(LUTRENA).  

C. Development and Immediate Objectives 

Development Objective 

Contribute to the effective prevention and elimination of hazardous and exploitative child labour in 
commercial agriculture in West Africa 

Immediate Objectives 

1. By the end of the project, selected public and private sector partner and concerned agencies have 
strengthened capacity to plan, initiate, implement, monitor, and evaluate action to combat child 
labour; 

2. By the end of the project, there is increased awareness/social mobilization among the children, 
families and communities and within concerned public and private sector agencies on issues 
related to child labour, particularly to hazards for children in the cocoa/agriculture sector and 
viable alternatives to child labour; 

3. By the end of the project, model (pilot) interventions have been tested for the withdrawal of 
children from work, removal of workplace hazards for those of working age, and provision of 
appropriate social protection options for them and their families are available; 

4. By the end of the project, the situation of children withdrawn and prevented from child labour is 
being monitored and verified in selected areas through a credible, affordable and feasible / 
sustainable child labour monitoring system; 

5. By the end of the project, there is an enhanced knowledge base through action oriented research 
and a viable information dissemination system. 

D. Target Groups and Partners 

Direct Beneficiaries 

Girls and boys below 18 years of age recruited/engaged in, or at risk of recruitment/engagement in 
cocoa and other selected sub-agricultural sectors in Côte d’Ivoire, Cameroon, Ghana, Guinea and 
Nigeria, for work on farms and plantations or other forms of hazardous work in the selected sector will 
be prevented or withdrawn from child labour and placed in the social protection program or, if of legal 
working age, will be provided training, occupational safety and health sensitization, and placed in non-
hazardous work. 

A total of 79,900 children below 18 years will be the direct and indirect beneficiaries of various 
interventions. This will include (1) Some 9,700 children aged below 13 years, involved in child labour 
will be withdrawn from child labour, and/or their younger siblings and other children at risk of starting 
child labour will be prevented from doing so, through access to educational alternatives in over 37 
communities (Côte d’Ivoire: 6,000; Cameroon, Ghana and Nigeria, each 1,000 and Guinea 700).  

A total of 500 families will receive benefits of the direct action programs (e.g. training, income-
generation, credit-loans) under the project or through linkages made by the project. Priority will be 
given to families whose working children are targeted by the project or whose children are at risk of 
starting hazardous work. WACAP will draw substantially on the direct and policy interventions of 
STCP and other projects that are related to enhancing the income of the target families. 

Indirect beneficiaries 
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Some 70,000 children aged 13 to 18 years, involved in hazardous or exploitative child labour will be 
protected/prevented through occupational safety and health outreach interventions, in the same 
communities as mentioned above (Côte d’Ivoire: 40,000, Cameroon and Ghana, each 10,000 and 
Guinea and Nigeria, each 5,000). Other indirect beneficiaries will be many children, adult workers, 
and siblings of working children, who do not participate in the social protection schemes, but who 
benefit as a result of enhanced awareness. 

Direct recipients 

Direct recipients of project interventions are the staff of the partner organizations; these include in the 
first line STCP executing agencies, but also recipients of project training, research, advice, 
professional organizations of the commercial agriculture sector, and producers’ cooperatives. Further 
direct recipients will be staff of ministries at national as well as at decentralized levels (e.g. labour 
inspectorates, agriculture, education, health and justice, members of employers’ and workers’ 
organizations, representatives of provincial and district authorities, staff of NGO’s/CBO’s, etc. The 
project will build on the partnership developed through the country programs in Ghana and Nigeria 
and the trafficking project in Côte d’Ivoire, Cameroon, Ghana and Nigeria. 

E. Institutional and Management Framework 

Project management at the sub-regional level was initially based in Abidjan to harmonize resources 
with the ILO Regional Office, the IPEC Sub-Regional Coordination and the Regional Coordination of 
the IPEC Trafficking project. Because of security developments emerging from civil conflict, it was 
decided to relocate the sub-regional project management team to Accra in Ghana. The Chief Technical 
Adviser (CTA) reports and operates under the technical guidance of IPEC Geneva, under supervision 
from the ILO Regional Director for Africa and the directors of the ILO Sub-Regional or Area Offices 
in Dakar, Abuja and Yaoundé under which the respective country programs resort. The CTA, the 
IPEC Regional Adviser or the national project coordinators (Country Project Coordinators: CPC), 
participate in the STCP Regional Steering Committee or National Networks.  

In each of the five countries a Project Technical Advisory Committee (PTAC) has been formed.  
These advisory committees are composed of tripartite constituents, other relevant ministries, STCP 
network members and other institutions deemed relevant and significant for the project (e.g. ILO 
Multidisciplinary Advisory Teams in Abidjan and Yaoundé in the fields of OSH, training and 
employment). The PTACs include the Coordinators of the STCP pilot projects who are responsible for 
the management of other STCP components. The PTAC’s operate in an advisory capacity. In two of 
the participating countries, IPEC has launched full-fledged national programs against child labour 
(Ghana and Nigeria), chaired by the ministries of labour/employment. These national programs are 
under the guidance of an IPEC National Steering Committee (NSC). WACAP PTAC’s are not to be 
absorbed by these committees.  

The Project Document designates STCP implementing agencies as key partners. They are expected to 
serve as a link between project management and producers.  

Given the strong linkages between child trafficking and hazardous and exploitative child labour in 
commercial agriculture WACAP and the ILO/IPEC Trafficking Project (LUTRENA) cooperate 
closely on sub-regional and on national levels. (E.g. through coordinated individual plans for local 
integration or repatriation of identified trafficked children).  

As partners possibly to be involved in the child labour monitoring process the project document 
mentions producer cooperatives, labour inspectorates and Community Child labour Committees.  

Other partners for cooperation include in the first instance, government ministries of Education (e.g. 
needs assessments of the educational sector in selected STCP-ILO/IPEC pilot project areas), Labour, 
Justice, (e.g. in collaboration with UNICEF and the IPEC Trafficking project and ILO, the revision of 
child protection and child labour legislation), Health (e.g. research on OSH issues).  Secondly, 
employers’ and workers’ organizations are to be involved in the STCP-ILO/IPEC pilot project areas. 
Equally, national NGO’s and CBO’s, selected according to established ILO criteria for cooperation, 
play a central role in the implementation of direct Action Programs. Last but not least, academic 
research institutions are expected to participate through the conduct of surveys and research.  
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F. Project budget 

1. Project budget (source: Project Document) 

No. BUDGET-LINE USDOL (USD) GIG (USD) TOTAL (USD) 

PME Planning, Monitoring & Evaluation 180.000 0 180.000

1 & 2 Cap. Building & Awareness Raising 90.000 119.000 209.000

3 Social Protection Direct Action  

  Mini-programs 3 countries 85.000 50.000 135.000

  Côte d’Ivoire 1.039.849 302.015 1.341.864

  Cameroon 250.000 70.000 320.000

  Ghana 250.000 70.000 320.000

  Guinea 250.000 0 250.000

  Nigeria 200.000 70.000 270.000

4 Child labour Monitoring System 517.625 0 517.625

5 Knowledge Base and Information 45.500 12.500 58.000

SRM Sub-regional Project Management 510.800 121.000 631.800

CLM Country Level Management 815.018 30.000 845.018

SUB1 Subtotal 1 4.233.792 844.515 5.078.307

PSC Program Support Costs (13%) 550.393 109.787 660.180

SUB2 Subtotal 2 4.784.185 954.302 5.738.487

CIP Cost Increase Provisions (5%)* 215.815 45.698 261.513

TOT Total 5.000.000 1.000.000 6.000.000

* Except on 2002. 

 The ILO has covered part of the cost of developing the program. SIMPOC (ILO/IPEC’s Statistical 
Information and Monitoring Program on Child labour) has contributed to the planning and 
execution of the three surveys executed in Côte d’Ivoire and will give further assistance to the four 
rapid assessments in the other countries. The ILO Area Offices as well as the IPEC sub-regional 
coordination will provide backstopping. 

 As stipulated in the contractual arrangements with the implementing agencies, in-kind 
contributions (human resources and facilities) will amount to around 10% of the amount of each 
action program. 
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ANNEX 5: COMMENTS TO THE DRAFT REPORT AND ANSWER 
FROM EVALUATION TEAM 

This annex includes a selection of substantive comments made to the draft evaluation report and the 
answer to these comments prepared by the international consultants indicating the adjustments made 
in the final version (in shadowed boxes). Comments were made by all major project stakeholders. The 
text is included in this report with the agreement of the project’s stakeholders to illustrate some of the 
major debates around some of the issues highlighted by the evaluation.  

General Comments: 

1 Analysis under the findings section do not reflect enough country specificities, even though 
some activities of implementing agencies are mentioned in the Boxes 1 to 3 for Cameroon, 
Guinea and Ghana. The achievement of direct services to family members is also 
underexposed, particularly with regards to the strengthening of incomes of concerned adult 
family members. The gender balance analysis confirms that direct action is benefiting 
families. Other actions are ongoing or planned in the near future. 

Evaluators’ response: 

Because of time and budget constraints, and variable quality in reporting by national 
consultants who assisted with the evaluation efforts, their reports were not scheduled for 
inclusion in this document as part of the terms of reference. National consultants’ field 
activities and observations were very limited in quality and scope; therefore, the international 
evaluation team agreed not to draw country specific conclusions (except for the exceptional 
observations based on visits to field sites, shown in separate boxes).Given our very brief visits 
to only three of the five countries involved in WACAP, it would be irresponsible to draw any 
country specific conclusions. Moreover, the evaluators are of the opinion that apparent 
weaknesses and strength of the project are more of an institutional and conceptual origin; 
highlighting these aspects is more meaningful than analyzing country-specific performance 
and variations, which are perceived as relatively minor. 

Direct services to family members are one of the WACAP menus of services that have 
remained marginally developed. Efforts at strengthening family incomes have addressed only 
a few hundred adults and in a manner that sustainability does not seem to be guaranteed. 
Without doubt, social and direct action programs, in particularly the ones addressing the 
gender dimension, have strengthened some family member incomes, be it in a short term. 
There is no contradiction between these two statements. The evaluators found potential and 
demand to do much more and are pleased to learn that such has been planned for the near 
future. 

Adjustment: because of reasons as explained above, no adjustments have been made. 

2 The mid-term evaluation report highlights some significant contextual and project-related 
issues. There are, however, numerous instances when the conclusions and statements have 
gone beyond the scope of the project, focusing on tangential issues that are not within the 
scope of WACAP. Please bear in mind that the intent of the mid-term evaluation is to evaluate 
the WACAP project, not the IITA surveys or cocoa certification.  While it might be valid to 
critique the data on which the WACAP project design is based, it is not relevant or necessary, 
and may confuse some readers, to assess the validity of the IITA surveys themselves. This also 
applies to cocoa certification—as the report points out, certification is not part of the WACAP 
project.  As such, it does not seem to be appropriate to make suggestions or recommendations 
as to how certification should or should not be handled (e.g., Section 5.1), as it falls outside 
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the scope of the project and hence the evaluation. This also means that most of Section 3.1.5 
on ‘The cocoa protocol and the ILO conventions’ falls outside the purview of the evaluation. 

The scope of the project has been defined by a context of multiple constituents and 
stakeholders, who in one way or another are concerned about the innovative character of the 
project. Many of these stakeholders who have contacted the mission were concerned about the 
viability and scalability of the CLMS developed by WACAP as a possible foundation for 
certification systems. From WACAP documents it was understood that ILO-IPEC is 
associated to such systems only in an advisory capacity. In order to provide, in particular to 
outside readers, a general overview of the complexity of the project context, the evaluators 
have provided information on these certification systems. Where value judgments were given, 
based on an analysis of findings, the evaluators attempt to show that there is a clear 
opportunity to use the high profile interest of multiple stakeholders to the benefit of the project 
and the achievement of its goal. The project is not operating in shear isolation and the 
evaluators perceive it as a responsibility to address misunderstandings that obtain from the 
phenomenon of child labour, its magnitude and its definition.  The IITA survey data form one 
of the basic pillars of the project document and their validity is therefore of importance for 
understanding how country-wise WACAP targets and operations have been determined. Given 
the broad and substantive impact of these reports and data on the operations the assessment of 
their internal and external validity fall well within the scope of the WACAP evaluation.. 

Adjustment: Section 5.1 has been deleted and so has section 3.1.5 

Executive summary 

3 “… The extent of child exploitation in dangerous work may be exaggerated…there remains 
serious and significant gaps in our understanding to the nature, extent and incidence of the 
phenomenon.” 

Please clarify whether the reference is to the IITA studies and surveys (2002) or 
IPEC/WACAP’s rapid assessments. For programming and action purposes at this initial stage of 
response, there seems to be sufficient “understanding” of the “nature, extent and incidence of 
the phenomenon”. If this statement is to remain in the report, the evaluators need to provide a 
more solid basis for their conclusion. 

As general background, please note that WACAP is not a research project. The assessments 
done under it are more for the purpose of mobilizing key stakeholders and engaging them in a 
dialogue and debate on the issue so that important policy changes can be effected and awareness 
is raised of the problems and issues.  The evaluation report draws later a clear conclusion that 
this has been achieved. 

Adjustment: clarification has been provided that the quoted statement refers to the IITA 
surveys. The evaluators have not modified the statement since the “nature, extent and 
incidence of the problem” are still not clear, in spite of IITA surveys and WACAP’s rapid 
assessments, which contain many methodological flaws and irresponsible generalisations. If 
the incidence of the problem would be clear, recent press statements in e.g. the Washington 
Post would not quote a US senator saying that 90% of the child labour in cocoa plantations 
would be victims of trafficking. 

4 “… no genuine good-quality educational strategy has been developed to overcome the failing 
of the system of public educational service delivery”. 

WACAP had started to work with the ministries and departments of education to help them 
develop plans of action for improving education provision, delivery system, and quality, with 
a focus on the target sites and districts but with the aim that they would scale it up. This was 
highlighted during the final debriefing session and in other meetings. Moreover, the concept 
that anything developed under one project by itself can “overcome the failing of the system” 
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seems to be presumptuous.  While it can be tried at the project level to a limited degree, it 
would need to be accepted, resourced and taken to scale by the government to benefit the 
entire system.  This would take time and resources and is not within the scope of this 
particular project. 

In general, it is expected that the final report will include information on the activities that the 
project has started in this area. 

 “Overcoming the failings of the system” can equally be addressed by incorporating innovative 
inputs into pilot schemes and does not always need an entire system change first. Message: 
better use the space for piloting innovative approaches and feed the results into policy support 
at ministerial level. 

No major adjustment has been made. 

5 “… imagination has been lacking to reach out to international donors and organizations, 
active in the region………….” 

This statement seems to be unfounded. Relevant international agencies, including the UN 
ones, were invited to strategic planning workshops in all project countries. They are invited to 
all important meetings, they are briefed by IPEC officials based in the country and visiting 
delegations. For instance, Save the Children, IOM, UNICEF, FAO and Winrock are on the 
PTAC in Cote d’Ivoire.  In Ghana there have been discussions and there are plans to bring 
UNICEF on board in education at the district and community level.  ICI (Cocoa Foundation) 
staff has been briefed time and again in the field and in Geneva. This information, provided to 
the evaluators, is not sufficiently reflected in the report.  Also, it would be important to 
consider that “reaching out” is only part of the process (which IPEC has done and will 
continue to do): the other agencies also need to have reason, resources and the appropriate 
timeframe to “reach back”. 

Adjustment: paragraph has been reformulated, integrating the information provided but 
maintaining the same conclusion. 

6 “It is unfortunate that the children have evolved from a “bad to futile situation”  

This statement might need revision or give further evidence to prove the assumption. It is not 
necessarily the fact nor the opinion of the children, communities and other national 
stakeholders, who have made the right but difficult choice between education and child labour.  
Work to improve the quality is underway. If this corresponds to the evaluators’ perception of 
the educational system in the targeted countries, this should be explicitly stated (and supported 
by evidence if at all possible). 

The evaluators do not expect ILO/IPEC to upfront change public educational systems in the 
target countries.  There is nevertheless, modest capacity for testing innovations in trial projects 
could be more effectively used. Creative efforts are being tried out in several nations, but only 
in isolated instances that have shown no immediate impact on national educational practices. 
Those efforts that stand out have not sought out education ministry involvement on a national 
scale. 

Adjustment: it has been clarified that this is not only the evaluators’ perception of the state of 
the educational system in the targeted countries, but that such is substantiated by a multitude 
of specialised reports (reference mentioned). 

7 On the project’s child labour monitoring system. 

The report contains several inaccuracies: The database contains more than data on children 
rehabilitated under WACAP. The database is based on 2 sets of 4 questionnaires.  The first set 
collects baseline data and one of the questionnaires is on all working children in the area.  
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Similarly, in the second set of monitoring questionnaires, that will be used repeatedly, there is 
a shorter version (as for other questionnaires) for all working children, which collects follow-
up (monitoring) info on all working children in the area. 

The statement that the system will depend on the availability of funds because of the fact that 
it is linked to social protection is misleading. Any such system, whether it is or is not linked to 
social protection, will depend on availability of funds. 

 “… the system is complex, cumbersome and costly”  

This statement denotes a misunderstanding of the CLM system. The CLM has been developed 
based on ground reality and in consultation with the district offices and the communities.  It is 
modular in the sense that there are distinct actions, processes and responsibilities at the 
community, district and national levels.  Each layer or module is entrusted with 
responsibilities within their competence.  There is a clear linkage between the different 
modules.  So, while the CLMS has a certain complexity to accommodate the three levels, it 
has certainly not been judged as cumbersome by those who use it.  Costliness is a relative term 
and the Report gives neither comparison nor the basis on which it has determined the costs.  
Any system has costs involved in establishing and maintaining it. Whether or not it is costly is 
determined by what it is expected to do.  The CLMS is reliable, effective, verifiable and 
replicable.  It can easily be extended to other administrative districts. 

 “No general conclusions may be drawn form the database on the incidence of child 
labour…”   

This statement is incorrect. Conclusions on the incidence of child labour in areas covered by 
the CLMS can be drawn from the database. 

“CLMS has limited information value to support government reporting on C. 182”.  

This seems to be a hasty conclusion. Even though setting up a system for C. 182 reporting 
purposes was not within the scope of the project, given the system as it has turned out, it 
would be possible to use the information and data from the CLMS for various reporting 
purposes. 

“CLMS has only limited information value …. to serve as an indicator in the certification 
system developed by the industry”  

This statement is inappropriate. First, the WACAP CLMS was not set up as an indicator in the 
certification system; secondly, evaluating it against what its value is for the certification 
system is not appropriate because there was no defined certification system at the time of the 
design of the CLMS (or at the time of the Mid-term evaluation). One intended outcome of the 
CLMS was a credible and reliable information base, and the system seems to have delivered 
on that outcome. 

Adjustment: inaccuracies have been corrected and more detail is provided to demonstrate that 
the data-base does not include detailed records of all child labourers. (The evaluators have a 
copy of the database and have again gone through it to substantiate their statements into more 
detail). 

8 “There has been an absence of sharing of methods and approaches…….has emphasized 
regulator orientation….rather than the more critical learning needed to design and implement 
innovative interventions and synergies”  

This statement is contradictory to statements made elsewhere about awareness raising and 
cases where NGOs said they had been capacitated to do proposals for other donors and 
agencies as well.  This cannot be done without understanding the substantive issues (and 
critical learning). Please revise the statement accordingly. 

Adjustment: in this executive summary certain data from the rewritten main text have been 
included to substantiate our appraisal. 
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9 The need for ILO and FAO to work together is understood. However, this is not necessarily 
applicable to the project. Just because there is a “need” for some action does not necessarily 
mean that it was the responsibility of the project to take that on. 

No major adjustment has been made. The evaluators wholeheartedly disagree with this 
comment. The use of pesticides is one of the major threats to children working on cocoa 
farms, as could be observed in the field. Yes it certainly is the responsibility of the project to 
take up that matter with FAO and the concerned governments. 

Main report 

10 IITA survey in West Africa. Children at high risk. As the evaluators have noted previously, 
“it was outside the purview of this evaluation to document the incidence of child labour in 
West Africa. In consequence, the usefulness of the paragraph to the review could be 
questioned. The assumptions underlying this quick estimate could also be easily challenged. 
Please reconsider the utility of the paragraph and its interest in the context of the project 
evaluation. 

No major adjustment has been made. The assumptions of the quick assessment can be 
challenged but so can the data from the rapid assessments and the IITA surveys. 

11 Section 3. “It is unfortunate that an opportunity has been missed out to analyse the existing 
educational systems, the way in which they prepare children for the labour market, in general, 
and for a more socially and environmentally responsible and productive agriculture, in 
particular.” 

This conclusion is not fully justified. In the first place, a full-scale analysis of the national 
education systems is not within the scope of the project. Secondly, in all countries the project 
had initiated or planned to work with the educational system in an effort to improve education 
delivery and standards, as well as to involve the communities in the education of the children. 
In Côte d’Ivoire, WACAP works with the SAA of the Ministry of Education in the 
establishment of mobile schools to reach children in rural areas (as cited by the evaluators on 
page 44). In Ghana and Cameroon, plans of action are under development with the Ministry of 
Education in each country. In Guinea and Nigeria, the Ministries of Education are each about 
to draft a plan of action aimed at incorporating child labour issues into educational policy. 

 “During the mission, a number of interesting educational experiments were observed 
(implemented by international organisations not affiliated with WACAP), which add value to 
existing educational curricula.” 

Please clarify. If the above is a reference to CARE in Ghana, the evaluators were informed 
that WACAP is working with CARE in the context of its plan of action with the Government 
and other partners.  If it is a reference to other agencies, they should be noted and explained 
more fully so the project can take advantage of the information. 

Numerous analyses and sector assessments describe educational systems in WACAP nations; 
it is by no means the intention of the evaluators to invite ILO to do the same. The 
recommendation is to use the available analyses where valid. Neither is it our intention to 
incite the ILO to change the educational systems through national level support. Instead we 
would invite ILO/IPEC to link innovative, child-centred educational approaches to the already 
existing pilot projects. Unlike a statement in the stakeholder comments pretends, there are 
many of such experiences in the area but they have remained untapped.  Here we make 
specific reference to community development programs such as TOSTAN, a Senegalese 
initiative that integrates village-based development with educational improvement and child 
labour diminution. See Children’s Resources International programs for community-based 
creation of classroom materials and resources. CARE operates projects throughout West 
Africa that have made substantial strides in the improvement of and access to education that 
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mitigates child labour and advances girl’s education (See COMBAT/Togo and 
PROBASE/Benin)  

No major adjustment has been made. 

12 “WACAPs response has neither addressed the quality of the existing educational systems, nor 
engaged with experimental programmes, which aim at a qualitative improvement.” 

The above statement does not reflect WACAP’s work in the field of education. As one of 
ILO’s traditional partners is the Government, WACAP has been working with the Ministry of 
Education in each Project country and has had many fruitful discussions and workshops with 
these ministries and public agencies on the educational structure/system in the countries 
(including questions of quality and integration of ex-child labourers and vulnerable children in 
education). This has led to policy changes, reviews, the drawing up of plans of action and 
implementation of action programmes to improve the quality and delivery of education to all 
children. In Côte d’Ivoire for example, as cited by the evaluators on page 44, the SAA (an 
agency under the Ministry of Education) has been operating mobile schools in the rural areas 
(through a WACAP programme) to aid in providing quality education for children in rural 
areas, especially ex-child labourers and vulnerable children. The evaluators also provide the 
example of a project by SABOU in Guinea (Site visit in Guinea, pages 32-33). The description 
of children’s education and highly positive comments made by the evaluators contradicts the 
statement above. 

Furthermore, it is important to note that the social protection section of WACAP programmes 
is carried out systematically. Each withdrawn child’s educational level (as well as the child’s 
health) is assessed. The child is asked about their interests; whether or not the child wishes to 
return or attend formal education or learn a trade (the child chooses the trade). The child’s 
wishes are taken into consideration during placement. Some programmes begin with providing 
all the children with non formal education before permanent placement and children who 
choose and are assessed to be capable of entering/returning to formal education, in some cases 
catch-up/vacation classes are provided to prepare the children for re/entry into formal 
education. All very young children are encouraged and supported to start or continue formal 
education. Formal education and vocational schools and apprenticeship centres are chosen 
with great care taking into consideration the children’s interests, the quality of 
education/instruction, the distance of the institution to ensure continual attendance (or 
innovative measures are used as in the case of the mobile schools in Cote d’Ivoire), etc. 
Discussions, sensitization and counselling sessions are held for head teachers, teachers, and 
master craftsmen of targeted institutions to ensure that in general all children are protected 
against child labour, especially the vulnerable and ex-child labourers. These sessions are also 
provided to ensure that withdrawn children are given the special attention that they need to get 
into the flow of their studies. Head teachers, teachers and master craftsmen are asked to 
follow-up on children placed in their institutions and WACAP’s implementing agencies and 
other partners in the communities also monitor the children’s progress. Everything is done to 
ensure the children are successful in their respective institutions. The evaluators tend to 
assume more responsibility than envisioned by the Project without considering the availability 
of funds for such ambitious expectations. The kind of innovative linkages on child-centred 
educational options are non-existent in most countries.  Where they exist, they themselves are 
experimental, on small-scale, in need of resources and generally not in the same geographical 
areas. 

The problem with the educational system is institutional and a national problem for all public 
schools in each country. Considering the duration and resources of WACAP, the project and 
stakeholders in each country opted for trying to support public schools rather than high-quality 
but unsustainable non-formal centres.  Given the situation, the project decided to work with 
the public schools at the community level and to work at the national and the district levels 
with the education ministries, departments and other agencies to start to improve the system 
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down to the community level.  In addition to this, the project is working with the ILO offices 
and other IPEC projects in the countries to bring the issue to the donors¡ level to impact on the 
UNDAF, the PRSPs and other development opportunities.  For the long-term, this has been 
considered to be a more sustainable and feasible approach. 

Please keep in mind that this issue was thoroughly discussed in the Ghana stakeholders’ 
workshop and the staff debriefing, where this critical question was raised: should a short-
duration project establish stand-alone models that it knows will not be sustained after the 
project ends because of the lack of developmental and institutional opportunities in the 
targeted locations? Or should the project, with no indications of commitment of second phase 
funding, set up and fully fund non-formal education centres, and then abandon them? It was 
discussed that in some other countries where IPEC started with stand-alone educational 
systems, there already had been IPEC implementation and even then it took several phases of 
the project before sustainability could be assured.  An important question that could have been 
raised was whether donors should or need to make longer term commitments, in principle, to 
enable IPEC to put in place such attractive strategies and models that need longer term support 
to take root, or where direct action for education is involved and children are targeted directly, 
should donors be committed to at least two phases of funding. 

The evaluation team appreciates the comment that: “the problem with the educational system 
is institutional and a national problem for all public schools in each country”. We recognize 
that the duration and funds of WACAP are too limited to tackle this huge challenge; nor is the 
task part of ILO/IPEC’s mission. It is appreciated that, nevertheless, WACAP is making a 
serious effort to influence the responsible ministries. The team is concerned that the results of 
any high level dialogue are not visible in the field pilots. There simply was no noticeable, 
concerted effort to engage education ministries in an effort to incorporate and sustain 
educational interventions supported by WACAP One can imagine experiments with 
innovative approaches in a limited field setting, the results of which might contribute to better 
quality interventions, as well as contribute to policy dialogue with the concerned ministries. 
Strategic partnership with specialised institutions operating at the field level is the key-word 
here. If ILO/IPEC is of the opinion that education is not within purview of its mission but 
nevertheless perceives educational interventions as essential, than there is a need for this kind 
of partnerships. 

No major adjustment has been made. 

13 3.1.1 Problem Analysis. “This lack of clarity in the application of the definition of working 
children, child labour and children at high risk, has contributed to an ongoing confusion with 
regards to the nature and incidence of the problem.” 

It seems clear that complete clarity on the exact definition of what is child labour and its 
understanding is a longer term goal, which is addressed through awareness raising and 
communications strategies.  Mid-way into project implementation, it would be good progress 
that there is awareness of the problem, some understanding of what is what, and a commitment 
to change practice and habits to solve the problem. 

No major adjustment has been made. The evaluators agree with this statement. Awareness has 
been created (as acknowledged at several places in the report). 

14 3.1.2 Project Design “…the project is not in a position to directly and substantially contribute 
to the elimination of child labour itself” 

This is a strong and subjective statement, which depends on the definition of “substantial” 
contribution. The project understands that making good progress on the achievement of its 
objectives, and if the design is sound (as noted by the evaluators), then there is contribution to 
the elimination of child labour in the cocoa/agriculture sector in the targeted countries. The 
direct quantitative contribution might be relatively small considering the scope of the problem, 
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but this does not preclude the idea that there has been an important contribution by both 
working at the upstream level and raising awareness and by developing models of intervention 
that show that the problem can be tackled. 

“While this may be a sound strategy in the face of economic growth and the availability of 
public and private resources, such is not the case in West Africa.” 

This statement is not clear.  Does it assume that there is no economic growth in West Africa, 
and so IPEC supported models cannot be taken to scale? IPEC is working with the 
Governments, donors and other agencies in the countries to put child labour (in this case, in 
the cocoa/agriculture sector) on the development agenda and so the aim is to have some of the 
models and impact taken to scale. For example, as this mid-term evaluation was taking place, 
resources from the private sector in Cote d’Ivoire became available to take to scale the CLMS 
model developed by WACAP. 

The evaluators are indeed of the opinion that, like the comment suggests, “the direct 
quantitative contribution might be relatively small considering the scope of the problem”. We 
also acknowledge the importance of awareness. The underlying problem is that we do not 
perceive any effort to tackle, however modestly, the root causes of the problem and that we 
have, therefore, doubts on the sustainability of the intervention model.  The project document 
offers an opportunity for synergy between STCP (addressing root causes) and WACAP but we 
did not found this opportunity availed in most project nations. 

Adjustment, first part: none. 

Adjustment, second part: the growth figures in most of these countries are indeed stagnating if 
not negative. We have added information on the contribution by the private sector in Côte 
d’Ivoire. 

15 3.1.3 Program Development. “No information is available on the extent of consultation in 
the production areas with farmers, concerned children and potential implementing agencies, 
working in fields relevant to the subject matter.” 

This statement is inaccurate and needs revision.  Information is readily available in the reports 
of the planning meetings (provided to the evaluation team) and could have been readily sought 
during discussions from the concerned implementing agencies. All key public and private 
sector agencies, including potential implementing agencies, participated in WACAP planning 
meetings in all five countries. Farmers were represented by farmers’ and producers’ 
associations and trade unions, e.g. ANAPROCI in Cote d’Ivoire and GAWU in Ghana.  Once 
specific sites were selected, the implementing agencies consulted with all key stakeholders in 
those areas, including the farmers, concerned children, as well as village leaders and others. 

Adjustment: paragraph has been rephrased and the stakeholder comment has been put on 
record. 

16 3.1.4 ILO-IPEC’s intervention model, first bullet point. “It is only unfortunate that a mere 
500 adults have been selected for support, as compared to 9,700 working children”  

This contradicts the statement made earlier by the evaluators on the ambitions of WACAP. 
Considering the available resources and time it does not seem feasible to target more adults. 
During the WACAP design it was assumed that many more families in the project’s areas of 
influence would be targeted through STCP and other partners. 

This is exactly the issue: it was assumed that many more families would be targeted through 
STCP and other partners. Apparently no coordination mechanisms were in place to see that it 
would also effectively materialise. 

No major adjustment has been made. 
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17 3.2 Implementation arrangements. “Being a centrally managed project, the project 
management operates under the technical guidance of the IPEC Management in Geneva, 
under the supervision of the ILO Regional Director for Africa, and in close coordination with 
the ILO Sub-Regional and Area Offices in Dakar, Lagos (later Abuja) and Yaoundé, that 
cover the participating countries.” 

This paragraph contains several procedural inaccuracies. The project is not centrally managed 
(it is financially centralized, which is a completely different situation). The project sub-
regional management operates under the technical guidance of IPEC Management in Geneva 
and the administrative supervision of the ILO Directors responsible for the respective 
countries, i.e. ILO Dakar for Guinea, ILO Abuja for Ghana and Nigeria, Yaoundé for 
Cameroon, initially ILO Abidjan, now ILO Dakar for Cote d’Ivoire. Project country level 
management (i.e. CPCs) operate mainly under the technical guidance of the project sub-
regional management, with support from IPEC Geneva and ILO specialists based in the 
respective sub-regional offices. 

 “With the exception of the ILO/IPEC OSH and SIMPOC, no other examples have been found 
of technical support given by other ILO Headquarters departments.” 

The statement misses key information. Ongoing support is provided by various IPEC units, 
primary among them being the Programme Support Unit, but also the Design and Evaluation 
Unit (e.g. for managing this evaluation), the legal Unit, and the Hazardous Work and Child 
Labour Monitoring Unit. Collaboration was planned in the initial stages with the ILO’s 
Cooperatives programme; close consultations have taken place with ACTRAV, successful 
collaborative work on the Farmers’ Training manual has taken place with ACTRAV, and 
consultations have been ongoing with MULTI for use of the Global Compact child labour 
training module for the corporate sector.  With the focus now on enhancing the education and 
families’ economic empowerment aspects, the evaluators were informed that expertise would 
be sought from IPEC’s education unit and the ILO’s programmes on Skills and Social 
Finance. 

Adjustment: factual mistakes have been corrected. 

18  “The opportunity to involve STCP-supported producer cooperatives in the monitoring 
process, as indicated in the project document, has not materialised in Ghana. One of the 
communities visited in the field in Ghana, was serviced by the Kuapa Koko Cooperative, 
which is part of the fair-trade movement. No coordination with this cooperative was identified 
in the implementation of the social protection scheme and the CLMS.” 

The CLMS is developed to involve a mix of community members forming child labour 
committees.  The system was not designed to involve specific cooperatives or other groups.  It 
would be possible for members of cooperatives and other groups/agencies to be involved in 
the CLMS on individual basis as community members.  The reference to the KKC is not clear.  
It is not clear what level of coordination the evaluators expected.  Was the WACAP 
implementing agency or staff consulted on this matter?  Would coordination with KKC be 
critical for the programme? 

We acknowledge that the CLMS has been set up through community structures. However, 
there is an untapped opportunity to sustain and institutionally anchor the system through cocoa 
cooperatives (and by no means through their individual members). Synergy between STCP 
and WACAP (as noted in the project document) could provide an excellent entry point for 
that. It is our appreciation that for the sake of a sustained continuation of the system the 
involvement of cooperatives provides a better chance for the system’s survival as compared to 
community structures created under the project. Not in the least, because they work on 
economic improvements in cocoa plantations and thereby tackle one of the root causes of child 
labour. 

Adjustment: Reference to KKC has been substantiated. 
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19  “Little substantive collaboration was noted between ILO and other international NGO’s 
operating in the respective countries in fields relevant for WACAP.”  

Please clarify what sort of collaboration is missing. As per IPEC’s modalities of working in 
countries, WACAP’s collaboration with international NGOs seems to be of a good level.  
They are represented on the PTACs; are invited to all important meetings, including planning 
meetings and consultations and participated in the Mid-Term Evaluation stakeholder 
workshops; Examples of NGOs are CARE International and ICI (Ghana); Plan International 
and Friedrich Ebert Foundation (Cameroon); ICI (Côte d’Ivoire); Save the Children, IRC, 
Terre des hommes, ICRC and MSF (Guinea). Beyond this, WACAP field offices have 
provided support to the ICI as it tried to set itself up in the various countries.  It has been 
provided with all sorts of documentation and information, briefings and invited to meetings.  
WACAP has also kept in contact with interested foreign missions in the respective countries 
and participated in meetings and invited them to participate in project events. 

If the reference is to providing resources to international NGOs, that is not done because one 
of IPEC’s aims is to strengthen the capacity of local/national agencies. 

Adjustment: paragraph rephrased. 

20 Section 3.2.2. Administrative, financial and reporting systems “…. the ease with which per 
diems are provided to members of the PTAC and stakeholder and implementing agencies. This 
practice is justified as an incentive, without which participation would not seem guaranteed. It 
is our opinion that this practice should be banned as soon as possible.” 

This statement needs revision considering the following: 

- This practice is permissible as per ILO financial regulations. Whenever payments for per 
diems are made, they are done so strictly according to ILO financial rules and procedures, 
with approvals and controls at several levels.  It would be very difficult for IPEC to 
operate in isolation of the rest of the ILO and impose different regulations for such matters 

- Additionally, the modality for workshops and meetings (for which per diem is paid) is 
different than an Action Programme and the approval process is completely different.  So, 
the ease (or otherwise) of payments between the two cannot be compared. 

If the consultants suggest banning this practice, a thorough assessment of the consequences for 
project implementation should be included. If this cannot be done, the statement should be 
corrected. 

Adjustment: paragraph rephrased. 

21 “Consequently, an exit strategy has not been developed.” 

Developing the exit strategy before the Mid-Term Evaluation would have been premature. 
According to the project work plan, communication on exit strategy would go to project 
country offices by end of July 2005, the strategy would be elaborated August-September and 
put into operation October-March, with final close-out processes in April. 

Adjustment: additional information has been incorporated. 

22 3.3.3 Social Protection. “According to the report of the national MTR consultant in Ghana, 
the total of 588 (Footnote: There is a difference of ten children as compared to the last 
Technical Progress Report (578).” 

The last Technical Progress report was written at the end of February 2005. The national MTR 
consultant in Ghana went on mission and wrote the report in March 2005.  So the difference of 
the 10 additional children could be explained by the timeline. 

No major adjustment has been made. Thank you for the explanation. 
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23  “It was understood from the implementing agencies that they “had been given” a certain 
target for withdrawal, which stood in no relation to the magnitude of the problem but which 
was thought to be related to the available financial resources. This implies that a selection 
was made based on the basis of WACAP criteria. This also means that an important number of 
children involved in exploitative and hazardous work in the concerned communities were left 
out from the social protection activities, which has, as could be observed in the field, at times 
has caused a feeling of consternation and exclusion.” 

As the project did not have unlimited resources, there were indicative estimations of costs and 
targets to be achieved, including but not limited to withdrawal of children. Proposals 
submitted by agencies were based on targets and estimated costs. However, during 
implementation, some implementing agencies found more children in need of withdrawal.  
Some implementing agencies submitted second proposals to WACAP to cover the additional 
identified children and these proposals were approved (e.g. SAA and FEMAD in Côte 
d’Ivoire). 

Adjustment: additional information incorporated in the text. The statement of IA has remained 
as it was; this was a regularly heard statement. 

24 Box 2. “In Boké, the Vocational Training Centre was visited, ... Both, WACAP and the 
direction of the training centre showed a keen interest to follow up this recommendation. 

It is only recently that the country is thinking of admitting children with no academic 
background into such programs. The centre is in Boké and the children live an average of 30 
kilometres apart in the surroundings of Boké. WACAP intends to cooperate with the training 
centre through training to be provided to the local artisans, so that they in turn could train the 
children. 

No major adjustment has been made. Thanks for the information. 

25 Box 3 states that child labor free production IS one of the fair trade standards.  However, it 
does not seem that Kuapa Koko, a fair trade cooperative, takes child labor practices into 
account. Please verify this information if possible. 

Adjustment: additional information provided (according to information from the Fair Trade 
Movement in Bonn, FT cooperatives are monitored on the use of child labour; the information 
could not be verified on the spot). 

26 Box 4. “It is focussed on working children who receive WACAP support.” 

The above sentence is contradictory with the statement “During the initial baseline study, 685 
child workers have been identified by WACAP in the five selected areas out of which (at the 
date of monitoring) 555 had received WACAP assistance” (page 32, 3d paragraph), since 
children identified during the baseline are also part of the monitoring system. 

Adjustment: the statement has been completed (after a thorough analysis of the CLMS d-base, 
a copy of which has been made available to the evaluators). 

27 Box 4, “A major restriction of the CLMS is that the database mainly contains the child 
labourers who have been selected for social protection, based on the above criteria. It is for 
this reason that it cannot pretend to provide a complete oversight of child labour in the 
concerned districts.” 

“Therefore the system seems unsuitable as a tier for the certification system. Its aim is rather 
to follow up the effectiveness in social protection.” 

 “In order to justify a future investment from government side, it is desirable that, in a next 
stage, all child labourers in the pilot areas will be included in the database and that this will 
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go beyond socially protected children only (which in fact is the aim of the time-bound 
programmes).” 

The above three statements from Box 4 are incorrect. Please refer to comments on CLMS 
included in the executive summary section. 

Adjustment: the statements have been rephrased. 

28 Box 5 

Please note that IPEC is aware that the studies have methodological weaknesses, and that 
therefore the reports have not been released.  The process and the reports have served the 
extremely useful purpose of advancing the debate and discussion on the issue.  IPEC is 
considering whether a brief synthesis report would be useful. 

No major adjustment has been made. Thank you for the information. 

29 3.4 Appraisal of performance 3.4.1 Relevance  “From the data provided in the IITA/STCP 
study it can be observed that in the five concerned countries only some 17,000 children have 
been identified who are non-family workers, and have thus been classified as engaged in the 
WFCL. Without any doubt, and as substantiated through independent reports, the magnitude 
of child labour is much greater, and may number as many as 5-6 million children. The 
overwhelming preponderance of child labour consists of children working on family farms. 
The extent to which these children are subject to WFCL is a complete unknown.” 

The paragraph reads as if family workers are automatically excluded from the WFCL. This is 
not true. C182 makes no exception like that (by status of employment, or for family 
undertakings). Even in family farms, where only family members are working, hazardous 
work is still hazardous and, therefore, forms part of WFCL. 

The IITP/STCP report includes the following information: 

- 153,000 are children involved in the application of pesticides. 

- Nearly 250,000 children are using machetes. 

These can be defined as hazardous forms of child labour, and it seems evident that many of 
these children work in family farms. 

It is a different matter that the situation of hazardous work in family farm is difficult to check 
and therefore the extent of hazardous child labour is not completely known (as the last passage 
says). This is a valid and useful statement, although it is not correct to say is a “complete 
unknown” as there is information available. For example, data generated by WACAP OSH 
studies (e.g., in Ghana) shows a wide range of hazardous activities on ALL types and sizes of 
cocoa farms. 

In conclusion, data generated by WACAP and WACAP associated reports would seem to 
indicate that types of hazardous work are found on both family and non-family farms. 

Adjustment: misunderstanding taken away by slightly reformulating the paragraph and by 
incorporating the information provided by the stakeholder. 

30 Increased awareness and social mobilization “…. Concerned governments did not invite….” 

The statement is incorrect for the case of Cote d’Ivoire. Additionally, it should be noted that the 
governments have then signed Memoranda of Understanding with the ILO agreeing to 
collaborate with IPEC to combat abusive child labour practices. 

Adjustment: Côte d’Ivoire as an exception. 
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31  “Capacity Building”,  “Notably lacking in these institutional strengthening measures is any 
evidence of disseminating innovative community development measures to partner NGOs.” 

Please clarify the meaning of “innovative community development measures”. The initiatives 
for awareness raising, social mobilization, setting up of Child Labour Monitoring Committees 
(which have enormous potential), linking communities to the district level to prevent and stop 
child labour are all innovative first-time measures for these communities, as is the training of 
farmers on child labour issues.  These are community development measures.  IPEC makes an 
effort to ensure that globally tested models take root indigenously so that they are not imported 
and foreign. 

The statement needs to be clarified and adjusted if the evaluators consider it factual. 

Adjustment: statement has been completed. 

“Without exception, subcontractors have followed lock-step with short term, numbers-driven 
activities.” 

Please clarify. The statement is strong (without exception?) All action programmes include 
measures that are not merely quantitative or numbers-driven. Awareness raising strategies, 
training of labour inspectors or ministry officials, farmers’ training, etc., as highlighted by the 
evaluation report have started to wield results (that are not only numeric and that cannot be 
achieved through numbers-driven activities only). 

Adjustment: statement has been completed. 

“These agencies are short on capacity, staff and resources.”   

Please note that, as part of Action Programmes, IPEC provides resources for staff and other 
capacity as needed by the scope of work. 

“The immediate and long-term survival or programmatic effectiveness of these organisations 
has not been a priority of ILO-WACAP”. 

This paragraph is confusing since it mixes organizational survival and programmatic 
effectiveness. It is definitely a priority of IPEC and in this case WACAP to ensure the 
effectiveness of the action programmes by trying to improve the quality of the work of the 
implementing agencies and help them sustain the impact, through training, transfer of know-
how and methodologies, networking, and promoting their work in the national development 
context. It is also assumed that this would also help strengthening the organization’s capacity, 
thus increasing their chances of survival. 

Adjustment: paragraph rephrased. 

“Despite the lack of support of NGO partners, the evaluation team applauds their efforts to 
meet immediate WACAP objectives, particularly in light of difficult administrative 
circumstances and the limited support provided by ILO” 

This paragraph of confusing… Lack of support of NGO partners to whom?  Is this a reference 
of lack of support to NGO partners (from the project)?  There is a difference in working 
relationships with partners and implementing agencies of action programmes.  While 
implementing agencies enter into subcontracts with the ILO for their APs, partners collaborate 
in numerous and various non-contractual ways. Project staff, including professional and 
administrative, provide constant support to implementing agencies, including NGOs.  
Implementing agencies make efforts to achieve the AP objectives (which are of course linked to 
WACAP objectives and outputs). Their work is therefore supported financially and technically 
by IPEC. 

Adjustment: statement has been corrected and completed. 
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32 Social protection 

“The overall achievement in this central thrust, in terms of quantitative output, is best 
characterized as modest and driven by short-term goals. “ 

The goals driving the process (the effective withdrawal and prevention of child labour through 
the provision of social protection alternatives, especially education) can hardly be characterized 
as “short-term”.  Some achievements are short-term and expected to have long-term impact. 

Adjustment: paragraph has been rephrased and shortened. 

 “The absence of a regional signatory authority and leadership intensified bottlenecks in 
planning, procurement and disbursement.”   

During the absence of a CTA, the sub-regional project officer was designated as Officer-in-
Charge, with signatory authority and other responsibilities as Project Manager.  As records 
show, this was the project’s most intense period in terms of Action Programme planning, 
development and approval, as well as the period when it became clear that the focus of the 
project was shifting to Ghana and more intensified effort would be needed there.  To support the 
Officer-in Charge, a local programme assistant was engaged on a temporary basis. Support from 
IPEC Geneva was considerably intensified during this period as well. 

In any case, this shows that project management is done in the field and is not centralized. 

Adjustment: stakeholder’s information has been incorporated. 

“WACAP staff confirmed the strategy so that they could keep disbursement below the USD 
20,000.  Below this level, disbursements are less complex and demanding of multiple tiers of 
approval. Such procurement protocols have made it necessary to reduce the magnitude of APs, 
resulting in a situation that excludes considerable numbers of vulnerable children from 
participation in the social protection schemes.” 

This statement is incorrect and distorts a flexible and sound management approach. Following 
the initial planning meetings in each country, the project staff was advised to develop Action 
Programmes with their selected implementing agencies. However, because for many of these 
agencies it was their first time doing child labour interventions, it was taking long to develop 
large-scale Action Programmes. It also would have involved more targets, perhaps over greater 
geographical area, and over a longer period of time.  IPEC realized that many of these agencies 
had not tested the strategies before and without this experience it would be more efficient to do 
smaller-scale Action Programmes as pilots and in the meantime assess their performance and 
assist them with developing larger-scale programmes.  From a management point of view this 
was a sounder approach then waiting too long to develop large-scale programmes with 
implementing agencies whose capacities had not been tested. It was also less risky not to tie up 
heavy resources. 

In Ghana, where the major implementing agencies had prior IPEC experience, the size of the 
budget was larger, ranging up to $93,000.  Cote d’Ivoire has tested well the approach of starting 
with small pilots and moving on to larger Action Programmes.  For instance, the NGO FEMAD 
started a pilot with about $19,000 and went on to a programme of $74,000, the NGO RENCAF 
started with $4,000 and moved to $98,000, while the Ministry of Education started with a small-
scale programme and moved to one of $66,000. 

The decision of which implementing agencies to go with and for what level of programming 
was with the country programme coordinators as long as they were within the project’s 
budgetary and programmatic framework and followed the various criteria for selection and 
design. 

The process for disbursement to implementing agencies is the same and per the signed 
Agreements and does not depend on the budget of the Action Programme. The process for 
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approval does differ, but there is no guarantee that smaller-scale ones will take less time than 
larger ones.  It depends on meeting the various technical and procurement requirements. 

Adjustment: factual mistakes corrected and additional information incorporated. 

33 Child labour Monitoring System 

“Placing children with so-called “master trainers” adds little quality value to their skills and 
is perceived as a costly, myopic and futile solution.” 

This seems to be a broad generalization. Please specify the basis for the statement and whether 
it is generally applicable to all the project’s countries. 

These observations hold true for all too many externally-funded educational initiatives, but are 
especially applicable to most  WACAP social interventions, save for some of the more 
economic, long term and effective programs just underway in Cote d’Ivoire. In absolute terms, 
WACAP has cost $6 Million to convey mostly educational benefits for the life of project to 
less than 10,000 children (and this certainly doesn’t assure their withdrawal from labour in 
cocoa fields), which amounts to roughly $600 per participant. Similar efforts supported by 
USDOL in West Africa and other regions have reached a much larger number of children, 
with substantial impacts on national or local educational systems for significantly less costs. 
The USAID/CARE project, PROBASE, in Benin for example has been able to cause systemic 
improvements on primary education, and support improved enrolment and student 
performance over a four year period for less than one-fifth of WACAP costs. 

Site visits, and discussions with ministry personnel, teachers and students convinced the team 
that the short term goals that shape the WACAP strategy has become little more than a 
“numbers” game.  In the rush to enrol a prescribed quota of children in schools, 
executing/partner NGOs seem oblivious to the terrible quality of schooling they are 
supporting.  The team was discouraged by:  grossly inadequate school facilities and service;, 
the inordinate cost of public primary education, putting schooling beyond the reach of most 
families; the poor quality of instruction, such that many children, even those in advanced 
grades, were unable to read or write in the language of instruction.  Above all, we noted the 
resentment created by WACAP in pilot communities as the  result of the 
participant/beneficiary selection process. The selection of only a small percentage of children 
for benefits has caused deep frustrations among parents who are desperate for their children to 
attend school.  Surely, more equitable, long term and broader impacts could have been brought 
to participating villages.   

No major adjustment has been made. 

34 “Although ILO/IPEC is of the opinion that ‘Quality will follow later in the timeline’” 

This quote has been taken out of context.  Had the project and implementing agencies opted for 
non-formal education, quality obviously would have been there from the start. Considering that 
the preferred option was the public school system, it is also obvious that the project cannot 
improve the quality of the public system overnight.  The evaluators were informed of plans with 
the ministries at the national level, and the district offices to improve the quality both in 
immediate terms and in the long-term.  They were informed of discussions with UNICEF and 
other agencies to bring them on-board to work with the Governments to improve rural public 
education, starting with the target areas. 

No major adjustment has been made. See comments before. 

35 Child Labour Monitoring System 

Refer to previous comments on scope of the CLMS.  It covers all working children in the 
monitored area and not just those in social protection programmes; it does provide information 
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on incidence for the area; whether or not it is suitable for the certification remains to be seen 
and cannot be determined without knowing precisely what form the certification will take 
(details not available at the time of MTE). 

“… provides a restricted information basis for national policies to eliminate child labour and 
for national reporting on the C.138 and C.182” 

CLMS are not intended to provide a base but to contribute to efforts, including information and 
data.  It does both as was illustrated by the first CLMS report in Ghana that was available at the 
time of the MTE.  Moreover, the enthusiastic debate and discussion that ensued following the 
presentation of the report in the National Steering Committee Meeting in Ghana testimony to 
the relevance of the CLMS for policy, reporting and compliance matters. 

Adjustment: statement reformulated after thorough analysis of CLMS d-base. 

36 Knowledge base 

IPEC recognizes that the rapid assessments carried out by various agencies under the project 
lack validity if they are to be used as basis for quantitative information and wide extrapolation, 
therefore these studies have not received IPEC technical clearance.  They have, however, 
proved very valuable in helping to get the key stakeholders in the country to engage in a debate 
on the issue and focus on it, which are essential steps in moving towards policy action and 
further quantitative research.  IPEC did explain to the evaluators that it was assessing the studies 
to see if anything useful and valid could be presented in the form of a synthesis report. 

Adjustment: paragraph reformulated. 

37 Section 3.4.4 Respect of international labour codes 

 “…agricultural sector policy of the participating countries. This is expected to be done through 
linkages with STCP….” 

Please note that this was expected to be done mainly through direct linkages with the 
agricultural ministries and departments, through the National Steering Committee and PTAC 
meetings, as well as through collaborating agencies and programmes, such as the STCP.  
Convention No. 184 on Safety and Health in Agriculture is very relevant to child labour and 
ILO constituents are promoting it.  Where the project is working with agriculture workers’ 
groups, such as GAWU in Ghana, this link is being promoted. 

Adjustment: information incorporated. 

38 “ILO/IPEC has neglected to link up to institutions experienced in both primary education and 
vocational skills. Education is at the core of WACAP interventions but this has not translated 
into a satisfactory, long term strategy.” 

This was clarified during the debriefing. It is not a matter of neglect. All key stakeholders, 
including donors that support education initiatives, have been informed of the project and 
invited to key meetings and events.  The PTACs are forums where such linking and 
collaboration is expected to be discussed as well.  The evaluators were informed that rather than 
doing this in a haphazard manner, the project had plans (initiated in Ghana and Cameroon) 
whereby support will be provided to the relevant government agencies to develop a framework 
for short and long-term strategies for improving access and quality of education in rural farm 
areas. 

No major adjustment has been made. See comments before. 

39 3.4.5 Scalability and sustainability 

“It is highly improbable that the intensive monitoring that defines the system can be scaled up 
at affordable costs” 
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Please clarify, since “affordable” is a relative term depending on what the costs are being 
compared to. The system is flexible and can be adjusted as need be. 

There simply are no residual funds to support such activities in the long-term or among a 
broader constituency.  This reality should shape any and all interventions supported by 
WACAP. The assumption that there is some domestic source of resources, irrespective of  
compelling demand, is not a viable one.  Any program or initiative that must depend on 
national , regional or local government funding is most likely doomed to disuse after external 
funds elapse.,  

No major adjustment has been made 

40 3.4.6 Alternative strategies (process vs. quantitative outputs). 

Qualitative aspects are not “neglected in the logical framework”. Only one of the project’s five 
objectives/components has only quantifiable indicators established. The others include 
essentially qualitative indicators for which quantifiable targets have been added to enable 
monitoring of progress. The Project Monitoring Plan also includes some benchmarks that can be 
considered as process steps. The idea that administrators of the project only care about rescuing 
9,700 (not 9,600) is misleading, since it implies that no work is being done in the other project 
components. 

They certainly have been neglected; particularly in educational activities; see comments under 
6,8,13 and 14. 

Adjustment: paragraph rephrased. 

41 3.4.6 Alternative strategies (educational strategy) 

“Given the primordial importance of educational interventions, it would have been advisable to 
appreciate the deplorable state of public education that has been well documented in all 
WACAP nations. Rather than rely on these institutions, alternative strategies might have 
focused on creating linkages with innovative child-centred educational options, responding to 
the specific needs of working children.” 

The statement does not seem to be based on contextual dynamics and reality. The project 
management at the country level and their stakeholders obviously did not subscribe to this view.  
The project document made both options possible – non-formal education centres and the public 
schools.  IPEC experience shows that both options have relevance and has supported both in its 
many projects.  There was a discussion on this issue during the debriefing and had it been 
captured it would have added to the value of the report. 

The dilemma that the project and its partners were faced with was a choice between a poor 
quality public education system, but available in most cases, and that would continue beyond 
the project period on the one hand, and on the other setting up high quality centres for which 
there was no prospect of resource mobilization in the project’s short duration, that would 
educate a selected number of children for a short time, and would need to be shut down.  There 
were no local resources readily available, the project duration was very limited by the time these 
interventions got off ground, and there was no commitment of second phase funding from the 
project’s donors. 

In the view of some education experts consulted on this matter, the project country management 
made a decision given their context.  The project is supporting that decision with intensive work 
with the governments on developing an education framework. 

Adjustment: information incorporated into text; challenged statement maintained; see 
comments before. 

42 3.4.6 Alternative strategies (geographical focus) 
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This paragraph is confusing. While the interventions may be based on tested models, in each 
location they are transformed into indigenous interventions that responded in a localized 
manner, taking into account the local customs, culture, context, people and their lives. Have the 
evaluators detected “systematic errors”? If this is the case, this should be brought up to the 
attention of the project in the report, since there is of course scope for learning.  The project did 
not have the option to do area-based all child labour targeting since it is a sector -specific 
intervention that can only take into account other child labour to some extent. 

Adjustment: systematic weaknesses instead of errors; examples given. 

43 Flexibility in using local opportunities 

“WACAP has tended toward a “go it alone” strategy, working only with small NGOs or public 
agencies.” 

Please provide support and foundations to this statement. It comes across as a misunderstanding 
of the modality of IPEC’s work and relationships in the countries.  There is nothing that IPEC 
does “alone” in this project.  Planning involved all key stakeholders in the country, national, 
international, UN agencies and others.  When it comes to actual implementation, IPEC prefers 
to sign the Action Programme Agreement with national/local agencies.  This does not mean that 
international NGOs, which the evaluation seems to be promoting, cannot have a strong 
collaborative role in the Action Programmes, or that they cannot bring resources to the Action 
Programmes.  The NGOs that WACAP is working with range from community level to major 
national-level ones.  Moreover, in addition to NGOs and public agencies, WACAP, as an ILO 
programme, is working with employers’ and workers’ organizations as well. 

IPEC has made an effort to inform and link with other international agencies, but that does not 
necessarily result in collaboration or complementary programming unless the other agencies are 
obliged to do so. For instance, Winrock, even with its industry-funded vocational training 
programme in Cote d’Ivoire, made no effort to leverage in favour of WACAP's target groups or 
areas. Winrock has been invited to all WACAP planning and other meetings and is well aware 
of the project. 

Adjustment: paragraph rephrased; stakeholder comment put on record. 

44 Section 4.Conclusions: “Limitations posed by the lack of understanding of the magnitude, 
scope and nature of child labour in cocoa production have had serious and negative 
implications for the WACAP project” 

Please be more precise about the “serious and negative implications”.  There may be a debate on 
the magnitude of the problem, but that does not have a negative impact on the project because 
the project can reach only so many children and this is initial action. Additionally, it is not clear 
what is means by “scope” and the “nature of child labour in cocoa production” is well-know as 
noted in the various studies, manuals, other documentations.  Even if some of the assessments 
have methodological problems, their qualitative analyses are sound and corroborated by other 
research and studies. 

“The project design is based on information gleaned from IITA/STCP surveys and rapid 
assessments, done in four countries.”  

The surveys have been only one input into the design.  Also involved is information from other 
sources, and most importantly an inclusive consultative process in Cote d’Ivoire and IPEC’s 
experience in the region and worldwide with child labour, including in the agriculture sector. 
The rapid assessments referred to were done after the project had started. 

Adjustment: paragraph rephrased. 

45 “Studies fail to distinguish between child workers, unconditional WFCL and hazardous child 
labour. They are supported by sketchy field work that extrapolates from data bases that offer 
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little value.  This research has posited that about 13,000 children are involved in WCFL, yet 
there are likely more than 5 million children at work in cocoa farms who may or may not need 
“rescuing.” 

See comments above. Studies and research need to be identified.  Source for 5 million needs 
to be given. 

“Drawing from this assumption, the project has targeted some 10,000 children for relief from 
labour. The tacit assumption is that if these, most vulnerable children can be served then the 
problem is resolved.”  

Several factors are thoroughly confused and have resulted in incorrect statements.  IPEC never 
“assumed” (explicitly or tacitly) that by targeting 10,000 children the problem would be 
resolved.  If this were the case, there would be no need for the five components presenting a 
comprehensive and integrated programme and approach.  There would be no need for policy 
dialogue and change, for institutional strengthening and all the other interventions, but the 
problem could be solved by putting up a number of non-formal education centres to give these 
10,000 children the best of education. 

Indeed this is a very limited interpretation of the whole programme approach. Immediate 
targets are often limited by resources and in-country institutional capacity to implement and 
deliver, and they have to be time-bound.  That is the reality behind the number of 
beneficiaries.  

These statements are contradictory to the statement given a number of paragraphs below (page 
47, 2nd para) – stating “The project concept is sound.” 

“Given the deteriorating economic conditions of life in cocoa production, the ever rising 
population and the incapacity of the pubic and private sector to respond to children’s needs, 
WACAPs’ strategy has been poorly served.” 

WACAP’s strategy has taken into consideration all these factors and tries to respond to the 
needs and problems related to each, within the scope of the project. It does not claim to be 
able to solve these problems, but it tries to put in place strategies that can work within this 
context and create an awareness of the context and focus policy and programmatic attention 
on the target group and its context. 

Interviews and follow-up discussions with the only national cocoa cooperative in the WACAP 
region (COCOBOD in Ghana) corroborate that there are some 800,000 cocoa producers in that 
nation.  Assuming that other studies hold some validity with respect to the demographic 
characteristics of cocoa producing families, and that there is cross national similarity among 
cocoa producing households, there may well be as many as 5 million children involved in 
commercial cocoa agriculture.  This is base on the premise that Ghana produces about 16 
percent of the region’s cocoa with 800,000 producing households. Extrapolating that figure to 
the other four nations, the result would be approximately 5 million families. 

Demographic descriptions would support the notion that each household has at least two, 
school age children, and that, under the best of circumstances, only one is in school, as 
substantiated by every teacher, parent and community leader interviewed.  The other school 
age child is therefore not enrolled. Whether that child is at work under exploitative or 
dangerous conditions is a complete unknown.  Therefore, research has not provided us with 
any idea of the magnitude, nature or dimensions of child labour in cocoa growing activities in 
West Africa.  The evaluation team would be delighted to learn of any such evidence.    

Adjustment: 5 million taken out; paragraph rephrased. 

46 4.1 Problem analysis  
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“The problem analysis has omitted to reflect on the quality of public primary, secondary and 
vocational training services and on the way in which they prepare children for the labour 
market or to become more responsible and productive farmers.”  

Reference is made to this problem in the project document and the programme strategy clearly 
states some of the responses that would be considered.  Since there are similarities across the 
countries, but also differences, each country is undertaking its own education analysis. 

“Education is at the heart of ILO/IPEC’s social protection schemes and for that reason 
ILO/IPEC needs to mainstream its projects into the education sectors of the involved 
countries (see Cameroon).” 

This is correct and that is why the project is working with the ministries and departments of 
education as well as other key stakeholder in the education field.  Once again, this 
recommendation is contradictory to forceful recommendation that the project should have 
worked through the non-formal alternative educational system, which is not mainstream in 
any of the countries. There seems to be a very important contradiction in the report to this 
respect. 

Misunderstanding: there is no forceful recommendation that the project should work through 
the non-formal alternative educational system (except for vocational training). The idea is to 
negotiate for space of innovation within the existing system, as the evaluators have 
successfully done in so many countries. Hence there is no question of “a very important 
contradiction”. 

Adjustment: slightly reformulated; see comments before. 

47 4.2 Project concept and approach 

 “Its inherent weakness might well be situated in the assumed logical sequence between cause 
and effect (e.g. what is the independent variable in the relation between improved well-being 
and awareness raising?).” 

This is a misinterpretation of the diagram showing the strategy. The logical sequence in the 
diagram is between awareness and reduction in demand of child labour among producers, which 
seems reasonable. 

The assumed logical sequence between awareness and reduction of child labour is very 
doubtful. To quote Berthold Brecht: “Zuerst das Fressen und dann die Moral” (in French: 
“D’abords la bouffe et puis le moral”). This is exactly the crux of the issue which the 
evaluators would like to get across: awareness does not fill one’s stomach. Hence it is so 
important that the components of the ILO/IPEC intervention model are being implemented in 
a balanced manner and that root causes of child labour (low productivity and income � 
poverty) are being tackled by working on these issues. A better integration with STCP, at the 
field level, (like foreseen in the project document) would have provided this opportunity. 
Unfortunately this collaboration did not materialise. 

No major adjustment has been made. 

48 “The definition of the immediate objectives lacks specificity, which makes the measurement of 
their achievement difficult.” 

This was clarified during the debriefing.  Following ILO design methodology, objectives are 
further specified through the indicators, which include specific targets. The evaluators were 
provided with the Project Monitoring Plan which includes all the details. 

Still immediate objectives need indicators. In the logical framework methodology, with which 
the evaluators are very familiar, indicators at the activity level serve the purpose of work-plan 
monitoring and not the purpose of project evaluation. 
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No major adjustment has been made. 

49 Nevertheless, it appears that it has been tacitly assumed that the present project phase will be 
extended, since there is no exit strategy. This might jeopardize a continuation of activities 
started by the project, in case the later would be finished by January 2006. 

There was no tacit assumption on this. Project duration, possibility of extension and phase-outs 
(exit strategy) were openly and honestly discussed with the evaluators and the donors in the 
debriefings, and with the evaluators in briefings as well.  The project made it clear that both 
donors were aware of the ending date; there was no commitment in principle from any of the 
donors for a second phase; if by July the situation remains the same, the project will plan a 
phase-out strategy, which will be started in fall 2005. 

Adjustment: information provided incorporated. Major conclusion remains the same: it is 
unrealistic to assume that in one single phase of three years anything substantial can be 
achieved. 

50 “The basis of quantitative targets is not transparent…..As compared to the incidence of 
hazardous child labour in West Africa, the targets and the underpinning budget for social 
protection look very modest in other countries then Côte d’Ivoire. 

This point too was clarified at the briefings and debriefing and is explicit in the project 
document.  The evaluators were informed that the focus of the project was clearly Cote d’Ivore, 
which had requested the ILO and the donors for assistance, had started the groundwork, the 
problem had been acknowledged by the government and the key stakeholders.  None of these 
features existed for the other countries, even after the project started. 

Adjustment: information provided incorporated. 

51 4.3.3 Resource allocation 

“Whereas the evaluation team was of the impression that social protection targets had been 
kept low because of “budgetary restrictions”, barely 20% of the AP budget has so far been 
spent. Footnote: No data have been made available on AP expenditure incurred at HQ.” 

Although not expended, practically all AP funds, except for Cote d’Ivoire, had been committed 
by the time of the Mid-Term evaluation, so there are very limited available resources. See 
comments above. 

AP expenditure is incurred in the field and not at HQ, so there is no such data. 

Adjustment: paragraphs reformulated. 

52 4.4 Achievement and appraisal of project components 

“The overall achievement in this core activity has been modest. The WACAP project has not yet 
started the protection and prevention of indirect beneficiaries: 70.000 children aged to 13 to 18 
years, through OSH outreach interventions.” 

Due to the crisis in Côte d’Ivoire, AICD could not start the OSH outreach activities which were 
to have begun last year. Action Programmes in Cameroon and Guinea include OSH outreach 
activities/campaigns. 

No major adjustment has been made. Thank you for the information. 

53 4.4.4 Special concerns  

“In vocational skill training the services of local artisan were used are being purchased to 
accept a few youngsters as an apprentice for a period of two to four years (without any 
recompense for the children” 
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Please re-write. The services of local artisans are not being “purchased”. In many cases, these 
local artisans have a respectable technical level and pedagogic approaches. In general, these 
people are admired by the community members because they are able to have a living out of 
their own work. In the first instance, training child labourers to become like them could be a 
good option, as this avoids the child to be removed out of the area and enable them to continue 
to live with their parents. 

Adjustment: “purchased” replaced by “availed”. We strongly disagree with the stakeholder’s 
appreciation of the local artisans’ “respectable … pedagogic approaches”. 

RECOMMENDATIONS 

54 5.3.2 Administrative, financial and reporting systems 

“The project’s financial and programme management needs to be streamlined. Where possible, 
workflows for operational and financial decisions need to be kept as short as possible.” 

The word “streamlined” needs to be précised and/or revised.  It gives the impression that there 
is a problem with how the resources are managed, while the problem the evaluators seemed to 
have identified is the tight financial procedures that require a certain workflow.  The impression 
made is contradictory to previous statements 

Adjustment: paragraph has been reformulated. 

55 5.4 Achievement and appraisal of project components 

The “model village approach” seems to be a theoretical concept that is attractive but the idea 
has not been considered in the contextual dynamics and the sustainability and duration issues 
that such models will have to deal with. However, its implementation will face the same 
problems the project is encountering in CLMS setting up and in relating with various partners. 

The recommendations included in this sub-section should focus on how to improve the current 
project strategies to increase the likelihood of achieving the immediate objectives. As they stand 
now, they are either recommendations for strategies that are already part of the project design 
and plan, or ideas for another, different project, which the evaluators consider should be part of 
the STCP project.  Making proposals on a new project, with other agencies, is not within the 
scope of the evaluation. 

Adjustment: the evaluators strongly disagree with this stakeholder comment. A new box has 
been included to put on record this comment, as well as our reaction to that. 

56 CLMS bullet point 

The recommendation need to be revised in view of the misunderstandings of the system 
mentioned above, leading to factual errors. 

The last sentence of the last paragraph is totally out of the context in which it was discussed, 
since it is clear the ILO-IPEC’s CLM strategy implies sustainability (cost permitting). 

CLMS 

Adjustment: paragraph rephrased after thorough analysis of CLMS d-base. 
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FINAL SUMMARY COMMENTS 

The following paragraphs are provided as additional information and reflect some of ILO-
IPEC’s perspectives on the draft evaluation report. Please consider this as a further input into 
the evaluation process, triggered by the reading of the draft report. 

- Awareness raising 

The evaluators’ comments and suggestions under this component are appreciated. 

- Capacity Building 

The project treats all implementing agencies the same. WACAP works with the ILO’s traditional 
partners (representatives of government, employers’ organizations and workers’ organizations) as well 
as NGOs, such as CEDEP in Ghana or SABOU in Guinea, and cooperatives such as COPICO in Côte 
d’Ivoire. Training is provided to all implementing agencies aimed at building their capacities, not only 
in procedural matters but also in substantive child labour and related development issues. 
Additionally, WACAP has welcomed and responded to requests, questions and queries from 
implementing agencies at anytime and provided support as needed. 

- Social Protection 

WACAP’s holistic strategy works for both qualitative and quantitative results and plans are already 
underway for enhancing the quality of education.  Examples were sited from Ghana where the 
ministry of education is taking the lead in developing a plan of action for strengthening and improving 
the education in the target areas. 

Implementing agencies submit proposals for the withdrawal and prevention of children and the various 
other activities in line with project objectives and indications. In those proposals, the agencies provide 
the number of children targeted and the budget needed for their effective withdrawal and prevention. 
When these proposals are approved, financing is provided for the implementation. During 
implementation, some implementing agencies found themselves in a situation where there were more 
children in need of withdrawal, than was originally budgeted for in their proposals and thus their 
original approved budgets for which financing was provided would not cover the additional children; 
hence the existence of budget constraints. Some implementing agencies submitted second proposals to 
WACAP to cover the additional identified children and these proposals were approved e.g. SAA and 
FEMAD in Côte d’Ivoire.  

The budget allocation of Action Programmes ranges from a few thousand to over $200,000 depending 
on the scope of the work. There is no pre-determined or single budget limit for Action Programmes. 
WACAP can be considered as a needs driven programme. The expenditure may seem low but 
practically all the allocation for direct action had been committed.  Disbursement problems were noted 
for Cote d’Ivoire because of the unstable situation there.   

The project acknowledges that no single intervention by itself can solve the problem of poverty and 
WACAP’s role in bringing about change or making an impact should be considered in the context of 
what it was expected to do according to its scope of work. Nonetheless, spill-over effects are already 
noticeable in some communities, where it was noted that some parents whose children had not been 
selected for WACAP assistance took the initiative anyhow and sent their children to schools using 
their own resources. This is indicative that the parents had been sensitized on the harmful effects of 
child labour and motivated to take action. Where resources and time are limited, it is but mandatory to 
prioritise on selection of target children. Criteria for selection were drawn up taking into consideration 
ILO C. 182 and C. 138 and in consultation with stakeholders during strategic and planning workshops 
in the countries. 

- Education and vocational training 

While education is a localized issue for individual children, it is also a national issue.  The project is 
working at several levels to improve the quality of education curricula, relevance and teachers’ 
training at the local level and at the national level, together with other IPEC projects, to advocate for 
more and better education that is accessible to all children on rural farms.  WACAP role is, in 
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collaboration with other concerned partners, to help authorities and parents to increase the possibilities 
that are offered to children. Alternatives strategies are being tested, like in Côte d’Ivoire by 
SAA/Ministry of Education in collaboration with the Ministry in Charge of Rural Vocational Training. 

WACAP has been working with the ministry of education in each Project country and has had many 
fruitful discussions and started workshops with these ministries and public agencies on the educational 
structure/system in the countries (including questions of quality and integration of ex-child labourers 
and vulnerable children in education). This has led to action such as reviews, drawing up of plans of 
action and implementation of action programmes to improve the quality and delivery of education to 
all children. In Côte d’Ivoire for example, the SAA (an agency under the Ministry of Education) has 
been operating mobile schools (through a WACAP programme) to aid in providing qualitative 
education for children in rural areas, especially ex-child labourers and vulnerable children. The 
SABOU project in Guinea is also an example. 

The project follows a systematic approach in dealing with children. Each withdrawn child’s 
educational level (as well as health) is assessed. The child is asked about his/her interests; whether or 
not the child wishes to attend formal education or learn any particular trade or skill. The child’s wishes 
are taken into consideration during placement. Some programmes begin with providing all the children 
with non formal/transitional education before placement. Children that choose and are assessed to be 
capable of entering/returning to formal education are in some instances offered catch-up/vacation 
classes to prepare the children for re/entry into formal education. All very young children are steered 
into formal education. Formal education and vocational schools and apprenticeship centres are chosen 
with great care taking into consideration the children’s interests, the quality of education/instruction, 
the distance of the institution to ensure continual attendance (or innovative measures are used as in the 
case of the mobile schools in Cote d’Ivoire), etc. The options and choices, of course, are limited by 
ground realities of the educational system. Discussions, sensitisation and counselling sessions are 
held/provided to headteachers, teachers, and mastercraftsmen of targeted institutions to ensure that in 
general all children are protected against child labour, especially the vulnerable and ex-child labourers. 
These sessions are also provided to ensure that withdrawn children are given the special attention that 
they need to get into the flow of their studies. Headteachers/teachers/mastercraftsmen are asked to 
follow-up on children placed in their institutions and WACAP’s implementing agencies and other 
partners also monitor the children’s progress. Everything is done to ensure the children are successful 
in their respective institutions.  

It is easy to acknowledge that the problems with educational systems are institutional and enormous 
and while WACAP can set in motion the process for addressing this situation, it can address it during 
the project period in only a limited manner and to a limited extent.  

The possibility of establishing innovative linkages with child-centred educational options is non-
existent in most countries. The project faces the following dilemma: in a scenario where IPEC does 
not have a commitment from donors for second phase funding, is it better to set up high quality non-
formal education centres for limited number of children, knowing well that the centres would certainly 
have no resources to continue after the project terminates as the project period is too short to mobilize 
local resources; or is it better for the project to opt for strengthening the weak public (or other existing) 
education system and advocate with the government and other agencies for improving it?  Given the 
option, the project staff and stakeholders in all the countries opted overwhelmingly for the second 
option.  The project planning (document) provided both options – for the establishment of the non-
formal centres and the integration of the children into the existing public and private schools. 

Regarding vocational training, local artisans have a respectable technical level and pedagogic 
approaches. In general, these people are admired by the community members because they are able to 
earn a living out of their own work. It is a preferred option by the families as it prevents the children 
from being removed out of the area and enables them to continue to live with their parents. The 
Project staff recognizes that more technical support and incentives need to be provided to the trainers 
and action to this effect is being planned. 
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- CLMS 

The CLM system is a concrete outcome of high level innovative networking and coordination between 
the communities, the districts and at the national level.  The system is capable of providing concrete, 
reliable and verifiable information and is going to be improved after the pilot experience in Ghana is 
thoroughly documented. The following are the major elements of the system. 

The CLMS has two main components: 

1. Baseline component 

2. Monitoring component 

Under each of the components information is collected from 4 main sources 

1. Child labourers (all working children in the geographical area)  

2. Children receiving social protection support (WACAP support and from other sources)  

3. Employers (including farmers)  

4. Schools, institutions   

It is clear that the CLMS covers all child labourers in the selected areas. The process is ongoing, which 
means that the CLM adds to the number of child labourers as they are found in the process of 
continuous monitoring. The CLMS is such that support for the child labourers identified can come 
from beyond WACAP since the ownership of the data at the district level is with the district assembly. 
Any agency wishing to support the identified children can do so by contacting the district assemblies. 
This is illustrated by the offer of COCOBOD to support a number of children identified. During the 
National Steering Committee meeting, the members raised the issue to have a referral system put in 
place to identify children in extreme cases of child labour, involving all leading agencies in child 
protection such as education, health, UNICEF etc. The CLMS collects information on all working 
children and does provide information on other forms of work in which the children are engaged. For 
instance section 2 of the child labourers’ questionnaire asks questions on child employment 
information which gives information on the type of work the child does as pertinent to Ghana, such as 
truck pushing or kayayoo (porterage). 

CLMS is a community based system involving community members through child labour committees.  

- Knowledge Base 

IPEC recognizes that the rapid assessments carried out by various agencies under the project lack 
validity if they are to be used as basis for quantitative information and wide extrapolation, therefore 
these studies have not received IPEC’s technical clearance.  They have however, proved very valuable 
in helping to get the key stakeholders in the country to engage in a debate on the issue and focus on it, 
which are essential steps in moving towards policy action and further quantitative research. 

- Collaboration with STCP 

A mid-term review of STCP was conducted between 5 and 9 January 2005, aiming at assessing 
lessons related to production, marketing and institutional innovations emerging from the pilot phase. 
This information will be used for further programming. The draft report of STCP’s MTR confirms the 
partnership engaged with WACAP in social messaging concerning child labour in cocoa production. 
In Ghana, STCP has indicated that it will extend its assistance to family members of WACAP assisted 
children. 

 


