



April 4, 2003	Record File Format approved by DOL and IRS.
April 7 – June 6, 2003	SWAs receive Program Logic Document and UIPL with instructions on
	what programming must be completed. Completed NLT June 6, 2003.
May 15 – June 13, 2003	Lockheed Martin (ICON) will verify that the SWAs are able to send
	the approved record layout file. Certification may begin sooner.
May 26 – 28, 2003	ICON will verify that the record layout submitted by the SWAs can be
	transmitted to the IRS contractor, Accenture.
June 12 – July 1, 2003	The SWAs will submit completed record layout files to ICON to ensure
	the data and files are received with no errors.
July 21 – 31, 2003	Validation of Deployment. This process will ensure that the process is
	complete. It will ensure that the file processing is working as well as the
	resolution portion.
August 1, 2003	The HCTC program is implemented.
- · ·	