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Summary of Project Objectives and Focus
The Brighter Futures Program was a four-year
project that aimed to reduce the incidence of the
worst forms of child labor (WFCL) in Nepal through
the provision of educational services. The project
was designed in the context of the Ministry of Labor
and Transport Management’s National Master Plan 
on Child Labor–the Time Bound Program for the
elimination of the WFCL–as well as the 10th

National Development Plan.

The project operated in 22 districts and was focused
on children engaged in or at risk of engaging in the
following WFCL: portering, domestic servitude, rag-
picking, mining, and carpet production, as well as
victims of child trafficking and children at risk of
being trafficked.

The project was guided by the following Immediate
Objectives:
 Greater parental and community participation

in formal and out-of-school education of
children removed from or at risk of entering
into WFCL;

 Quality and relevance of, and access to non-
formal education (NFE) programs improved
for children removed from or at risk of
entering into WFCL;

 Reduction of barriers to the success in the
formal education system of children removed
from or at risk of entering into WFCL;

 National education policy dialogue reflects
the needs of child workers and children at risk
of becoming child workers.

The project was designed to work closely with
government actors, NGO’s, and community-based
organizations, including the Ministry of Labor,
Council for Technical Education and Vocational
Training, Ministry of Education, and the
International Labor Organization’s International 
Program for the Elimination of Child Labor.

Purpose and Scope of Evaluation
The final evaluation examined project performance
during the cooperative agreement in relation to
stated objectives. Specifically, the evaluation
reviewed and assessed activities with respect to
their relevance, effectiveness, efficiency, impact,
and sustainability. The evaluation was intended to
provide USDOL, WE, other project stakeholders and
stakeholders working to combat child labor more
broadly, documented lessons learned, potential
good practices, and models of intervention that
would serve to inform future child labor projects
and policies in Nepal and elsewhere, as appropriate.
It would also serve as an important accountability
function for USDOL and WE.

Methodology of Evaluation
The evaluation was based on a desk review of
relevant documentation, followed by a field mission
to four provinces conducted by the evaluation team
from the 19th of February 2006 to the 3rd of March
2006. The field work consisted of interviews, focus
groups and other information collection techniques
with stakeholders including government
representatives, NGO’s at the national, provincial, 
and district level, children, parents of beneficiaries,
teachers, project staff, and USDOL representatives.
The evaluation was affected in accordance with the
terms of reference (TOR), as prepared by Macro
International with input from USDOL and other key
stakeholders.

Project and Evaluation Facts

Background and Context



Evaluation Summary: Brighter Futures Program, Phase I (BFI) - Combating Child
Labor through Education in Nepal

U.S. Department of Labor, International Labor Affairs Bureau,
Office of Child Labor, Forced Labor, and Human Trafficking

Page 2 of 2

Performance Summary
Despite challenges such as internal conflict and
changes in governmental and institutional support,
the Brighter Futures Program has provided
educational services to nearly 24,000 children
engaged in WFCL. The project has also provided
educational services to nearly 42,000 children at
risk of engaging in WFCL. In addition, the project
has served to affect the enabling environment
through engagement in select national forums, as
well as through support for key initiatives such as
Parent Teacher Associations (PTA) and Quality
Education Resource Packages (QERP).

Nonetheless, the evaluation notes challenges in the
project’s ability and capacity to monitor children,
specifically in regard to ensuring beneficiaries are
withdrawn and stay withdrawn from the WFCL.
Although the evaluator contends that working
conditions of nearly all participating children have
improved, the evaluation notes that “there is no 
objective information on the impact on the children
in terms of moving out of the defined areas of
WFCL.”

Lessons Learned
 Given that the project design required

coordination amongst several organizations,
clarity in regard to the expected contributions
and responsibilities of each organization is
advantageous;

 Security concerns should be recognized
during project preparation and consideration
should be given to potential alternative
strategies;

 Implementation, participation, and ownership
of project activities by local stakeholders
contributes significantly to the continuation
of project activities in a conflict situation;

 If performance indicators require data to be
analyzed at the level of the individual child, an
electronic database is needed;

 The intake form should be less complex,
giving priority to child labor and education-
related issues; and

 It is important for child identification and
child enrollment to occur simultaneously or as
close as possible.

Key Recommendations
 Post-intervention monitoring, coupled with

counseling and support, should be used in
conjunction with key initiatives, such as Self
Employment Education Package (SEEP),
Vocational Training, and Apprenticeships;

 Information on changes in children’s work 
status should be collected and monitored;

 Further planning is required to determine
how education can be used to withdraw
children from WFCL;

 As transitions serve as an important indictor,
greater monitoring and reporting should be
provided for the following transitions:

o from NFE to formal school,
o from NFE to vocational training,
o from vocation training to

employment.
 The most important outcome for vocational

training is employment and the level of
income achieved–indicators for these
outcomes need to be developed;

 Thought needs to be given to how these
interventions can lead to a more rapid
withdrawal of children from WFCL;

 Support for institutional development should
be provided to both PTAs as well as School
Management Committees to ensure clear
delineation of roles and to ensure they serve
to complement each other;

 Contracts with partners need to include
specific responsibilities for subsequent follow
up and monitoring of participants;

 A study of the 2004/2005 SEEP graduates
needs to be conducted to determine
intervention outcomes, as well as to review
successes and challenges.

Evaluation’s Main Findings & Conclusions

Lessons Learned & Recommendations


